

ODIN HEMI Migration Briefing




ODIN Role

- ODIN is involved in two aspects:
 - NASA HQ HEMI Exchange infrastructure associated with a JSC Hub and an MSFC Hub
 - Deployment of NASA/HQ mailbox migrations for ODIN-supported users



Baseline ODIN Project Timeline



Key HEMI Activities at HQ

- Perform Coordination With Orgs. (ISEM/ODIN)
- Schedule Work (ODIN)
- Perform PC/MAC Email Migrations (ODIN)
- Migrate Blackberries (ODIN)

-
- Provide QA Follow-up (ISEM/ODIN)
 - Perform Remedy Ticket Closure (User)
 - Perform Follow-up Technical Support (ODIN)
 - Deliver Training (ISEM)



Impact to Users

- 95% of all ODIN-supported users to be migrated by March 28 – compressed timeframe
- Proximity conversions and flexibility on specific user timeframe will help speed the process
- Expect an average of two hours conversion time per user - highly variable user to user
- Some users with large/complex mail folders may take longer than 2 hours – average is less than 2 hours
- Blackberry Users need to have device present during conversion to get it redirected



Next Steps for ITPOCs

- Determine user priority lists (using Refresh Master list from HEMI Team) and provide priorities to HEMI Team
- Determine if there are any non-ODIN supported users
- Inform HEMI Team if there are any blackout dates or other scheduling constraints for your org.
- Communicate that HEMI migrations must occur between now and Mar 28
- Plan and schedule any needed HEMI training



User Information

- An Introduction Letter from Sandra Gibson and John McManus will be given out once a user is designated in the work schedule
- HEMI accounts have been created for each user by HEMI Team
- Users do not need to do anything with their email folders prior to migration
- ODIN techs will make a backup and convert Eudora email folder for all ODIN-supported users who have been refreshed, using a conversion procedure and various tools
- Please note: Blackberry devices must also be migrated at the same time as PC/Mac so the device must be present during migration
- There will be a password reset performed on affected applications
- The techs will provide a leave-behind packet that will provide an initial introduction to HEMI and provide FAQs
- HEMI Team is notified daily of users that have been converted in order to perform timely QA follow-up
- After migration is complete, user's mail to/from Eudora will stop and will now be handled by NASA's Exchange servers
- User will still have access to their Eudora mail and folders although mail traffic is disabled



If Questions...

- If you have any questions, please contact the following individuals:
 - Your COA/ICPM
 - David D. Smith, ODIN HEMI Project Lead
 - 202-528-6303
 - dsmith7@hq.nasa.gov
 - Karen Thomas, ISEM HEMI Project Manager for NHQ
 - 202-651-8519
 - kthomas1@hq.nasa.gov
 - John McManus, NASA HEMI Project Manager
 - 202-358-1802
 - John.W.McManus@nasa.gov

