

Special Topic: Contract Strategy

AS OF

15-AUG-03

ORG

OG/BMO

POC

WADDELL, J. B.

STATUS SUMMARY



- Contracts A, B, & C are all on schedule to meet major milestones. Competitive Range for Contract B was approved on Aug 1. Competitive Range for Contracts A & C scheduled to be approved in mid-August.
- The extension of the ISS Prime contract (NAS15-10000) is on schedule. Proposal received on July 9, 2003
- Contract G has been postponed pending Space Shuttle Program's contract strategy decision

2) Award ISS Contract Strategy Contracts A, B & C by Oct 30, 2003. Each of these competitively awarded contracts will include terms and conditions that hold the contractors accountable for proposed innovations and efficiencies. All three contract will include a requirement for performance measurement using earned value techniques. 3) Award the modification extending the current prime contract with Boeing to direct sustaining engineering of the USOS on-orbit vehicle and completion of the assembly. Award by Dec 31, 2003. The extension will include requirements for earned value, performance metrics and significant award fee emphasis on cost management.

Current View: ISS - ISS_KPIs

PI: 12 of 15

PI LIST

DETAILS

POC

PREV

NEXT

HOME

Views:


Contract Strategy (Status Continued)

- Award ISS Contract Strategy Contracts A, B & C by Oct 30, 2003. Each of these competitively awarded contracts will include terms and conditions that hold the contractors accountable for proposed innovations and efficiencies. All three contract will include a requirement for performance measurement using earned value techniques.
- Award the modification extending the current prime contract with Boeing to direct sustaining engineering of the USOS on-orbit vehicle and completion of the assembly. Award by Dec 31, 2003. The extension will include requirements for earned value, performance metrics and significant award fee emphasis on cost management.



ISS Contract Strategy Implementation

as of 8/01/03



- Contracts A, B, & C are all on schedule to meet major milestones. Competitive Range was approved for Contract B on Aug 1. Competitive Range for Contracts A & C scheduled to be approved by mid-August.
- Contract G has been postponed pending Space Shuttle Program's contract strategy decision