



**President's Management Agenda
National Aeronautics and Space Administration**

	Current Status (As of March 31, 2003)		Progress in Implementing the President's Management Agenda		Comments
Initiative					
Competitive Sourcing NASA Lead: Tom Luedtke		<ul style="list-style-type: none"> Government-wide 15% competitive sourcing goal achieved, one year ahead of schedule, primarily through direct conversions. Final Competitive Sourcing Plan to include International Space Station still in work. Interim plan approaches 40% of inventory competed. Could achieve Yellow status by Q3 of FY 2003 if final Competitive Sourcing Plan is completed and major competitive sourcing reforms are continuing. 		<u>Actions Taken since December 31, 2002</u> <ul style="list-style-type: none"> Continued work to complete final Competitive Sourcing Plan to include International Space Station. <u>Planned Actions for Q3 FY 2003</u> <ul style="list-style-type: none"> Submit final Competitive Sourcing Plan, which will include Space Station Non-Government Organization and strategy for reviewing and recompeting contracted activities. Submit FAIR Act inventory to OMB June 30, 2003. 	<ul style="list-style-type: none"> Earned a Green progress rating. No major deliverables this quarter, but NASA appears to be on track for key deliverables next quarter. Given the operational complexity of International Space Station and NASA's progress on the Government-wide 15% competitive sourcing goal, OMB has agreed in Q1 to push back the date for delivery of NASA's final Competitive Sourcing Plan to Q3 of FY 2003. Depending on the results of the investigation of the <i>Columbia</i> accident, NASA will continue to consider competitive sourcing options for the Space Shuttle. At this time, it is not appropriate to include the Shuttle in the final competitive sourcing plan. NASA will notify OMB before any Space Shuttle competitive sourcing decisions are implemented.

April 7, 2003