HQ NCAD Migration Schedule 
As of January 6, 2009
This schedule is subject to change. 

Migrations will occur based on Org Code as listed in the “NASA Enterprise Directory” (https://webdir.nasa.gov/).  This is an approximate schedule, which is subject to change.
The following users are specifically excluded from this initial phase of the migration.  They will be migrated in Phase II, currently expected to begin in Summer 2009.
· Mac Users 

· Detailees from other centers 

· Foreign Nationals 

· Summer Students 

· 64-bit users 

· Any accounts currently disabled
· Remote users 

	Migration Date
	Org Code
	Organization

	1/12/09 - 1/15/09
	LM020
	     Conference Room Workstations

	1/12/09 - 1/15/09
	LM020
	     Information Technology & Communications Division

	1/12/09 - 1/15/09
	JA000
	     Office of the Chief Information Officer

	1/21/09 - 1/22/09
	TA000
	     Office of External Relations

	1/21/09 - 1/22/09
and
1/26/09 - 1/29/09
	NA000
	     Office of the Chief of Strategic Communications

	1/26/09 - 1/29/09
and

2/2/09 - 02/5/09
	LA000
	     Office of Institutions and Management  

	2/2/09 - 02/5/09
	MA000
	     Office of the General Counsel

	2/2/09 - 02/5/09
	IA000
	     Office of the Chief Financial Officer

	2/2/09 - 2/05/09
	AA000
	     Office of the Administrator


