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Yellow
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TBD
	· Approved competition plan 
X_ “yellow” plan on __9/16/03__
__ “green” plan on _TBD_


· Standard competitions  
X_ completed one OR announced one that exceeds FTEs in  “yellow” plan on _12/12/03_

___ announced in accordance with “green” plan schedule _TBD _
___ in the past year completed ≥ 90% in 12 months or less _TBD_


· Standard and streamlined competitions  
__ at least 10 completed since January 2001


· Streamlined competitions completed in 90 days or less
X ≥ 75%  during the past 2 quarters  __Q1 FY04__
___ ≥ 95%  during the past year  on _TBD_


· Announced standard and streamlined competitions cancelled
X ( 20% of in past two quarters __Q1 FY04__
___ ( 10% of in past year _TBD_


· Commercial activities exempt from competition  
___ OMB approved all categories for justification on _TBD_ 
	
Green


	Actions Taken Since December 31, 2003

· Standard competitions:

· Source Evaluation Board established for NASA Shared Services Center (NSSC) and LaRC Metallic Test Article Development competitions.

· Sources Sought, Draft Acquisition Plan, and Draft Performance Work Statement issued for NSSC.

Planned Actions for Q3 FY 2004

· Submit FY 2004 FAIR Act inventory.

· Work with OMB on development of an approved “green” plan.

· Issue final solicitations for NSSC and LaRC standard competitions.
· Monitor progress of the NSSC and LaRC standard competitions.

· Resolve Circular A-76 issues on NSSC competition through deviation requests.
	· Progress against NASA's competitive sourcing plan is tracking satisfactorily and remains at green.
· Determination made that site selection for the NSSC will be part of the competition.
· OMB will work with NASA on development of an approved “green” plan.

· OMB approval of NSSC deviation requests pending.




