Renovation Construction Schedule

	NASA Internal Schedule

	Start
	Finish

	
	03/09/12
	07/30/14

	9th
	04/30/12
	07/16/12

	8th 
	07/17/12
	10/24/12

	6th
	11/01/12
	01/16/13

	4th
	01/24/13
	04/04/13

	7th
	04/11/13
	06/20/13

	3rd
	06/27/13
	09/05/13

	5th
	09/12/13
	11/22/13

	1st
	11/28/13
	02/19/14

	Concourse
	02/27/14
	05/28/14

	2nd 
	06/05/14
	08/20/14

	Eye Street back to NASA HQ
	08/21/14
	


