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Concept Study
Kickoff 

May 1, 2001

Receipt of
Concept Studies 
November 16,

2001

Compliance
Check of
Concept
Studies

Convene
Science Panel

(If needed) 
Dec 3-14,

2001

Evaluation Panel @
LaRC 

TBD= Jan14 or Feb 25

Site Visits    
TBD + 2 Week -
TBD + 6 Weeks

Final Evaluation
Panel @ LaRC

TBD + 8 Weeks

Prepare
Briefing to

HQ

Brief AA &
Board @ HQ

Target: April -
Early May

Downselection
Announcement

Exercise Contract
for Phase B/C/D/E

Phase B
starts

Debrief Non-
Selectees
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SMEX Downselection Schedule/Evaluation Flow


