

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
	ECD 5/27 ▼ Class 2 STADS 1.6 SR3771 5/27			
	ECD 5/27 ▼ HQAEARS 2.4 SR3157 5/27			
	ECD Phase 2 5/27 ▼ NATS 1.4 SR3572 5/31			
	ECD 5/31 ▼ Class 2 Upgrade DMS Architecture SR3628 5/31			
	Security Review 6/1 ▼ FMIC Reports 1.2 SR3766 6/1			
	CDR 6/3 ▼ SMDX 1.0 SR3388 6/3			
	ECD 6/6 ▼ Class 2 AWCS 3.2 SR3785 6/6			
	ECD 6/7 ▼ Class 2 HQDMS-CP 1.3 SR3815 6/7			
	ECD 6/7 ▼ Class 2 HQDMS-G 1.7 SR3818 6/7			
	ECD 6/7 ▼ Class 2 HQDMS-K 1.3 SR3814 6/7			
	ECD 6/7 ▼ Class 2 HQDMS-M 1.4 SR3820 6/7			
	ECD 6/7 ▼ Class 2 HQDMS-Q 1.3 SR3817 6/7			
	ECD 6/8 ▼ Class 2 FMIC 1.2 SR3821 6/8			

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
		ORR2		
		6/8 ▼ IFM Desktop SAPGUI Upgrade SR3341		
		6/8		
		Security Design Review		
		6/8 ▼ NATS 1.5 SR3572		
		6/8		
		ECD		
		6/10 ▼ Class 2 DCMS 3.2 Upgrade Crystal Reports SR3806		
		6/10		
		ECD		
		6/10 ▼ Class 2 LIMS 2.4 Upgrade Crystal Reports SR3807		
		6/10		
		ECD		
		6/10 ▼ Class 2 Archive FPDS SR3772		
		6/10		
		ECD		
		6/10 ▼ Class 2 ERRMIS 1.5 Updated Crystal Reports SR3804		
		6/10		
		ECD		
		6/10 ▼ Class 2 FACF 6.8 SR3791		
		6/20		
		ECD		
		6/10 ▼ Class 2 NCTS 1.6 Upgrade Crystal Reports SR3805		
		6/10		
		ECD		
		6/14 ▼ Class 2 FMIC 1.3 SR3830		
		6/14		
		ORR		
		6/15 ▼ CATSII 2.11 SR3731		
		6/15		
		ORR		
		6/15 ▼ FHDS 1.8 SR3723		
		6/15		
		ORR		
		6/15 ▼ FMIC Reports 1.2 SR3766		
		6/15		
		ORR		
		6/15 ▼ LAGOS 1.0 SR3307		
		6/15		

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
		PDR/CDR 6/15 (V) NATS 1.5 SR3572 6/15 Security Review 6/16 (V) NATS 1.5 SR3572 6/16 ECD 6/17 (V) CATSII 2.11 SR3731 6/17 ECD 6/17 (V) Class 2 FAAD 3.1 SR378 6/17 ECD 6/17 (V) FMIC Reports 1.2 SR3766 6/17 ECD 6/17 (V) HATS 2.6 SR3764 6/17 ECD 6/17 (V) LAGOS 1.0 SR3307 6/17 ECD 6/17 (V) x500 1.9 SR3759 6/17 ECD 6/20 (V) Class 2 GLAS 5.7 SR3790 6/20 ECD 6/20 (V) Class 2 NPMS 3.1 SR3786 6/20 ECD 6/20 (V) FHDS 1.8 SR3723 6/20 CDR 6/21 (V) PCaDS 1.0 SR3599 6/21 ECD 6/24 (V) Class 2 HQDRW 3.3 SR3811 6/24		

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
		ECD		
		6/24 (V) Class 2 WIMS 1.9 SR3811		
		6/24		
		ECD		
		6/27 (V) Class 2 Upgrade HQAEARS 2.3 for BRIO SR3746		
		6/27		
		Security Review		
		6/28 (V) PCaDS 1.0 SR3599		
		6/28		
		ECD		
		6/30 (V) Class 2 Archive Classics SR3740		
		6/30		
		Security Design Review		
		6/30 (V) HATS 3.0 SR3632 (Thru PDR)		
		6/30		
		ECD		
5/31	(V)	Enterprise Backup System SR3579 (ENG)		
		5/31		
		ECD		
5/31	(V)	HEMI Pilot Support SR3352 (ENG)		
		5/31		
		ECD		
5/31	(V)	Server Upgrade Initiative SR3577 (ENG)		
		5/31		
		PDR2		
		6/9 (V) HEMI Production Deployment SR3353 (ENG)		
		6/9		
		CDR2		
		6/16 (V) HEMI Production Deployment SR3353 (ENG)		
		6/16		
		ECD		
		6/20 (V) NASA HQ Directory Updates SR3462 (ENG)		
		6/20		
		ORR2		
		6/22 (V) HEMI Production Deployment SR3353 (ENG)		
		6/22		
		Security Design Review		
		6/24 (V) Class 2 Configure 802.11 for Pocket PC devices SR3727 (ENG)		
		6/24		

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
			<p>PDR 6/29 (▼) Class 2 Configure 802.11 for Pocket PC devices SR3727 (ENG) 6/29 ECD 6/30 (▼) Class 2 Printing Solutions for ASAL Labels SR3730 (ENG) 6/30 ECD 6/30 (▼) HEMI Production Deployment SR3353 (ENG) 6/30</p>	
	<p>ECD 5/27 (▼) Class 2 HQ/Division Forms for Transformation SR3471 (EUS) 5/27 ECD 5/27 (▼) Class 2 Update NASA Forms for Transformation SR3470 (EUS) 5/27</p>			
	<p>ECD 6/3 (▼) Bring Treo/PocketPCs into Production SR3704 (EUS) 6/3</p>			
		<p>ECD 6/17 (▼) Class 2 Request for Form Design and Issuance SR3725 (EUS) 6/17 ECD 6/17 (▼) Class 2 Update NASA Form 1700 SR3720 (EUS) 6/17</p>		
	<p>ECD 5/30 (▼) Class 2 Code CP Web Page Routine Maintenance SR1062 (M SVCS) 5/30 ECD 5/30 (▼) Class 2 Update Code FT Homepage SR1101 (M SVCS) 5/30 ECD 5/31 (▼) Class 2 BASO Web Site Maintenance SR3053 (M SVCS) 5/31 ECD 5/31 (▼) Class 2 COF Routine Maintenance SR3181 (M SVCS) 5/31 ECD 5/31 (▼) Class 2 ISEM2 Web Site Maintenance SR3306 (M SVCS) 5/31</p>			

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
		ECD		
	5/31	▼	Class 2 On going Support to ODIN2 Website SR2756 (M SVCS)	
	5/31			
		ECD		
	5/31	▼	Class 2 OSDBU Website Maintenance SR0593 (M SVCS)	
	5/31			
		ECD		
	5/31	▼	Class 2 Plasma Display Set Up SR3169 (M SVCS)	
	5/31			
		ECD		
	5/31	▼	Class 2 Support for HQ Web Page SR1042 (M SVCS)	
	5/31			
			Security Design Review	
			6/20	▼
			Cabling Upgrade for Webcasting D-NASA TV SR3813 (M SVCS)	
			6/20	
			Security Design Review	
			6/20	▼
			Webcasting Infrastructure Upgrade SR3812 (M SVCS)	
			6/20	
			PDR	
			6/21	▼
			Cabling Upgrade for Webcasting D-NASA TV SR3813 (M SVCS)	
			6/21	
			PDR	
			6/21	▼
			Webcasting Infrastructure Upgrade SR3812 (M SVCS)	
			6/21	
			Quarterly Spare Parts Inventory	
	5/31	▼	ISEM Deliverables (OPS)	
	5/31			
			ECD	
			6/10	▼
			Class 2 Collapse if the HQ LPAR SR3608 (OPS)	
			6/10	
			Semi-Annual IT Security System Audit Schedules	
	5/31	▼	ISEM Deliverables (SEC)	
	5/31			
			Quarterly IT Security Support Systems Security Plans	
	5/31	▼	ISEM Deliverables (SEC)	
	5/31			
			IT Security Incident Reports	
			6/10	▼
			ISEM Deliverables (SEC)	
			6/10	

ISEM INTEGRATED SCHEDULE

5/27/05 - 6/30/05

A	M	J	J	A
<div> <div> <div>ECD</div> <div>5/31</div> <div>▼</div> <div>Class 2 IT Roadmap Support SR2627 (SVC MGT)</div> </div> <div> <div>5/31</div> <div>ECD</div> <div>5/31</div> <div>▼</div> <div>Class 2 Support DTS Pilot SR3569 (SVS MGT)</div> </div> <div> <div>6/17</div> <div>ECD</div> <div>6/17</div> <div>▼</div> <div>Class 2 HQ New User Account Process SR3783 (SVS MGT)</div> </div> <div> <div>Quarterly Safety Inspections and Reports Kidwell, HQ, WOC</div> <div>5/31</div> <div>▼</div> <div>ISEM Deliverables (SYS ASSUR)</div> </div> <div> <div>Safety and Health Incident Report</div> <div>6/10</div> <div>▼</div> <div>ISEM Deliverables (SYS ASSUR)</div> </div> </div>				