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Desktop Software Release Plan Monthly Status

This document contains the current quarterly Desktop Software Release Plan (Table 1) and the progress against the plan regarding testing, scripting, and deployment (Table 2).

A version assessment was made of the core-load and above core-load applications listed in the NASA HQ Baseline Document.  The assessment covers all minor releases, service packs, patches, and plug-ins for the desktop that are described in Attachment A Section 19 (Workstation Hardware/ Software/ Peripherals) subsection CCB Approval and Release Schedule (pg. 19). Under this section, releases are delineated between those that do not require an acquisition cost to obtain the software and those that incur a cost. Any releases that are discovered within the current quarter will be included in the next quarter’s plan. 

Approach Outline

The steps below are those generally taken to introduce new versions and patches onto the desktop. 

Software/Patch Functionality Assessment

· Obtain product releases consistent with OS 

· Test against current software functionality

· Determine compatibility issues 

· Configure for optimal settings and configuration

· Determine Standards and methods for interoperability

· Determine compatibility with infrastructure, core workstations and server environments

· Test against core loads

· Where applicable, test against above-core software (including Palms)

· Document test results

· Script and script testing

· Security Review

· QA testing 

· Develop Plan for Upgrade

· Present Operational Readiness Review

· Disposition, method, and schedule for deployment

· Determine software delivery schedule

· Finalize training regimen

Table 1. SW Release Plan – November 2003 through January 2004

	CORELOAD APPLICATIONS
	CURRENT VERSION
	NEW VERSION
	SCHEDULE
	ISSUES
	ASSUMPTIONS

	Windows 2000 OS
	SP3, Q824146, Q823980
	SP4, security patches 828035, 828749
	12-30-03 for patches 

1-30-04 for SP4
	Emergency release required for security patches.  SP4 to be deployed in Jan 04.
	

	Internet Explorer 

for W2K
	6.02800.1106, SP1, Q822925
	security patch 824145
	12-30-03
	Emergency release required for security patches.
	

	MS Media Player
	7.01
	9.x
	1-30-04
	
	

	MS Office patches
	2000/2001
	patches
	1-30-04
	Deployment changed due to expedited release of security patches.
	

	Acrobat Reader
	5.05
	6
	1-30-04
	Deployment changed due to expedited release of security patches.  Mac OS 9.x not included in upgrade.
	

	Rumba for W2K
	2000 
	Remove from 

W2K coreload
	1-30-04
	No longer required as a coreload item.
	

	WEB PLAYER 

PLUG-INS
	CURRENT VERSION
	NEW VERSION
	SCHEDULE
	
	

	Quicktime Player
	5.0.2
	6.x
	1-30-04
	Deployment changed due to expedited release of security patches.
	

	Real Player
	8v6.0.9.x
	RealOne v2.0
	1-30-04
	Deployment changed due to expedited release of security patches.  Mac OS 9.x not included in upgrade.
	

	ABOVE-CORE BASELINED APPLICATIONS
	CURRENT VERSION
	NEW VERSION
	SCHEDULE
	
	

	NA
	NA
	NA
	NA
	
	


Table 2. SW Release Plan Status – December 2003
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Additionally, Internet Explorer will become the default browser on all Windows 2000 and Mac OS 9.x coreloads.

*    Version 6.x for Mac requires OS X.

**  RealOne v2.0 for Mac requires OS X.
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