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ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
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G&C 
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SECS 
COMM 
Crew SYS 

CM SIMULATORS 
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....W,ent
. 
rifuge 

.M Brief 
G&CD (CM) 

CSM TESTS (KS) 
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Docking 
F1t Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 
.Instrum.entation 
Radar 
Prop & RCS 
AGS 

LM SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
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APOLLO 13 CREW TRAINING SUMMARY 
As of Aug . 15, 1969 

LOVELL MATTINGLY HAISE 
PLANNED 
HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 

6 

10 

16 
4 
8· 
8 
4 

2 
5 
2 
2 
2 
5 
2 
6 

130 
15 

3 

10 

25 + 45 
17 + oo 

3 + 20 4 + 35 2 + 00 

6 + 30 

YOUNG 

3 + 00 
6 + 30 
6 + 00 
4 + 45 

2 + 00 
4 + 00 
3 + 00 

73 + 00 
14 + 00 

SWIGERT DUKE 

87 + 55 
22 + 45 

8 + 30 
54 + 55 

13 + 00 
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APOLLO 13 CREW TRAINING SUMMARY 
As of Aug . 15, 1969 

ASTR_O 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

Reviews 
PROCEDURES 

PLANNED 
!HOURS 

16 
8 
4 
4 
4 

20 
8 

30 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 
Egress Training 8 
S /C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV C/0 

.. (LLRF) 
Medical 
LUNAR SURFACE 

Briefings 6 5  
Field Trips 7 5 
Simulations 107 

CMS From 1 APR thru 11 JUL 

LOVELL .MATT RAISE YOUNG 

120 + 35 

SWIGERT DUKE 
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DAY & DATE . 

Friday 
August l 

Monday 
August 4 

Tuesday 
August 5 

Wednesday 
August 6 

Thursday 
August 7 

Friday 
August 8 

Monday 
August ll 

Tuesday 
August 12 

Wednesday 
August 13 

Thursday 
August 14 

APOLLO 13 CREW TRAINING SUMMARY 

AUGUST 15, 1969 

ACTIVITY 

Training meeting - Lovell, Mattingly, 
Haise ,  Swigert. 

LMS #2 - Young 
CMS #l - Swigert 

CMS #l - Mattingly 
LMS #l - Young 
CMS #3 - Swigert 
Haise & Duke on leave this week 
Lovell in Washington, D. C .  

Lovell in Washington, D. C .  - morning 
Training meeting, afternoon - Lovell 
CMS #l - Mattingly 
LMS #l - Young 
CMS #3 " Swigert 

CMS #l - Mattingly 
CMS #3 - Swigert 
Suit Fit @ ILC - Young 

LMS #l - Young 
CMS #l - Mattingly 
CMS #3 - Swigert 

Suit Fit at MSC - Mattingly 
CMS #l - Mattingly 
LMS #l - Young 
CMS #3 - Swigert 

Leave this week - Lovell, Mattingly 
LMS #2 - Youug 
CMS #3 - Swigert 
LMS #2 - Duke 
Suit Fit at MSC - Duke 

LMS #2 - Young 
LMS #2 - Duke 
CMS #3 - Swigert 

Party for Apollo ll in Los Angeles - All 
LMS #2 - ])uke 

.Griffith Planetarium - Mattingly, Raise 

FOR NASA U�UR��Al USE Oi�l Y 
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FOR NASA tt:TERt�AL USE otU Y 
APOLLO 13 CREW TRAINING SUMMARY (Cont . ) 

Friday 
August 15 

Lunar surface drill - Raise 
LMS #2 - Young 

PAGE 2 
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FOR NASA mnnr�AL USE ONLY· 
APOLLO 13 CREW TRAINING �

-

As of Sept. 1 ,  

VERIFIED : · ):;lL 
Lloyd Reeder 

SUMMARY 
1969 

ASTRONAUTS LOVELL MATTINGLY HAISE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 
ECS 2 
EPS . 2 
G&C 6 2 + 30 
Prop & RCS 2 
SECS 2 
COMM 1 1 + 00 
Crew SYS 2 

CM · SIMULATORS 
CMS 100 40 + 30 3 + 10 
CMPS 15 19 + 00 
DPS 6 3 + 20 7 + 45 5 + 10 
ME 
Centrifuge 
SIM Brief 10 
G&CD (CM) 

CSM TESTS (KS) 
ALT Chbr 16 6 + 00 6 + 00 6 + 00 
Docking 4 
F1t Readiness 8 
Countdown Demo 8 
CCFF 4 + 00 3 + 00 3 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 2 + 00 
CES. 5 
ECS 2 1 + 20 1 + 15 
EPS 2 
Instrumentation 2 
Radar 5 
Prop & RCS 2 
AGS ·6 

LM SIMULATORS 
LMS 130 1 + 40 1 + 40 
LMPS 15 
MIT Hybrid 
TDS 3 
FMES 6 + 30 
Sim Brief 10 

YOUNG SWIGERT 

9 + 55 111 + 20. 
22 + 45 

8 + 30· 
54+ 55 

. 6 + 00 6 + 00 

3 + 00 3 + 00 

3 + 00 
6 + 30 
8 + 30 
4 + 45 

2 + 00 
4 + 00 
3 + 00 

80 + 35 
14 + 00 

fOR NASA l&!ffe�,,.�t ' u �g�� USE O�!LY 

DURE 

3 + 15 

10 + 10 

6. + 00 

3 + 00 

3 + 00 

2 + 30 

20 + 35 



• fOR NASA ���rE:R�' ,� l uri: {)!\�V v APOLLO 13 CREW TRAINING SUMMARY h !. (g'ij�:, ,J;t, f�� .. 
As of Sept. 1 ,  1969 

-2-

ASTRONAUTS LOVELL MATTINGLY HAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

LM TESTS 
ALT Ch]JJ; 16 
Flt Readiness 8 
CCFF 4 
A1sep CF.F 4 

LV Brie;f 4 
G&N Programs 20 
l'hotography 8 
EMU Brief ,.., 2 + 00 2 + 00 
Lunar Topography 

Reviews 30 
PROCEDURES 

Checklist 25 
Mission Techniques 40 4 + 00 6 + 00 6 + 00 4 + 00 4 + 00 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 

• Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/0 (OFF NOMINAL) 10 
Egress Training 8 2 + 00 2 + 00 
S/C Fire 6 
Bench Checks 8 4 + 00 3 + 30 4 + 30 
Stowage 20 

,l'lanetarium 
LLTV C/O (LLRF) 
Medical 
LUNAR SURFACE 

Briefings 6'5 2 + 00 4 + 00 
Field Trips 75 
Simulations 107 

CMS From 1 APR thru llJUL 120 + 35 

• fOR NASA IIUERi�Al USE ONLY 
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DAY & DATE 

Monday 
August 18 

Tuesday 
August 19 

Wednesday 
August 20 

Thurs<ilay 
August 21 

Friday 
August 22 

Saturday 
August 23 

Monday 
August 25 

Tuesday. 
Augus t 26 

Wednesday 
August 27 

Thurs day 
August 28 

Friday 

FOR NASA mnRr�.U USE ONLY 
APOLLO 13 CREW TRAINING SUMMARY 

AS OF SEBT. 11 1969 

ACTIVITY 

Suit Fit @ ILC - Mattingly, Duke 
Geology Briefing - Young, Haise 
CMS 1/2 - Swigert, Lovell, (leave this week ) 

CMS #2 - Mattingly, Haise1 Swigert 
CM Bench Check - Mattingly, Raise, Duke 
ECS Briefing - Duke 
Math Flow Briefing - Young 

CMS #2 - Mattingly, Young, Swigert, LUke 
1M ECS Briefing - Duke, 
Suit Fit - Rais e 

CMS #2 - Young, Swigert, Duke 
DCPS - Mattingly, Raise 
CMPS - Mattingly 

Tinda�1 Mtg. - Raise, Young, Duke, Swigert, 
Mattingly 

CM RID Mtg. - Mattingly,Swigert 

CM M/U - Duke 

CMS #1 - Mattingly, Raise, Young, Swigert, 
Duke 

SCS Briefing - Lovell 
1M EPS Briefing - Duke 

LMS #1 - Lovell, Raise 
CMS #2 - Mattingly 
CM Egress Trng - Mattingly, Duke 
1M Comm Briefing - Duke 
Geology - Young 

CM CCFF - All 
PISS Briefing - Young.; Duke 
CMS #2 - Swigert, Mattingly 

Sea Level Chamber Run �CMJ. - Lovell, 
Mattingly, Raise 

LMS #1 - Young, Duke 
CMS #2 - Swigert 

LMS #1 - Lovell, Raise 
August 29 

fOR NASA lttURi�Al US� Ot�l y 1M Comm Briefing - Lovell, Raise 

CMS #1 - Mattingly 
Rndz, Briefing - Mattingly 
Sea Level Chamber Run ( CMl- Young, Swigert, 
Duke, 
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APOLLO 13 CREW TRAINING SUMMARY 

As of Sept, 15 , 1969 

�� LlOYd eeder 
VERIFIED : 

ASTRONAUTS LOVELL MATTINGLY RAISE 
:PLANNED 

YOUNG SWIGERT DUKE 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 

HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 
6 

SIM Brief 10 
G&CD (CM) 

TESTS (KS) 
ALT Chbr 16 
Docking 4 
F1t Readiness 8 
Countdown Demo 8 
CCFF 4 

LM SYS BRIEF 
COMM 2 
CES 5 
ECS 2 
EPS 2 
Instrumentation 2 
Radar 5 
Prop & RCS 2 
AGS 6 

LM SIMULATORS 
LMS 130 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 

15 

3 

10 

2 + 30 

2 + 00 

2 + 00 
1 + 00 

8 + 15 70 + 10 
23 + 20 

3 + 20 10 + 25 

1 + 00 

14 + 00 14 + 00 

+ 00 3 + 00 

2 + 00 

1 .+ 20 
1 + 30 

2 + 00 

18 + OS 

3 + 15 

13 + 15 12 + 50 133 + OS 16 + 10 
22 + 45 

s + 10 8.+ 30 
54+ 55 

1 + 00 

14 + 00 6 + 00 6 + 00 6 + 00 

3 + 00 3 + 00 3 + 00 3 + 00 

2 + 00 3 + 00 3 + 00 
6 + 30 

1 + 15 8 + 30 2 + 30 
1 + 30 4 + 45 

2 + 00 
2 + 00 6 + 00 2 + 00 

3 + 00 

19 + OS 108 + 35 47 + 35 
14 + 00 

6 + 30 



fOR NASA U:TERf�Al USE OfJLY 
APOLLO 13 CREW TRAINING SUMMARY 

As of Sept. 15 , 1969 

ASTRONAUTS LOVELL MATTINGLY BAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 +ffi 
Flt Readiness 8 
CCFF 4 3 + 00 3 + 00 3 + 00 3 + 00 
Alsep CFF 4 

LV Brief 4 
G&N Programs 20 2 + 00 7 + 00 2 + 00 3 + 00 5 + 00 3 + 00 

· Photography 8 3 + 00 
EMU Brief 2 + 00 2 + 00 
Lunar Topography 

Reviews 30 2 + 00 2 + 00 2 + 00 
PROCEDURES 

Checklist 25 
Mission Techniques 40 2 + 00 4 + 00 8 + 00 6 + 00 4 + 00 4 + 00 
Mission Rules 10 
Flight Plan 25 3 + 00 3 + 00 3 + 00 3 + 00 

G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

C/0 (OFF NOMINAL) lO 
Egress Training 8 2 + 00 2 + 00 
S /C Fire 6 
Bench Checks 8 4 + 00 3 + 30 4 + 30 
Stowage 20 
Planetarium 
LLTV C/0 (LLRF) 
Medical 
LUNAR SURFACE 

Briefings 65 4 + 00 4 + 00 6 + 00 4 + 00 
Field Trips 75 
Simulations 107 



DAY & DATE 

Tuesday 
September 2 

Wednesday 
September 3 

'l'hursday 
September 4 

Friday 
September 5 

Monday 
September 8 

Tuesday 
September 9 

Wednesday 
September 10 

'l'hursday 
September ll , 

Friday 
September 12 

FOR NASA UHERNAl USE C!!l Y 
APOLLO 13 CREW TRAINING SUMMARY 

AS OF SEPTEMBER 15, 1969 

ACTIVITY 

CMS #l - Duke, Mattingly 
LMS #1 - Lovell, Raise, Young 
Photo Brief - Mattingly 
Leave - All week - Swigert 

CMS #1 - Prime crew and Duke 
CMPS - Mattingly 
Geology - Young 
LMS #l - Lovell, Raise, Young, Duke 

CMS #1 - Mattingly, Duke 
LMS #l - Lovell, Raise, Young, Duke 

CMS #l - Mattingly 
DCPS - Mattingly 
LM CCFF � Lovell, Raise, Young, Duke 

LM Sea Level Altitude Chbr - Lovell, Raise 
LMS #l � Young, Duke 
CMS #2 - Mattingly, Swigert 
MIT Brief - Mattingly, Swigert 

LM Sea Level Altitude Chamber - Young, Duke 
CMS #2 - Prime Crew - Swigert 
LM RGS Brief - Lovell, Raise 
MIT Brief - Mattingly 

CM Altitude Chamber - Prime crew 
CMS #2 - Young, Swigert 
Luminary Brief - Young, Duke 
LMS #2 - Young, Duke 

CMS #2 - Mattingly, Swigert 
MIT Brief - Mattingly 
LMS #2 - Young, Duke 
LMS #1 - Lovell, Raise 
Tindall Mtg - Lovell, Raise 

CMS #l - Mattingly 
LMS #l - Lovell, Raise 
Young, Duke 
Geology - Young 
Lunar Map Review - Mattingly 
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Monday 
September 15 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

Tuesday 
September 16 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

Wednesday 
September 17 

Lovell 

0900 
1300 

0900 
1300 

0900 
1300 

0900 
1300 
1900 

0900 
1300 
1900 

'll.OO 

0900 
1300 
1700 

0830 
0930 
1300 

0900 
1300 
1700 

0800 
0900. 

0830 
1300 

0830. 
1300 

ALSEP Briefing, Room 271 
·Geology 

Same as Lovell 

G&N Briefing (CMS Briefing Room) 
]JCFS ___ _ _ 
ALSEP Briefing, Room 271 
Instrument check 

PI Briefing 
Geology 
Rendezvous Briefing 

G&N Briefing (CMS Briefing Room) 
CMS #l (G&N) 
Rendezvous Briefing 
Suit :f:[-�e_,_ 13_1_ag_"_i__; 

ALSEP PI Briefing, Room 271 
LMS #l 
LM-7 Anomalies Briefing, Room 396 

Same as Lovell 

CMS #1 G&N (briefing only) 
Trajectory Briefing, Roam 378 
CMS 

ALSEP PI Briefing, Room 271 
ll1PS 
LM-7 Anomalies Briefing, Room 396 

Geology 
Same as Young 

CMS G&N Brief and Simulator 
CMPS 

Rendezvous Briefing, Roam 396 
LMS #l 



' , 
Wednesday2 Se)2t. 17 (cont. ) 

Raise 0830 Rendezvous Briefing, Room 396 
1300 LMS #1 

Mattingly 0830 R endezvous Briefing 
1300 Re-entry Simulator 
1530 Food Briefing 

Backup Crew 0700 CM Altitude Chamb er 

Thursday 
September 18 

Lovell .0700 1M Altitude Chamb er 

Raise Same 

Mattingly 0830 CMS #1 
1300 CMPS 

Young 0830-1700 LMS #1 

Duke Same 

• Swigert 0830 CMS (briefing only) 
0930 Tunnel & hatch exercise 
1300 CMS #1 

Friday 
September 19 

Lovell 0900 LMS #1 
1400 CMS #1 

Raise 0900 LMS #1 
1300 LMPS 

Mattingly 1000 CMS #1 

Young 0900 LMPS 
1300 LMS #1 

Duke 0900 LMPS 
1300 LMS #1 

• 



APOLLO 13 CREW TRAINING SUMMARY 
As of Oct . 1, 1969 

VERIFIED: ��/ �der 

ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 
G&CD (CM) 

CSM TESTS (KS) 
ALT Chbr 
Docking 
F1t Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 
Instrumentati-on 
Radar 
Prop & RCS 
AGS 

LM SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 

PLANNED 
HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 

6 

10 

16 
4 
8 
8 
4 

2 
5 
2 
2 
2 
5 
2 
6 

130 
15 

3 

10 

LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 

2 + 30 

2 + 00 
2 + 00 

3 + 00 
2 + 00 
1 + 00 

8 + 15 93 + 55 
26 + 50 

3 + 20 12 + 25 

4 + 00 

14 + 00 14 + 00 

3 + 00 3 + 00 

2 + 00 

1 + 20 
1 + 30 

2 + 00 

26 + 35 

1 + 00 

3 + 00 
2 + 00 
2 + 00 
1 + 45 

3 + 15 

13 + 15 12 + 50 174 + 20 16 + 10 
29 + 15 

5 + 10 
54 + 55 

1 + 00 

14 + 00 14 + 00 14 + 00 14 + 00 

3 + 00 3 + 00 3 + 00 3 + 00 

2 + 00 3 + 00 3 + 00 
6 + 30 

1 + 15 8 + 30 2 + 30 
1 + 30 4 + 45 

2 + 00 
2 + 00 6 + 00 2 + 00 

3 + 00 

29  + 40 113 + 05 
17 + 00 

'6 + 30 
1 + 00 

52 + 05 
3 + 00 
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APOLLO 13 CREW TRAINING SUMMARY 
As of Oct. 1, 1969 

ASTRONAUTS LOVELL MATTINGLY RAISE· 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 14 + 00 14 + 00 
Flt Readiness 8 
CCFF 4 3 + 00 3 + 00 
Alsep CFF 4 

LV Brief 4 
G&N Programs 20 2 + 00 19 + 00 2 + 00 
Photography 8 3 + 00 
EMU Brief 
Lunar Topography 

Reviews 30 2 + 00 5 + 00 2 + 00 
PROCEDURES 

Checklist 25 
Mission Techniques 40 10 + 00 7 + 00 17 + 00 
Mission Rules 10 
Flight Plan 25 3 + 00 3 + 00 3 + 00 

ZERO G (EVA) 
Walkthroughs 6 3 + 00 
WIF/Zero A/C 3 

C/O (OFF NOMINAL) lO 
Egress Training 8 2 + 00 
S/C Fire 6 
Bench Checks 8 4 + 00 3 + 30 
Stowage 20 
Planetarium 
LLTV C/0 (LLRF) 
Medical 
LUNAR SURFACE 

Briefings 65 15 + 00 10 + 00 17 + 00 
Field Trips 75 s o+ 00 s o+ 00 
Simulations 107 8' + oo 8 + 00 

YOUNG SWIGERT DUKE 

13 + 00 13 + 00 

3 + 00 3 + 00 

3 + 00 20 + 00 3 + 00 

2 + 00 2 + 00 

13 + 00 7 + 00 8 + 00 

3 + 00 

2 + 30 

2 + 00 

4 + 30 

11 + 00 10 + 00 
50 + 00 s o+ 00 

4 + 00 4 + 00 



DAY & DATE 

Monday 
September 15 

Tuesday 
September 16 

Wednesday 
September 17 

Thursday 
September 18 

Friday 
September 19 

Monday 
September 22 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF OCTOBER 1, 1969 

ACTIVITY 

A!tS.EP PI Briefing - Lovell, Raise, Young 
Dtike 

Geoiogy - Lovell, Raise, Duke 
CMS #1 - Swigert 
DCPS - Mattingly 
LMT Status Briefing - Lovell, Raise 

Young, Duke 
SFS Briefing - Mattingly, Swigert 

ALSEP Systems Briefing - Lovell, Raise 
Young, Duke 

Geology - Duke 
CMS #1 - Mattingly, Swigert 
LMS #1 - Lovell, Raise 
CMFS - Swigert 

CM Altitude Chamber - B/U 
LMS #1 - Lovell, Raise 
Rendezvous Briefing - P 
Reentry Simulator - Mattingly 

CMS #1 - Swigert, Mattingly 
Mattingly - CMFS 
LMS #1 - Young, Duke 
LM Altitude Chamber - Lovell, Raise 
Tunnel & Hatch Exer - Swigert 

LMS #1 - Lovell, Raise 
LMPS - Young, Duke 
CMS - Mattingly 
Geology - Mattingly 

/ALSEP Deployiuent - Lovell, Raise, Young, Duke 

LM Altitude Chamber - Young, Duke 
Geology - Lovell, Raise 

�rill Exercise - Lovell, Raise 
� .CMS - Mattingly, Swigert 

MAP Study - Mattingly 

Tuesday 
September 

�'o� IJ, 
23 ¥f4J) '4'i l;'�f'lto 

Tindall Mtg - All 
Geology - Duke 
G&N Lecture - Swigert 

Wednesday 
September 24 

'It i! ,f !,;,}\!! /!,;.',;•a ¢�·�� .:/ l eology Field
. 

Trip - Lovell, Raise 
,;/:"¥oung·, Duke - continued through end '<;:,;; <''" � ��� - Mattingly 

. 

Reentry Sim - Swigert 
CMS - Mattingly, Swigert 



APOLLO l3 CREW TRAINING SUMMARY CONTINUED - PAGE 2 

DAY & DATE 

Thursday 
September 25 

Friday 
September 26 

Saturday 
September. 27 

ACTIVITY 

CMS - Swigert, Mattingly 
SECS Briefing - Swigert 
Navigation Briefing - Mattingly 

PUGS Briefing - Mattingly 
CMS - Mattingly, Swigert 
CMPS - Swigert 

Orbital Geology - Mattingly 



ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
None 
ME 
Centrifuge 
SIM Brief 
G&CD (CM) 

FOR HASA IHTER�lAL USf Oflt y 
APOLLO 13 CREW TRAINING SUMMARY 

As of Oct. 15, 1969 

LOVELL MATTINGLY RAISE 
PLANNED 
HOURS 

2 
2 2 + 00 
2 2 + 00 
6 7 + 45 
2 3 + 00 
2 2 + 00 
1 1 + 00 
2 

100 8 + 15 116 + 40 17 + 
15 33 + 35 
6 � + 20 12 + 25 5 + 

10 4 + 00 

15 

10 

YOUNG 

12 + 50 

2 + 00 

SWIGERT DUKE 

3 + 15 

8 + 15 
-4·+ 00 
-2 + 00 
1 + 45 

207 + 50 19 + 25 
36 + 45 

2 + 00 

54 + 55 

1 + 00 

CSM TESTS (KS) 
ALT Chbr 
Docking 

16 
4 
8 
8 
4 

14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 

F1t Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 2 
CES 5 
ECS 2 
EPS 2 
Instrumentation 2 
Radar 5 
Prop & RCS 2 
AGS 6 

LM SIMULATORS 
LMS 130 
LMPS 15 
MIT Hybrid 
TDS 3 
FMES 
Sim Brief 10 

3 + 00 3 + 00 

2 + 00 

1 + 20 
1 + 30 

0 + 15 
2 + 00 

39 + 50 

1 + 00 

1 + 00 

3 + 00 3 + 00 3 + 00 3 + 00 

2 + 00 3 + 00 3 + 00 
6 + 30 

1 + 15 8 + 30 2 + 30 
1 + 30 4 + 45 

1 + 00 2 + 00 1 + 00 
2 + 00 6 + 00 2 + 00 

3 + 00 

57 + 30 119 + 50 73 + 45 
6 + 30 20 + 30 9 + 30 

6 + 30 
1 + 00 



FOR NASA UUEimAl USE m�l Y 
APOLLO 13 CREW TRAINING SUMMARY 

As of Oct. 15 , 1969 
- 2 -

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 14 + 00 14 + 00 13 + 00 13 + 00 
Flt Readiness 8 
CCFF 4 3 + 00 3 + 00 3 + 00 3 + 00 
Alsep CFF 4 6 + 00 6 + 00 6 + 00 6 + 00 

LV Brief 4 
G&N Programs 20 2 + 00 71 + 00 2 + 00 3 + 00 74 + 00 3 + 00 
Photography 8 4 + 30 1 + 00 1 + 00 
EMO Brief 2 + 00 2 + 00 
Lunar Topography 

Reviews 30 2 + 00 5 + 00 2 + 00 
PROCEDURES 

Checklist 25 4 + 00 
Mission Techniques 40 10 + 00 10 + 30 17 + 00 19 + 00 7 + 00 8 + 00 
Mission Rules 10 
Flight Plan 25 3 + 00 3 + 00 3 + 00 3 + 00 

ZERO G (EVA) 
Walkthroughs 6 3 + 00 2 + 30 
WIF/Zero A/C 3 

EMO C/0 (OFF NOMINAL) lO 
Egress Training 8 2 + 00 2 + 00 
S/C Fire 6 
Bench Checks 8 4 + 00 3 + 30 4 + 30 
Stowage 20 
Planetarium 
LLTV C/O (LLRF) 12 + 50 
Medical 
LUNAR SURFACE 

Briefings 65 20 + 00 18 + 00 22 + 00 16 + 00 4 + 00 12 + 00 
Field Trips 75 64 + 00 64 + 00 64 + 00 64 + 00 
Simulations 107 8 + 00 11 + 30 6 + 00 11 + 00 

Total 876 217 + 15 318 + 40 266 + 40 354 + 45 427 + 30 257 + 25 
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DAY & DATE 

Wednesday 
October l 

Thursday 
October 2 

Friday 
October 3 

Monday 
October 6 

Tuesday 
October 7 

Wednesday 
October 8 

Thursday 
October 9 

APOLLO l3 .CREW TRAINING SUMMARY 
AS OF OCTOBER l5 , l969 

ACTIVITY 

Geology Field Trip - Lovell, Haise, 
Young, Duke 

G&N Briefing@ MIT - Mattingly, Swigert 

Mission Review - Young 
�Lunar Drill Exercise - Dnke 

/' LMPS - Haise & Duke 
G&N Briefing @MIT - Mattingly, Swigert 
Leave - Lovell 

CMS #l - Mattingly & Swigert 
LMS #l - Haise & Duke 
Seat C. G .  @CWeber - Young 
Leave - Lovell 

�LSEP Deployment - Haise,  Young, Duke 
/' Geology Field Trip Debrief - Young, Duke· 

CMS #l-Swigert 
CMPS - Mattingly 
LMPS - Haise 
CM SCS Brief - Swigert 

{feology F.ield Trip Debrief - Lovell, Haise 
Rendezvous C/L Rev - Mattingly 
CMS #l - Mattingly, Swigert 
DCPS - Young, Swigert 

�unar tools & S-Band - Young, Dnke 
� LMS #l - Lovell, Haise 

CM SCS Briefing - Mattingly, Swigert 

LMS #l - Lovell, Haise , Duke 
CMS #l - Mattingly, Swigert 
LLRF - Young 
LM CES Brief - Duke 
Reentpy Sim - Swigert 
CM SCS Briefing - Mattingly, Swigert 

LMS #l - Lovell, Haise, Dnke 
LM Radar Brief - Lovell, Haise, Duke 
Orbital Geo . Br. - Lovell, Haise 
CMS #l - Mattingly, Swigert 
LLRF - Young 
Pogo Exercise - Dnke 
G&N Brief - Swigert 
CM RCS Brief - Swigert 

fOR NASA INTERNAL mE ONLY 



APOLLO 13 CREW TRAfNING SUMMARY ( CONT) PAGE 2 

DAY & DATE 

Friday 
October 10 

Monday 
October 11 

Tuesday 
October 14 

Friday 
October 15 

ACTIVITY 

�SEP CCFF - Lovello , Raise, Young , Duke 
CMS #1 - Swigert 
CMPS - Mattingly 

CMS #1 - Mattingly, Raise,  Swigert , Duke 
Geology - Raise 
TV Camera Brief - Mattingly 
Docking Film - Mattingly 
LLTV Systems Brief - Young 
LMPS • Young, Duke 
CMPS - Swigert 
Leave - Lovell 

LMS #1 - Raise, Young, Duke 
Lighting Mtg - Lovell 
G&N Brief by MIT @ MSC - Mattingly, Swigert 
LLTV Systems Brief - Young 
Geology - Duke 

LMS #1 - Lovell, Raise ,  Young, Duke 
TDSO - Lovell 
Geology· - Lovell, Raise 

° CMS #1 - Mattingly, Swigert 
CM Rescue Brief - Mattingly 
LLTVS - Young 
Photo Briefing - Young , Duke 
CMPS - Swigert 

/ 



APOLLO 13 CREW TRAINING SUMMARY 
As of Oct . 31, 1969 

VERIFIED·.· 4L� 
FOR 

MHI!.· 1r,1.,F�..,nl i!fl: fHllY �R� llPAJA �6l;l�fi.:�;;.�·�ifl.\: UJl Vrii 

ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 
G&CD (CM) 

CSM TESTS (KS) 
ALT Chbr 
Docking 
F1t Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 
Instrumentation 
Radar 
Prop & RCS 
AGS 

LM SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 

PLANNED 
·HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 
6 

10 

16 
4 
8 
8 
4 

2 
5 
2 
2 
2 
5 
2 
6 

130 
15 

3 

10 

LOVELL MATTINGLY .RAISE YOUNG SWIGERT DUKE 

2 + 00 
2 + 00 
7 + 45 
3 + 00 
2 + 00 
1 + 00 

8 + 15 148 + 00 
46 + 20 

3 + 20 14 + 05 

4 + 00 

14 + 00 14 + 00 

3 + 00 3 + 00 

2 + 00 

1 + 20 
1 + 30 

0 + 15 
2 + 00 

54 + 55 

1 + 00 

1 + 00 

1 + 30 

11 + 45 
4 + 00 
2 + 00 
5 + 15 

3 + 15 

17 + 15 12 + 50 241 + OS 29 + 55 
56 + 30 

s + 10 2 + oo 2 + bo 
54 + 55 

1 + 00 

14 + 00 14 + 00 14 + 00 14 + 00 

3 + 00 3 + 00 3 + 00 3 + 00 

2 + 00 3 + 00 
6 + 30 

1 + 15 8 + 30 
1 + 30 4 + 45 

1 + 00 2 + 00 
2 + 00 6 + 00 

3 + 00 

84 + 00 142 + 45 
6 + 30 21 + 45 

6 + 30 
1 + 00 

3 + 00 

2 + 30 

1 + 00 
2 + 00 

97  + 50 
22 + 15 
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APOLLO 13 CREW TRAINING SUMMARY 
As of Oct. 31 , 1969 

-2-

ASTRONAUTS· LOVELL MATTINGLY RAISE 
PLANNED 

YOUNG SWIGERT DUKE 

1M TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

Reviews 
PROCEDURES 

HOURS 

16 
8 
4 
4 
4 

20 
8 

30 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthr�ughs 6 
WIF1- . A/C 3 

E)P: .. , (OFF NOMINAL) lO '\--,�- . . ,. ·.<: · ess Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 

./ · LLTV Sim 
' LLTV G.O. 

LLTV Prof. 'Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
.Simulations 

. Total 

65 
75 

107 

876 

14 + 00 

3 + 00 
6 + 00 
5 + 30 
2 + 00 
1 + 00 
3 + 00 

2 + 00 

5 + 30 
71 + 00 

7 + 30 

5 + 00 

6 + 00 
10 + 00 16 + 30 

10 + 00 10 + 00 

6 + 00 

1 + 45 

3 + 00 

2 + 00 
1 + 00 
4 + 00 

24 + 00 21 + 00 
74 + 00 
16 + 00 

278 + 35 393 + 25 

14 + 00 

3 + 00 
6 + 00 
5 + 30 
2 + 00 
1 + 00 
3 + 00 

2 + 00 

13 + 00 

3 + 00 
6 + 00 
5 + 30 
3 + 00 
1 + 00 
2 + 00 

5 + 30 
74 + 00 
4 + 00 

17 + 00 25 + 00 17 + 00 

10 + 00 10 + 00 7 + 00 

6 + 00 

2 + 30 

2 + 00 2 + 00 
1 + 00 

3 + 30 4 + 30 

26 + 00 
74 + 00 
19 + 30 

8 + 00 
6 + 15 

18 + 00 
74 + 00 
6 + 00 

4 + 00 

, . .-,· 

13 + 00 

3 + 00 
6 + 00 
5 + 30 
3 + 00 
1 + 00 
2 + 00 

8 + 00 

7 + 00 

2 + 00 
1 + 00 

18 + 00 
74 + 00 
il + 00 

337 + 40 432 + 50 515 + OS 323 + 35 



DAY & DATE 

Wednesday 
October 29 

Thursday 
October 30 

Friday 
October 31 

ACTIVITY 

LMS #1 - Lovell, Raise, Young, Dnke 
CMS #1 - Mattingly, Swigert 
DCPS - Mattingly 
CMPS - Swigert 
IMPS - Dnke 
SESL (dry run) - Lovell 

Rndz, Brief - All 
EMU Trng (SESL) - Raise 
Fire Trng - Mattingly, Swigert, Duke 

EMU Trng (SESL) - Lovell 
LMS #1 S Lovell, Raise, Young, Dnke 
Nav Brief - Raise 
TDS - Mattingly 
CMS #1 - Mattingly, Swigert 
IMPS - Dnke 
CCB Mtg. - Young 



DAY & DATE. 

'!hu:rsday 
October 16 

Friday 
October 17 

Monday 
October 20 

Tuesday 
October 21 

Wednesday 
October 22 

'!hursday 
October 23 

Friday 
October 24 

Monday 
October 27 

Tuesday 
October 28 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF NOVEMBER 1, 1969 

ACTIVITY 

LMS #1 - Lovell, Raise, Young, Duke 
CMS #1 - Mattingly, Swigert 
Geology - Lovell, Raise 
Photo Brief - Lovell, Rasie 
CMPS - Mattingly 
CM Rescue Brief - Swigert 
LLRF - Young, Drill Exer - Duke 

Team Mtg - All 
Flight plan review - All 
Orbital Geology - Mattingly 

LMS #1- Lovell, Haise,·Young, Duke 
CMS #1 - Mattingly, Swigert 
Photo Brief - Swigert 
Geology - Raise, Young, Duke 

L/V Brief - All 

LMS #1 - Lovell, Raise, Young, Duke 
CMS #1 - Mattingly - Swigert, Duke 
Entry Simulator - Mattingly 
LLTVS - Young 

LMS #1 - Lovell, Raise, Young, Duke 
CMS #1 - Mattingly, Swigert 
CMPS - Swigert 
TDS - Mattingly 
LMPS - Young, Duke 

Geology Field T:rip - .}J:,ovell, 
CMS #1 - Mattingly, S1!Tigert 
Photo Brief - Mattingly 

LMS #1 - Lovell, Raise 
CMS #1 - Mattingly, Swigert, 
EMU �ief - Lovell, Raise 
LMPS - Duke 
CMPS - Swigert 

Raise, Young, Duke 

Duke 

LMS #1 � Lovell, Raise, Young, Duke 
Nav Brief - Swigert 
CMS #1 - Swigert, Mattingly, Duke 
LLTVS - Lovell, Young 
CMPS - Mattingly 
SESL (dry run) - Raise 
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APOLLO 13 CREW TRAINING SUMMARY 
As of Nov. 15 , 1969 

� -VERIFIED : 
LJ:Oy:Reed£10 

ASTRONAUTS LOVELL MATTINGLY HAISE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 
ECS 2 2 + 00 
EPS 2 2 + 00 
G&C 6 7 + 45 
P,rO{' & RCS 2 3 +00 
,SECS 2 2 + 00 
COMM 1 1 + 00 
Crew SYS 2 

CM SIMULATORS 
CMS 100 15 + 15 175 + 30 17 + 15 
CMPS 15 58 + 35 
DCPS 6 3 + 20 14 + 05 5 + 10 
ME 
Centrifuge 
SIM Brief 10 4 + 00 
Entry Sim 8 + 00 

CSM TESTS (KS) 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 
Docking 4 
F1t Readiness 8 
Countdown Demo 8 
CCFF 4 3 + 00 3 + 00 3 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 2 + 00 
CES 5 
ECS 2 1 + 20 1 + 15 
EPS 2 1 + 30 1 + 30 
Instrumentation 2 
Radar 5 0 + 15 1 + 00 
Prop & RCS 2 2 + 00 2 + 00 
AGS 6 

LM SIMULATORS 
LMS 130 76 + 05 100 + 15 
LMPS 15 3 + 00 9 + 30 
MIT Hybrid 
TDS 3 2 + 30 1 + 30 
FMES 6 + 30 
Sim Brief 10 1 + 00 1 + 00 

YOUNG SWIGERT DUKE 

3 + 15 

11 + 45 ,  
4 + 00 
2 + 00 
5 + 15 

19 + 40 267 + 55 37 + 35 
71 + 45 

5 + 40 2 + 00 
54 + 55 

1 + 00 
10 + 40 

14 + 00 14 + 00 14 + 00 

3 + 00 3 + 00 3 + 00 

3 + 00 3 + 00 
8 + 30 2 + 00 
8 + 30 2 + 30 
4 + 45 

2 + 00 1 + 00 
6 + 00 2 + 00 
3 + 00 

151 + 55 112 + 10 
24 + 45 25 + 15 
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• APOLLO 13 CREW TRAINING SUMMARY 
As of Nov. 15' 1969 

-2-

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 14 + 00 20 + 00 19 + 00 13 + 00 
Flt Readiness 8 
CCFF 4 3 + 00 3 + 00 3 + 00 3 + 00 
A1sep CFF 4 6 + 00 6 + 00 6 + 00 6 + 00 

LV Brief 4 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
G&N Programs 20 2 + 00 71 + 00 2 + 00 3 + 00 74 + 00 3 + 00' 
Photography 8 1 + 00 7 + 30 1 + 00 1 + 00 4 + 00 1 + 00 
EMU Brief 3 + 00 3 + 00 2 + 00 2 + 00 
Lunar Topography 

Reviews 30 2 + 00 5 + 00 2 + 00 
PROCEDURES 

Checklist 25 6 + 00 
Mission Techniques 40 10 + 00 16 + 30 17 + 00 25 + 00 17 + 00 8 + 00 
Mission Rules 10 
Flight Plan 25 10 + 00 13 + 00 10 + 00 10 + 00 7 + 00 7 + 00 

• 
ZERO G (EVA) 

Walkthroughs 6 3 + 00 2 + 30 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 6 + 00 6 + 00 
Egress Training 8 2 + 00 2 + 00 2 + 00 2 + 00 
S /C Fire 6 1 + 00 1 + 00 1 + 00 
Bench Checks 8 4 + 00 3 + 30 4 + 30 
Stowage 20 
Planetarium 
LLTV System 8 + 00 
LLTV Sim 3 + 15 6 + 15 
LLTV C .O .  
LLTV Prof. 
Medical 
LUNAR SURFACE 

Briefings 65 32 + 00 31 + 00 34 + 00 26 + 00 10 + 00 26 + 00 
Field Trips 75 84 +,00 84 + 00 84 + 00 84 + 00 
Simulations 107 31 + 30 36 + 00 10 + 30 13 + 00 

Total 876 344 + 15 456 + 10 396 + 35 477 + 50 569 + 35 370 + 55 

• 
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DAY & DATE 

Saturday 
November 1 

Monday 
November 3 

Tuesday 
November 4 

Wednesday 
November 5 

Thursday 
November 6 

Friday 
November 7 

Monday 
November lO 

Tuesday 
November ll 

Wednesday 
November 12 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF NOVEMBER 16, 1969 

ACTIVITY 

AISEP Deployment�Lovell, Raise 

LMS 1/-l - Raise, Lovell 
CMS #1 - Mattingly, Swigert 
LLRF - Young 
Suit Fit - Duke 
Optics Lab - Lovell 
CMPS � Mattingly 

LMS #l - Lovell, Duke 
CMS #l - Lovell, Mattingly, Swigert 
CMPS - Swigert 
LM Altitude Chbr. Test - Young, Duke 

CMS #1 - Mattingly, Swigert, Duke 
LMS #1 - Raise, Young, Duke 
SESL - Lovell 
Entry Simulator - Mattingly 
LMPS - Young, Duke 
CMPS - Duke 

LMS #l - Lovell, Young, Duke 
CMS #l - Mattingly 
CMPS - Mattingly 
DCPS - Young, Swigert 
TDS-LLTVS - Lovell 

/AISEP Deployment - Young, Duke 

,,� 

Geology - All 
CMS #1 - Swigert 
CMPS - Swigert 

CMS #1 - Mattingly, Young, Swigert, Duke 
CMPS - Swigert 
LMPS - Lovell, Raise 
LMS #l,- Lovell, Raise, Young, Duke 

Geology Field Trip - Lovell, Raise, Young, Duke 

CMS #l - Lovell, Mattingly 
LMS #l - Lovell, Raise 
CMS #1 - Young, Swigert 
CES Briefing - Young, Duke 
KC-135 - jR�ise -� 

FOR NASA UHtm��l USE O:lt Y. 
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IHTERtiAL USE OiJl�� 
APOLLO 13 C� TRAINING SUMMARY (CONT) PAGE 2 

DAY & DATE 

Thursday 
November 13 

Friday 
November 14 

ACTIVITY 

CMS #2 - Backup crew 
Geology Lecture - All 
KC-135 - Lovell 

Apoll§T 12 Launch 

FOR NASA INTERi�Al USE ONlY 



APOLLO 13 CREW TRAINING SUMMARY 
As of December 1, 1969 

VERIFIED: :A�·� 
L�eder . · 

ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS . 
SECS. 
COMM 
Crew ·sys 

CM SIMULATORS 
CMS 
CMPS 
.PCPS 
ME 
Centrifuge 
SIM Brief 
Entry Sim. 

CSM TESTS (l<S) 
ALT Chbr 
Docking 
F1t Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 

· Instrumentation 
Radar 
Prop & RCS 
AGS 

LM SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 

LOVELL MATTINGLY RAISE 
PLANNED 

YOUNG SWIGERT DUKE 

HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 
6 

10 

16 
4 
8 
8 
4 

2 
5 
2 
2 
2 
5 
2 
6 

130 
15 

3 

10 

7 + 45 

2 + 00 
2 + 00 

3 + 00 
2 + 00 
1 + 00 

24 + 15 202 + 00 
67 + 05 

3 + 20 14 + 05 

4 + 00 
11 + 30 

14 + 00 14 + 00 

3 + 00 3 + 00 

2 + 00 

1 + 20 
1 + 30 

0 + 15 
2 + 00 

87 + 10 
3 + 00 

2 + 30 2 + 30 

1 + 00 

11 + 45 
4 + 00 
2 + 00 
5 + 15 

3 + 15 

26 + 15 23 + 40 289 + 25 49 + 05 
.83-!:._lQ, 

5 + 10 2 + 00 (L+ 00 . S'll( G 
54 + 55 

1 + 00 
15 + 10 

14 + 00 14 + 00 14 + 00 

3 + 00 3 + 00 3 + 00 

2 + 00 3 + 00 
8 + 30  

1 + 15 8 + 30 
1 + 30 4 + 45 

1 + 00 2 + 00 
2 + 00 6 + 00 

3 + 00 

121 + 20 176 + 10 
9 + 30 24 + 45 

6 + 30 
1 + 00 

1 + 00 1 + 00 

3 + 00 

3 + 00 
2 + 00 
2 + 30 

1 + 00 
2 + 00 

136 + 25  
25 + 15 
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APOLLO 13 CREW TRAINING SUMMARY 

As of December 1, 1969 

-2-

ASTRONAUTS LOVELL MATTINGLY liAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

1M TESTS 
ALT Chbr 16 14 + 00 20 + 00 19 + 00 13 + 00 
Flt Readiness 8 
CCFF 4 6 + 00 6 + 00 6 + 00 6 + 00 
Alsep CFF 4 6 + 00 8 + 00 6 + 00 6 + 00 

LV Brief 4 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
G&N Programs 20 2 + 00 71 + 00 2 + 00 3 + 00 74 + 00 3 + 00 
Photography 8 1 + 00 7 + 30 1 + 00 1 + 00 4 + 00 1 + 00 
EMU Brief 3 + 00 3 + 00 2 + 00 2 + 00 
Lunar Topography 

Reviews 30 2 + 00 5 + 00 2 + 00 
PROCEDURES 

.Checklist 25 8 + 00 
Mission Techniques 40 10 + 00 18 + 30 17 + 00 25 + 00 17 + 00 8 + 00 
Mission Rules 10 
Flight Plan 25 11 + 00 17 + 00 11 + 00 1.0 + 00 7 + 00 7 + 00 

ZERO G , (EVA) 
Walkthroughs 6 3 + 00 2 + 30 
.WIF/Zero A/C 3 5 + 00 5 + 00 5 + 00 

. EMU C/O (OFF NOMINAL) 10 6 + 00 6 + 00 
Egress Training 8 2 + 00 2 + 00 2 + 00 
S /C Fire 6 1 + 00 1 + 00 
Bench Checks. 8 4 + 00 3 + 30 4 + 30 
Stowage 20 4 + 00 1 + 00 
Planetarium 
LLTV System 8 + 00 
LLTV Sim 3 + 15 6 + 15 
LLTV C .O. 
LLTV Prof. 
Medical 
LUNAR SURFACE 

Briefings 65 33 + 00 34 + 00 35 + 00 26 + 00 10 + 00 26 + 00 
Field Trips 75 84 + 00 84 + 00 84 + 00 84 + 00 
Simulations 107 34 + 30 39 + 00 15 + 30 18 + 00 

Total 876 386 + 15 509 + 10 440 + 35 Sl3 + OS 606 + so 414 + 40 



II. ��� 
.
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DAY & DATE 

Monday 
November 17 

Tnesday 
November 18 

Wednesday 
November 19 

Thursday 
November 20 

Friday 
N6vember 21 

Monday'cc 
November 24 

Tnesday 
November 25 

Wednesday 
November 26 

Thursday 
November2T 

Friday 
November 28 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF DECEMBER l, 1969 

ACTIVITY 

LMS #l - Raise, Lovell 
CMS #l - Mattingly, Swigert, Duke 
Suit Fit - Young 
Geology - Mattingly 

CMS #l - Prime - Swigert 
LMS #l - Young, Duke 
CMPS - Swigert 

CMS #l - Mattingly, Swigert 
LMS #l - Lovell, Raise, Young, Duke 
CMPS - Mattingly 

�rill Exercise - Young, Duke 
� Entry Simulator - Swigert 

CMS #l - Mattingly 
CMPS - Swigert 
CCFF - Descent Stage - Lovell, Raise 

Young, Duke 

LMS #1 - Lovell, Raise, Young, Duke 
CMS #l - Swigert, Duke, Young, 
TIE - Young 
Contingency Transfer Exer - (WIF) - Prime 
On-Board Data Review - Mattingly 

CMS#l - Prime & Backup 
LMS #l - Lovell, Raise, Young, Duke 
CMPS - Mattingly 

CMS #l - Swigert, Mattingly 
CW'S - Swigert 
LMS #l - Lovell, Raise, Young, Duke 
TDS - Mattingly �VA #1 - Young, Duke 

CMS #l - Mattingly, Swigert 
TDS - Swigert · 
Post EVA Exer- Lovell, Raise 
LMS #1 - Lovell, Raise, Young, Duke 

HOLIDAY 

CM Mockup Exer - Mattingly, Raise 



' 
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APOLLO 13 CREW TRAINING SUMMARY 
As of December 14, 1969 

VERIFIED : 
Lloyd Reeder 

ASTRONAUTS LOVELL MATTINGLY BAISE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 
ECS 2 2 + 00 
EPS 2 2 + 00 
G&C 6 7 + 45 
Prop & RCS 2 3 + 00 
SECS 2 2 + 00 
COMM 1 1 + 00 
Crew SYS 2 

CM SIMULATORS 
CMS 100 27  + 10 231 + 55 29 + 10 
CMPS 15 67 + 05 
DCPS 6 3 + 2 0  14 + 05 5 + 10 
ME 
Centrifuge 
SIM Brief 10 6 + 10 
Entry Sim 11 + 30 

CSM TESTS (KS) 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 
Docking 4 

· Flt Readiness 8 
Countdown Demo 8 
CCFF 4 3 + 00 3 + 00 3 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 2 + 00 
CES 5 
ECS 2 1 + 20 1 + 15 
EPS 2 1 + 30 1 + 30 
Instrumentation 2 
Radar 5 0 + 15 1 + 00 
Prop & RCS 2 2 + 00 2 + 00 
AGS 6 

LM SIMULATORS 
LMS 130 109 + 55 144 + 05 
LMPS 15 5 + 30 16 + 00 
MIT Hybrid 
TDS 3 2 + 30 2 + 30 1 + 00 
FMES 6 + 30 
S:im Brief 10 1 + 00 1 + 00 

���nr�,� ft I IG� \i'iii'if!. 

YOUNG 

27  + 20 

4 + 05 

14 + 00 

3 + 00 

3 + 00 
8 + 30 
8 + 30 
4 + 45 

2 + 00 
6 + 00 
3 + 00 

187 + 05 
24 + 45 

2 + 00 

U\\r,: � [.. o�,'iY f�l 

SWIGERT DUKE 

3 + 15 

11 + 45 
4 + 00 
2 + 00 
5 + 15 

322 + 00 49 + 05 
91 + 30 

7 + 45 
54 + 55 

1 + 00 
17 + 10 

14 + 00 14 + 00 

3 + 00 3 + 00 

3 + 00 
2 + 00 
2 + 30 

1 + 00 
2 + 00 

136 + 25 
27 + 45 

1 + 00 
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-2-

ASTRONAUTS LOVELL MATTINGLY HAISE 
PLANNED 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

Reviews 
PROCEDURES 

HOURS 

16 
8 
4 
4 
4 

20 
8 

30 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 
Egress Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 
LLTV Sim 
LLTV C .O .  
LLTV Prof. 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulat-ions 

65 
75 

107 

14 + 00 

6 + 00 
6 + 00 
5 + 30 

16 + 00 
1 + 00 
3 + 00 

2 + 00 

5 + 30 
75 + 00 
7 + 30 

6 + 00 

2 + 00 20 + 00 
24 + 00 32 + 30 

11 + 00 17 + 00 

1 + 30 7 + 00 
5 + 00 5 + 00 
6 + 00 

4 + 00 

4 + 15 

2 + 00 
1 + 00 
4 + 00 

33 + 00 34 + 00 
84 + 00 ... 
42 + 30 

20 + 00 

6 + 00 
8 + 00 
5 + 30 

16 + 00 
1 + 00 
3 + 00 

2 + 00 

2 + 00 
33 + 00 

11 + 00 

3 + 00 
5 + 00 
6 + 00 

3 + 30 

35 + 00 
84 + 00 
49 + 00 

YOUNG 

19 + 00 

6 + 00 
6 + 00 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

25 + 00 

10 + 00 

1 + 00 

6 + 00 
2 + 00 

8 + 00 
7 + 45 

26 + 00 
84 + 00 
34 + 00 

:l !!Ct:" 
iJ.i\� 

SWIGERT DUKE 

5 + 30 
74 + 00 
4 + 00 

23 + 00 

7 + 00 

4 + 30 

2 + 00 
1 + 00 
4 + 30 
1 + 00 

10 + 00 

13 + 00 

6 + 00 
6 + 00 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

14 + 00 

7 + 00 

1 + 00 

2 + 00 
1 + 00 

26 + 00 
84 + 00 
36 + 30 

Total 876 452 +. 00 545 + 00 517 + 15 576 + 05 671 + 50 475 + 00 



DAY &, DATE 

Monday 
December l 

Tuesday 
December 2 

Wednesday 
December 3 

Thursday 
December 4 

Friday 
December 5 

Saturday 
December 6 

Monday 
December 8 

Wednesday 
December 10 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF DECEMBER 14, 1969 

ACTIVITY 

LMS #2 - Lovell, Raise 
CMB #2 - Mattingly 
EMU Brief - Young , Duke �A Prep - Young, Duke 
CMPS - Swigert 

LMS #2 - Lovell, Raise  
CMB #2 - Lovell, Mattingly, Raise 
CMPS - Swigert 
ENtry Simulator - Swigert 
TDS - Young 
LLTVS - Young 
Tunnel Exer - Young 
SESL (Dry Run) - Duke 

Follow-On Crew Debrief - All exc . Young 
SESL ( Dry Run) - Young 

CMS #2 - Swigert 
LMS #2 - Young 

�A Prep/Post - Lovell, Raise 
C/L Review - Mattingly 
SESL (EMU fam) - Duke 

�Drill Exer - Raise 
/ LMPS - Raise, Duke 

CMS #2 - Swigert 
TindalA Mtg - Lovell, Mattingly, Raise, Duke 
SESL EMU Fam - Young 

'" 

· �A #l - Lovell, Raise 
/ C/L Review - Mattingly 

CM Mockup Exer - Mattingly 

MIT Brief - Lovell, Raise,  Young, Duke 
LMPS - Lovell, Raise 
CMS #2 - Swigert 
W .  Matrix Brief - Mattingly 

CMS #2 - Mattingly, Swigert 
TDS - Raise 
LLTVS - Lovell 
Tunnel Exer - Lovell, Raise 
SESL Thermal Vacuum - Young 

P. �_;-ry � ,  
L .. � �  li 



APOLLO 13 CREW TRAINING SUMMARY (PAGE 2)  

DAY & DATE 

Thursday 
December 11 

Friday 
December 12 

Saturday 
December 13 

2 

ACTIVITY 

CMS #2 - Mattingly, Swigert 
CMS #3 - Young, Swigert , Mattingly 
1MS #2 - Lovell, Raise ,  Young 
SESL Thermal Vacuum - Duke 

CMS #2 - Mattingly 
1MS #2 - Lovell, Raise 
Tunnel Exer - Duke 
DCPS - Young, Swigert 

_;J?;VA #1 - Young, Duke 
� CM Mockup Exer - Swigert 

C/L Review -�Hycon Camera 
Lovell, Mattingly , Raise 
Exer - Mattingly, Raise 

• 



APOLLO 13 CREW TRAINING SUMMARY 
As of December 31 , 1969 

VERIFIED : $4�a1} .  ?fo . L1� Reed& 

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 
ECS 2 2 + 00 3 + 15 
EPS 2 2 + 00 
G&C 6 7 + 45 11 + 45 
Prop & RCS 2 3 + 00 4 + 00 
SECS 2 2 + 00 2 + 00 
COMM 1 1 + 00 5 + 15 
Crew SYS 2 

CM SIMOLATORS 
CMS 100 46 + 00 278 + 45 47 + 25 41 + 40 355 + 10 61 + 55 
CMPS 15 67 + OS 91 + 30 
DCPS 6 3 + 20 14 + OS 5 + 10 4 + OS 7 + 45 
ME 54 + 55 
Centrifuge 
SIM Brief 10 1 + 00 10 + 00 1 + 00 
Entry Sim 13 + 30 17 + 10 

CSM TESTS (KS) 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 
Docking 4 
F1t Readiness 8 
Countdown Demo 8 
CCFF 4 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 2 + 00 3 + 00 3 + 00 
CES 5 8 + 30 2 + 00 
ECS 2 1 + 20 1 + 15 8 + 30 2 + 30 
EPS 2 1 + 30 1 + 30 4 + 45 
Instrumentation 2 
Radar 5 0 + 15 1 + 00 2 + 00 1 + 00 
Prop & RCS 2 2 + 00 2 + 00 6 + 00 2 + 00 
AGS 6 3 + 00 

LM SIMOLATORS 
LMS 130 135 + 45 174 + 25 208 + so 158 + 10 
LMPS 15 5 + 30 16 + 00 24 + 45 27 + 45 
MIT Hybrid 
TDS 3 2 + 30 2 + 30 1 + 00 2 + 00 1 + 00 
FMES 6 + 30 
Sim Brief .10 1 + 00 1 + 00 

fOR NASA UUtRi\IJ.t U�t Oltl y 
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ASTRONAUTS 

·<;- . 
. ( �.-, ! 
c ,  OLLO 13 CREW TRAINING SUMMARY :'· / As of December 31,  1969 

I I -2-
;_'J . LOVELL MATTINGLY RAISE 
iANNED 

., bURS 
:. I  ' 

YOUNG 

. LM TESTS 
ALT Chbr 

i 
116 

•, ,1 8 
14 + 00 20 + 00 19 + 00 

Flt Readiness 
.CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 

·. ' 4 
! 4 

4 
20 

8 

Lunar Topography ? 
Reviews L 30 <.1 '  

PROCEDURES "-...! 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 
Egress Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 
LLTV Sim 
LLTV C .O .  
LLTV Prof. 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

Total 

65 
75 

107 

6 + 00 
'6 + 00 
5 + 30 

16 + 00 
1 + 00 
3 + 00 

5 + 30 
75 + 00 

7 + 30 

2 + 00 6 + 00 

2 + 00 
24 + 00 

ll + 00 

1 + 30 
5 + 00 
6 + 00 

4 + 00 

4 + 15 

33 + 00 
114 + 00 
·42 + 30 

26 + 00 
32 + 30 

21 + 00 

9 + 00 
5 + 00 

2 + 00 
1 + 00 
4 + 00 

6 + 00 
8 + 00 
5 + 30 

16 + 00 
l + 00 
3 + 00 

2 + 00 

2 + 00 

6 + 00 
6 + 00 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

33 + 00 25 + 00 

ll + 00 10 + 00 

3 + 00 1 + 00 
5 + 00 
6 + 00 6 + 00 

2 + 00 

3 + 30 

8 + 00 
7 + 45 

35 + 00 26 + 00 
114 + 00 114 + 00 
49 + 00 34 + 00 

SWIGERT DUKE 

5 + 30 
74 + 00 

4 + 00 

23 + 00 

7 + 00 

4 + 30 

2 + 00 
1 + 00 
4 + 30 
1 + 00 

13 + 00 

13 + 00 

6 + 00 
6 + 00 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

14 + 00 

7 + 00 

1 + 00 

2 + 00 
1 + 00 

26 + 00 
114 + 00 
36 + 30 



. ,  . 

DAY & DATE 

Monday 
December 15 

Tuesday 
December 16 

Wednesday 
December 17 

Thursday 
December 18 

Friday 
December 19 

Saturday 
December 20 

Monday 
December 22 

Tuesday 
December 23 

Wednesday 
December 24 

Monday 
December 29 

Tuesday 
December 30 

Wednesday 
December 31 

APOLLO 13 CREW TRAINING SUMMARY 
AS OF DECEMBER 31, 1969 

ACTIVITY· 

CMS #2 - Swigert 
1MS #2 - Young , Duke 
CMS #3 - Lovell, Mattingly, Raise 

CMS #2 - Mattingly 
LMS #2 - Lovell, Raise 
CMS #3 - Young, Swigert , Duke 

CMS #2 - Mattingly, Swigert 
Travel to Hawaii - LM Crewmembers -
CMS #2 - Mattingly, Swigert �eology Field Exerci�e - Lovell, Raise , 

_...,. Young , Duke 
Flight Plan Review - Mattingly 

CMS #2 - �ert ·. : 
Entry Simulator - Mattingly 
ASPO Meeting; Mattingly 
Geology - Lovell, Raise , Young , Duke 

�ology Field Trip - Lovell, Raise ,  Young, ' Duke 
Mockup Exercise - Mattingly 

CMS #2 - Swigert , Lovell, Mattingly, Raise 
1MS #2 - Young, Duke, Lovell, Raise 

1MS #2 - Young, Duke , Lovell, Raise 
CMS #2 - Young, Duke, Swigert , Lovell, 

Mattingly, Raise 

CMS #2 - Mattingly 
1MS #2 - Young, Duke 

CMS #2 - Lovell, Mattingly, Raise 
1MS #2 - Young, Duke 

CMS #2 - Mattingly 
1MS #2 - Lovell, Raise 
1MS #1 - Young , Duke 

LMS #2 - Lovell, Raise 
CMS #2 - Mattingly 
Mission Rules - Duke 



" � ----
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APOLLO 13 CREW TRAINING SUMMARY 
As of January 15 , 1970 

VERIFIED : 
Lloyd Reeder 

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 
ECS 2 4 + 00 3 + 15 
EPS 2 4 + 00 
G&C 6 7 + 45 11 + 45 
Prop & RCS 2 3 + 00 4 + 00 
SECS 2 2 + 00 2 + 00 
COMM 1 1 + 00 5 + 15 
Crew SYS 2 

CM SIMULATORS 
CMS 100 63 + 50 312 + 25 64 + 15 52 + 30 389 + 15 72 + 45 
CMPS 15 67 + 05 91 + 30 
DCPS 6 3 + 40 15 + 05 5 + 10 7 + 05 10 + 45 
ME 54 + 55 
Centrifuge 
SIM Brief 10 2 + 30 14 + 25 1 + 30 1 + 30 3 + 15 1 + 30 
Entry Sim 13 + 30 17 + 10 

CSM TESTS (KS) 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 
Docking 4 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 2 + 00 3 + 00 3 + 00 
CES 5 12 + 30 6 + 00 
ECS 2 1 + 20 1 + 15 8 + 30 2 + 30 
EPS 2 1 + 30 1 + 30 4 + 45 
Instrumentation 2 
Radar 5 0 + 15 1 + 00 2 + 00 1 + 00 
Prop & RCS 2 5 + 00 5 + 00 11 + 00 11 + 00 
AGS 6 3 + 00 

LM SIMULATORS 
LMS 130 159 + 45 199 + 05 254 + 50 202 + 55 
LMPS 15 5 + 30 16 + 00 24 + 45 27 + 45 
MIT Hybrid 
TDS 3 2 + 30 2 + 30 1 + 00 2 + 00 1 + 00 
FMES 6 + 30 
Sim Brief 10 1 + 00 1 + 00 



... ' � --

APOLLO 13 CREW TRAINING SUMMARY 
As of January 15 , 1970 

-2- FOR �A§� 
ASTRONAUTS LOVELL MATTINGLY RAISE 

PLANNED 

.,'1"1"11'\�� li> t uf\l: \i'� I �:�t�'tiJ.: ,)th 

YOUNG SWIGERT 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 8 
CCFF 4 
Alsep CFF 4 

LV Brief 4 
G&N Programs 20 
Photography 8 
EMO Brief 
Lunar Topography 

Reviews 30 
PROCEDURES 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMO C/O (OFF NOMINAL)lO 
Egress Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 
LLTV Sim 
LLTV C .O .  
LLTV Prof� 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips 75 
Simulations 107 

Total 876 

14 + 00 

6 + 00 
6 + 00 
5 + 30 5 + 30 

16 + 00 75 + 00 
1 + 00 7 + 30 
3 + 00 

2 + 00 6 + 00 

2 + 00 26 + 00 
26 + 00 34 + 30 
3 + 30 3 + 30 

15 + 00 .. 25 + 00 ' ' . . 
1 + 30 
5 + 00 
6 + 00 

4 + 00 

4 + 15 

33 + 00 
114 + 00 
62 + 00 

603 + 20 

9 + 00 
5 + 00 

2 + 00 
1 + 00 
4 + 00 

37 + 00 

703 + 00 

20 + 00 19 + 00 

6 + 00 6 + 00 
8 + 00 6 + 00 
5 + 30 5 + 30 

16 + 00 17 + 00 
1 + 00 1 + 00 
3 + 00 5 + 00 

2 + 00 

2 + 00 
35 + 00 25. + 00 
3 + 30 

15 + 00 io + oo 

3 + 00 1 + 00 
5 + 00 
6 + 00 6 + 00 

2 + 00 

3 + 30 

8 + 00 
7 + 45 

35 + 00 26 + 00 
114 + 00 114 + 00 
68 + 30 38 + 00 

690 + 15 701 + 40 

FOR NASA INTERt�Al USE OtRY 

5 + 30 
74 + 00 
4 + 00 

23 + 00 

7 + 00 

4 + 30 

2 + 00 
1 + 00 
4 + 30 
1 + QO 

13 + 00 

744 + 20 

QMtV i(\1 , 

DUKE 

13 + 00 

6 + 00 
6 + 00 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

14 + 00 

7 + 00 

1 + 00 

2 + 00 
1 + 00 

26 + 00 
114 + 00 
40 + 30 

606 + 40 
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f'I�J FOR NASA INTERNAL USE ONLY 

DAY & DATE 

Monday 
January 5 

Tuesday 
January 6 

Wednesday 
January 7 

Thursday 
January 8 

Friday 
January 9 ' 

Saturday 
January 10 

Monday 
January 12 

Tuesday 
January 13 

Wednesday 
January 14 

Thursday 
January 15 

APOLLO 13 CREW SUMMARY 
AS OF JANUARY 15 , 1970 

ACTIVITY 

CMS #2 - Swigert 
LMS #2 - Young , Duke 
DCPS - Lovell , Mattingly 
DOl Techniques Meeting - Prime Crew 
Flight Plan Review - Prime Crew 

LMS #2 - Lovell ,  Raise , Young , Duke 
CMS #2 - Young , Swigert , Duke , Mattingly �VA Prep & Post - Lovell , Raise 

CMS #2 - Prime Crew & Swigert 
LMS #2 - Young , Duke �A Prep/Post - Young , Duke �VA #2 - Lovell , Raise 

CMS #2 LOI SIM - Prime Crew 
LMS 112 - Young , Duke 
Solo Book Review - Mattingly 

CMS/LMS 112 LM Activation thru Descent Sim-Prime . Crew-­
DCPS - Young , Swigert 
LM CES Briefing - Young , Duke 

�Drill Exercise - Lovell , Raise 
� TV Camera Exercise, - Lovel l ,  Raise 

Checklist Review - Mattingly 

CMS 112 - Swigert 
LMS #2 - Young , Duke 
Mission Rules Review - Prime Crew 
Mission Problem Review - Prime Crew 
CM Consumabless Briefing - Prime Crew 

CMS #2 TLI SIM - All 
LMS #2 - Young , Duke , Lovell , Raise 

CMS #2 - Mattingly Plus Backup Crew 
LMS #2 - Lovell, Raise,  Young , Duke 

�VA #1 - Lovell, Raise 

LMS #2 Descent Abort Sim - Lovell , Raise , Young , DukE 
CMS #2 - Mattingly , Swigert 
EMU CFF - Lovell ,  Raise 
EPS/ECS Systems Review - Mattingly 
LM Prop & RCS Review - Young , Duke 



!l''1 �� IJ.Ji: 
APOLLO 13 CREW TRAINING SUMMARY �January 31 , 1970 

VERIFIED: � 
L1oy R eder 

ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 
Entry Sim 

CSM TESTS (KS) 
ALT Chbr 
Docking 
F1t Readiness 
Countdown Demo 
CCFF 

1M SYS BRIEF 
COMM 
CES 
ECS 
EPS 
Instrumentation 
Radar 
Prop & RCS 
AGS 

1M SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 

LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

2 
2 
2 
6 
2 
2 
1 
2 

100 
15 

6 

10 

16 
4 
8 
8 
4 

2 
5 
2 
2 
2 
5 
2 
6 

130 
15 

3 

10 

4 + 00 
4 + 00 
7 + 45 
3 + 00 
2 + 00 
1 + 00 

78 + 25 358 + 10 
67 + 05 

6 + 25 17 + 50 

4 + 30 18 + 00 
15 + 00 

14 + 00 14 + 00 

3 + 00 3 + 00 

2 + 00 

1 + 20 
1 + 30 

0 + 15 
5 + 00 

197 + 20 
5 + 30 

2 + 30 2 + 30 

4 + 00 

4 + 00 
2 + 00 
5 + 15 

3 + 15 

75 + 15 62 + 40 434 + 20 82 + 55 
95 + 30 

5 + 10 9 + 05 12 + 45 

3 + 30 3 + 30 

14 + 00 14 + 00 

3 + 00 3 + 00 

2 + 00 3 + 00 
12 + 30 

1 + 15 8 + 30 
1 + 30 4 + 45 

1 + 00 2 + 00 
5 + 00 11 + 00 

3 + 00 

249 + 25 288 + 55 
16 + 00 24 + 45 

54 + 55 

5 + 15 8 + 30 

14 + 00 14 + 00 

3 + 00 

3 + 00 3 + 00 

3 + 00 
6 + 00 
2 + 30 

1 + 00 
11 + 00 

244 + 00 
31 + 45 

1 + 00 2 + 00 1 + 00 
6 + 30 
4 + 00 3 + 00 3 + 00 
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APOLLO 13 CREW TRAINING SUMMARY 
As of January 31 , 1970 

-2-

ASTRONAUTS LOVELL MATTINGLY RAISE 
PLANNED 

YOUNG SWIGERT DUKE 

1M TESTS 
ALT Chbr 
Flt Readiness· · 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 

HOURS 

16 
8 

. 4  
4 
4 

20 
8 

30 
Lunar Topography 

Reviews 
PROCEDURES 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 
Egress Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 
LLTV Sim 
LLTV C . O .  
LLTV Prof . 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

65 
75 

107 

. 14 + 00 
4 + 00 
6 + 00 
6 + 00 
5 + 30 

16 + 00 
4 + 00 
3 + 00 

5 + 00 

2 + 00 
28 + 00 

3 + 30 
15 + 00 

1 + 30 
5 + 00 
6 + 00 
9 + 00 

4 + 00 

6 +  15 
20 + 00 

5 + 30 
75 + 00 
11 + 30 

9 + 00 

26 + 00 
37 + 00 

3 + 30 
25 + 00 

9 + 00 
5 + 00 

11 + oo 
l + 00 
4 + 00 

1 + 00 1 + 00 

36 + 00 . 43 + 00 
114 + 00 

70 + 00 

20 + 00 
4 + 00 
6 + 00 
8 + 00 
5 + 30 

16 + 00 
4 + 00 
3 + oo 

5 + 00 

2 + 00 
37 + 00 
3 + 30 

15 + 00 

3 + 00 
5 + 00 
6 + 00 
9 + oo 

3 + 30 

19 + 00 
2 + 00 
6 + 00 
6 + 00 
5 + 30 

17 + 00 
l + 00 
5 + 00 

3 + 00 

25 + 00 

10 + 00 

1 + 00 

6 + 00 
6 + 00 

8 + 00 
7 + 45 
8 + 00 

5 + 30 
74 + 00 
4 + 00 

3 + 00 

23 + 00 

7 + 00 

4 + 30 

6 + 00 
l + 00 
4 + 30 
l + 00 

l + 00 l + 00 l + 00 

38 + oo 29 + 00 18 + 00 
114 + 00 114 + 00 

78 + 30 49 + 00 

13 + oo 
2 + 00 
6 + 00 
6 + 00 
5 + 30 

17 + oo 
1 + 00 
5 + 00 

3 + 00 

14 + 00 

7 + 00 

1 + 00 

6 + 00 
1 + 00 

1 + 00 

29 + 00 
114 + oo 
54 + 30 

Total 876 685 + 15 781 + 35 793 + 00 665 + 55 811 + 40 694 + 40 



DAY & DATE 

Friday 
January 16 

Saturday 
January 17 

Sunday 
January 18 

Monday 
January 19 

Tuesday 
January 20 

Wednesday 
January 21 

Thursday 
Janua:bt 22 

Friday 
January 23 

Saturday 
January 24 

Sunday 
January 25 

APOLLO 13 CREW SUMMARY 

AS OF JANUARY 31, 1970 

ACTIVITY 

CMS #2 - Mattingly, Swigert 
LMS #2 (Ascent Sims ) - Lovell, Raise, Young, 

Duke 
�VA #2 - Young, Duke 

LM .Prop & RCS Brief' - Lovell, Raise, Young, 
Duke 

Tank Egress Trng - Lovell, Mattingly, Raise 
LLTV � Lovell 

LLTV ( l f'l'!;) - Lovell 

CMS #2 - Young, Swigert, Duke 
LMS #2 � .Young, Duke 
DCPS - Lovell, Mattingly 

'".H;ycon Camera Brief' � Lovell, Mattingly, Raise 
e . - LLTV.; -Lovell 

CMS #2 - Prime crew plus Swigert 
LMS #2 - Young, Duke Raise 
LLTV - Lovell ( l f'lt ) 

CMS #2 - Prime and Backup crews 
( Launch Abort Sim) 
LMS #2 - Lovell, Raise, Young, Duke 
LM FRT - Young, Duke, Lovell, Raise 

CMS #2 - Prime crew plus Swigert 
LMS #2 - Young, Duke 

/EVA #2 - Lovell, Raise -
Program Alarm Brief'n - Mattingly 

CMS #2 - Mattingly 
LMS #2 - Lovell,. Raise 
DCPS - Young, Swigert 
LMPS - Duke 
CMPS - Swigert 

!£ulf' Egress - Prime 
Apollo 12 Rock Review - All 
LLTV - Lovell 

LLTV - Lovell 



APOLLO 13 CREW TRAIN�G SUMMARY ( CONT ) PAGE 2 

DAY & DATE 

Monday 
January 26 

Tuesday 
January 27 
J 

Wednesday 
January 28 

Thursday 
January 29 

Friday 
January 30 

ACTIVI!I'Y 

CMS #2 - Swigert 
LMS #2 - Raise, Duke 
LLRF - Young 
Missillon Review - Lovell 
LLTV - Partial flight - Lovell 
MPAD Meeting - Mattingly 

.CMS #2 - Lovell, Mattingly, Swigert 
LMS #2 - Young, Duke, Raise 

,J;.unar Map Review - All �VA prep, post - Lovell, Raise 

CM3 #2 (Entry Sirn) - All 
LMS #2 - Young, Duke �VA #1 - Lovell, Raise 
Orbital Geology - Mattingly Swigert 

LM Activation Descent Sim 
CMS/IMS - Prime 
KC-135 - Duke 
LLTV - Young 
LLTVS ..; Young 
CM FRT - Swiligert 

CMS #2 - Mattingly 
LMS #2 - Lovell, Raise 
LLTV - Young 
Tank egress training - Backup 



• FOR NASA UHER�U�l USE ONlY 
APOLLO 13 CREW TRAINING SUMMARY 

r A.s of Mar'ch_l! 1970 . -r-:-7"'' 

VERIFIED: 
Lloyd Reeder 

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 
PLANNED 
HOURS 

CSM SYS BRIEF 
DOCKING 2 3 + 00 
ECS 2 4 + 00 3 + 15 
EPS 2 4 + 00 
G&C 6 7 + 45 
Prop & RCS 2 3 + 00 4 + 00 
SECS 2 2 + 00 2 + 00 . . 
COMM 1 3 + 00 1 + 00 5 + 15 
Crew SYS 2 

CM SIMULATORS 
CMS 100 113 + 15 443 + 20 107 + 35 81 + 40 494 + 10 101 + 45 
CMPS 15 67 + 05 111 + 15 

� 
DCPS 6 8 + 25 19 + 50 5 + 10 10 + 35 14 + 15 
ME 54 + 55 
Centrifuge 
SIM Brief 10 4 + 30 18 + 00 3 + 30 3 + 30 5 + 15 8 + 30 
Entry Sim 17 + 00 17 + 35 

CSM TESTS (KS) 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 
Docking 4 
F1t Readiness 8 3 + 00 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 

LM SYS BRIEF 
COMM 2 2 + 00 3 + 00 3 + 00 3 + 00 
CES 5 12 + 30 6 + 00 
ECS 2 1 + 20 1 + 15 8 + 30 2 + 30 
EPS 2 1 + 30 1 + 30 4 + 45 
Instrumentation 2 
Radar 5 1 + 00 2 + 00 8 + 00 9 + 00 
Prop & RCS 2 5 + 00 5 + 00 11 + 00 11 + 00 
AGS 6 3 + 00 

LM SIMULATORS 
LMS 130 228 + 55 284 + 35 338 + 30 303 + 35 
LMPS 15 5 + 30 16 + 00 24 + 45 35 + 45 
MIT Hybrid 
TDS 3 2 + 30 2 + 30 1 + 00 2 + 00 1 + 00 
FMES 6 + 30 

I Sim Brief 10 4 + 00 4 + 00 3 + 00 3 + 00 

FOR NASA UUERNAL USE ONLY 
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ASTRONAUTS 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU ·Brief 
Lunar Topography 

Reviews 
PROCEDURES 

Checklist 
Mission Techniques 
Mission Rules 
Flight Plan 

ZERO G (EVA) 
Walkthroughs 

. WIF/Zero A/C 

FOR NASA ·· INTERt�Al USE .· m'lY 
APOLLO 13 CREW TRAINING SUMMARY 

�As of March . 1, 

-2-

1970 ----· 

LOVELL MATTINGLY 
PLANNED 
HOURS 

16 14 + 00 
8 4 + 00 
4 9 + 00 
4 6 + 00 
4 5 + 30 5 + 30 

20 16 + 00 75 + 00 
8 4 +  00 11 + 30 

3 + 00 

30 15 + 00 19 + 00 

25 8 + 00 40 + 00 
40 28 + 00 41 + 00 
10 ' 3  + 30 3 + 30 
25 24 + 00 34 + 00 

6 7 + 00 12 + 00 
3 5 + 00 5 + 00 

HAISE 

20 + 00 
4 + 00 
9 + 00 

10 + 30 
5 + 30 

16 + 00 
4 + 00 
3 + 00 

15 + 00 

14 + 00 
37 + 00 
3 + 30 

24 + 00 

8 + 30 
5 + 00 

YOUNG SWIGERT 

19 + 00 
2 + 00 
9 + 00 
7 + 30 
5 + 30 5 + 30 

17 + 00 74 + 00 
1 + 00 4 + 00 
5 + 00 

9 + 00 9 + 00 

25 + 00 28 + 00 

10 + 00 7 + 00 

2 + 30 4 + 30 

EMU C/O (OFF NOMINAL) lO . 6 + 00 6 + 00 6 + 00 
Egress Training 8 11 + 00 13 + 00 11 + 00 7 + 00 7 + 00 
S/C Fire 6 1 + 00 1 + 00 
Bench Checks 8 4 + 00 3 + 30 4 + 30 
S towage 20 4 + 00 1 + 00 
Planetarium 2 + 00 4 + 00 2 + 00 
LLTV System 8 + 00 
LLTV Sim 6 + 15 . ; � 7 + 45 
LLTV C . O .  20 + 00 ' ·6 + 00 ' 8 + 00 
LLTV Prof. 
Medical 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
LUNAR SURFACE 

Briefings 65 38 + 00 45 + 00 43 + 00 31 + 00 20 + 00 
Field Trips 75 114 + 00 114 + 00 114 + 00 

· simulations 107 91 + 00 99 + 30 63 + 00 

Total ai'6.  843 + 10 , 926 + 00 1005 + 35 942 + 00 902 + 10 ' 

FOR NASA INTERNAL USE ONLY 

DUKE 

13 + 00 
2 + 00 
9 + 00 
7 + 30 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

9 + 00 

14 + 00 

7 + 00 

2 + 30 

7 + 00 
1 + 00 

6 + 00 

1 + 00 

31 + 00 
114 + 00 

71  + 30 

831 + 20 



MY & Dl\_TE 

Monday 
February 2 

Tuesday 
February 3 

Wednesday 
February 4 

· Thursday 
February 5 

Friday 
February 6 

Saturday 
February 7 

Monday 
February 9 

Tuesday 
February 10 

APOLLO 13 CREW TRAINING SUMMARY 

AS OF MARCH 1, 1970 

ACTIVITY 

CMS #2 - Backup crew 
LMS #2 - Young, Duke 
DCPS - Lovell, Haise 
Data Review - Prime crew 

TLI S im CMS #2 - All 
LMS #2 - Young, Duke 

�A #1 Prep/Post - Young, Duke 
-- Unaided Egress Trng. - Prime crew 
�EVA #2 - Lovell, Haise 

CMS #2 - Mattingly 
LMS #2 - Lovell, Haise, Young, Duke 

_........EVA #1 - Lovell, Haise 
� Pad Walkdown - All 

Lunar Topography Review - All 
Field Trip Debriefing - LM Crewmen 

\ 

Descent Sim 
LMS #2 - Lovell, Haise, Young, Duke 
CMS #2 - Mattingly, Swigert 
Radar Briefing - Young, Duke 

�EVA #1 - Prep/Post - Ibvell, Haise 
� · Orbital Geology - Mattingly, Swigert 

KC-135 - Swigert 

CMS #2 - Lovell, Mattingly 
LMS #2 - Lovell, Haise, Duke 
DCPS f Young, Swigert 
Young LLTV - No Flights 

LLTV - One aborted flight - Lovell 

CMS #2 - Backup crew 
LMS #2 - Young, D.gke 
Entry Simulators>·� Mattingly 
Briefings - Mattingly 
LLRF - Haise 

CMS #2 - Prime crew 
LMS #2 - Young, Duke 
CMS #3 - Swigert rVA #1 - Young, Duke 

FOR NASA I�HERNAL USE Otll Y 
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FOR NASA UHERt�Al USE ONl V 
APOLLO 13 CREW TRAINING SUMMARY PAGE 2 

DAY & DATE 

Wednesday 
February l'O. .. I I 

Thursday 
February � 1 2. · 

Friday 
February l3 

Saturday 
February 14 

Monday 
February 16 

Tuesday 
February 17 

Wednesday 
February 18 

Thursday 
February 19 

ACTIVITY 

DOI SimiUation 
CMS .f/!2 - All �VA f/!2 - Prime and Backup 
LM Prep for Contingency - Prime & Backup 
LMS f/!2 - Lovell, Raise, Young, Duke 

�VA #l - Sim - Lovell, Raise 
�VA #1 - Timeline - ( CMS )  -' Mattingly 

Cap comm - Swigert 
LMS f/!2 � Lovell, Raise, Duke 
POGO - Young 
LLTV - no fly - Young 

CMS f/!2 - Prime 
LMS f/!2 - Lovell, Raise 

--MESA Check - Raise 
� IMPS - Duke 

CMPS - Swigert 
LLTV - No Flights - Young 

Flight Plan Review - Prime crew 
Geology Traverse Plan - Lovell, Raise, Young, 

Duke 

Contingency Transfer Exercise - Prime crew 
Comm Briefing - Mattingly, Raise 
POGO - Lovell 
Photo Briefing - Mattingly 

· CMS f/!2 - Swigert 
LMS f/!2 - Young, Duke 

TEI Simulation 
CMS f/!2 - All 
CM CCFF - All ?SA CCFF - Lovell, 

Launch Sim 
CMS f/!2 - All 

Raise 

LM CCFF - Lovell, Raise, Young, Duke 

CMS f/!2 - Mattingly , Swigert 
LMS f/!2 - Lovell, Raise, Young, Duke 
Flight Plan Review - Prime crew 

�VA f/!2 - Young, Duke 
� Checklist Review - Mattingly 

FOR t�ASA IHTER��Al USE ONl V 
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APOLLO 13 CREW TRAINING SUMMARY PAGE 3 

DAY & DATE 

Friday 
February 20 

Monday 
February 23 

Tuesday 
February 24 

WednesdayS 
February 25 

Thursday 
February 26 

Friday 
February 27 

Saturday 
February 28 

ACTIVITY 

LLTV (1  flight ) - Young 
LLRF - Duke 
CMPS - SWigert 
IMS #1 - Lovell, Haise 
CMS #2 - Mattingly 

Holiday 
. PI Briefing - Haise, Duke, Young 

CMS #2 - All 
IiMS #2 - Young, Duke 
LM FRT - Lovell, Haise, Young, Dike 
Lunar Topography 

CMS #2 � Mattingly, Swigert 
IMS #2 - Lovell, Young, Duke 

__.;EVA #2 - Lovell, Haise 
� Press Conference - Haise 

Lunar Topography - Prime crew 

CMS #2 - Prime crew 
LMS #2 - Lovell, Haise, Young Duke 
Soil Mechanics - C!Lovell, Haise 
ASPO ·Mtg· - Swigert 

LLTV - Young ( 2  flights ) 
CMS #2 - Lovell, Mattingly 
CMS #3 - Swigert 
IMS #2 - Lovell, Haise 
Mobile POGO - Young; Duke 
EVCS Exercise - Young, Duke 

LLTV - Lov�ll (3 flights ) 
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APOLLO 13 CREW TRAINING SUMMARY 
As of March 15 , 1970 

VERIFIED: 
Lloyd Reeder 

ASTRONAUTS LOVELL MATTINGLY RAISE 
PLANNED 

YOUNG SWIGERT DUKE 

CSM .SYS BRIEF 
DOCKING 

HOURS 

2 
ECS 2 4 + 00 
.EPS 2 4 + 00 
G&C 6 9 + 45 
Prop & RCS 
SECS 

2 3 + 00 
2 2 + 00 

COMM 1 3 + 00 
Crew SYS 2 

CM SIMULATORS 
CMS 100 123 + 10 488 + OS 
CMPS 15 67  + O S  
DCPS 6 10 + 35 22 + 40 
ME 
Centrifuge 
SIM 'Brief 
Entry Sim 

CSM TESTS (KS) 
ALT Chbr . 

Docking 
Flt Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 

10 

16 
4 
8 
8 
4 

COMM 2 
CES 5 
ECS 2 
EPS 2 
Instrumentation 2 
Radar 5 
Prop & RCS 2 
AGS 6 

LM SIMULATORS 
LMS 130 
LMPS 15 
MIT Hybrid 
TDS 3 
FMES 
Sim Brief 10 

6 + 30 21 + 00 
19 + 00 

14 + 00 14 + 00 

6 + 00 6 + 00 

2 + 00 

1 + 20 
1 + 30 

1 + 00 
5 + 00 

253 + 40 
5 + 30 

2 + 30 2 + 30 

4 + 00 

2 + 00 

3 + 00 

4 + 00 
2 + 00 

7 + 00 
8 + 00 

1 + 00 5 + 15 7 + 30 

116 + 15 85 + 55 536 + 00 106 + 00 
111 + 15 

5 + 20 12 + 15 16 + 00 

5 + 30 4 + 30 

14 + oo 14 + 00 

6 + 00 6 + 00 

3 + 00 3 + 00 
12 + 30 

1 + 15 8 + 30 
1 + 30 4 + 45 

2 + 00 8 + 00 
5 + 00 11 + 00 

3 + 00 

309 + 20 388 + 45 
16 + 00 24 + 45 

1 + 00 2 + 00 
6 + 30 
4 + 00 3 + 00 

54 + 55 

8 + 30 
19 + 35 

14 + 00 

3 + 00 

6 + 00 

1 + QQ . 

12 + 30 

14 + 00 

6 + 00 

3 + 00 
15 + 00 
2 + 30 
8 + 00 

9 + 00 
11 + 00 

353 + 20 
35 + 45 

3 + 00 
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APOLLO 13 CREW TRAINING SUMMARY 
As of March 15 , 1970 

-2-

ASTRONAUTS LOVELL MATTINGLY RAISE 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 8 
CCFF 4 
Alsep CFF 4 

LV Brief 4 
G&N Programs 20 
Photography 8 
EMU Brief 
Lunar Topography 

Reviews 30 + 1 
PROCEDURES 

Checklist 25 
Mission Techniques 40 
Mission Rules 10 
Flight Plan 25 

ZERO G (EVA) 
Walkthroughs 6 
WIF/Zero A/C 3 

EMU C/O (OFF NOMINAL) lO 
Egress Training 8 
S/C Fire 6 
Bench Checks 8 
Stowage 20 
Planetarium 
LLTV System 
LLTV Sim 
LLTV C.o.  
LLTV Prof. 
Med:i.cal 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

65 
75 

107 

14 + 00 
4 + 00 
9 + 00 
6 +  00 
.5 + 30 

18 + 00 
4 + 00 
3 + 00 

15 + 00 

8 + 00 
28 + 00 

3 + 30 
24 + 00 

11 + 00 
5 + 00 
6 + 00 

11 + 00 

5 + 00 
4 + 00 
2 + 00 

6 + 15 
20 + 00 

4 + 00 

51 + 30 
114 + 00 
107 + 00 

5 + 30 
75 + 00 
11 + 30 

19 + 00 

40 + 00 
41 + 00 

3 + 30 
34 + 00 

16 + 00 
5 + 00 

13 + 00 
1 + 00 
4 + 00 

8 + 00 

(LLRF) 

4 + 00 

52 + 00 

20 + 00 
4 + 00 
9 + 00 

10 + 30 
5 + 30 

18 + 00 
4 + 00 
3 + 00 

15 + 00 

14 + 00 
37 + 00 
3 + 30 

24 + 00 

12 + 30 
5 + 00 
6 + 00 

11 + 00 

5 + 30 
7 + 00 
4 + 00 

6 + 00 

4 + 00 

56 + 30 
114 + 00 
119 + 30 

YOUNG SWIGERT DUKE 

19 + 00 
2 + 00 
9 + 00 
7 + 30 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

9 + 00 

5 + 30 
74 + 00 
4 + 00 

9 + 00 

25 + 00 28 + 00 

10 + 00 9 + 00 

2 + 30 4 + 30 

6 + 00 
7 + 00 7 + 00 

1 + 00 
3 + 00 4 + 30 

16 + 00 1 + 00 

8 + 00 
7 + 45 (LLRF) 
8 + 00 

4 + 00 4 + 00 

38 + 00 
114 + 00 
86 + 00 

25 + 00 

13 + 00 
2 + 00 
9 + 00 
7 + 30 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

9 + 00 

14 + 00 

7 + 00 

2 + 30 

6 + . 00 
7 + 00 
1 + 00 
3 + 00 
4 + 00 

6 + 00 

4 + 00 

38 + 00 
114 + 00 

93 + 30 

Total 877 925 + 30 998 + 35 1016 + 10 992 + 10 961 + 00 970 + 36 
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FOR NASA UUERt�AL USE ONtY 

DAY & l'llr'I'E 

Sunday 
March l 

Monday 
March 2 

Tuesday 
Marc!) 3 

Wednesday 
March 4 

'lhursday 
March 5 

Friday 
March Iii 

Saturday 
March 7 

sunday 
Msrch 8 

Monday 
March 9 

APOLLO 13 CREW TRAINING SUMMARY 
M3 OF MARCH 15, 1970 

ACTIVITY 

Morehead Planetarium - Mattingly 

CMS #2 (EVA #1 timeline s im)- Mattingly 
LMS #2 - Young, Duke 
Tunnel Exercise - HaiRe 
Stowage Exercise - Raise 
Capcomm for s im - Swigert 

LMS #2/CMS #2 (IM Activation)thru 
descent s imulation) - Backup �VA #1 Prep/and EVA #1 - Lovell, Raise 

Geology traverse review - Lovell, Raise 
Science briefing - Lovell, Raise, Young, Duke 

CMS #2 - Mattingly and Backup crew 
LMS #2 - Lovell, Raise, Young, Duke 
Orbital geology - All 

LMS #2 - Descent aborts sim, . -;:  Lovell, Raise 
Young, Duke 

CMS #2 - Prime crew and Swigert 
EVA #1 - Backup crew � Lumfunary briefing, - Lovell, Raise 

LMS #2 - Lovell, Raise 
CMS #2 - Lovell, Mattingly, Raise 
Equipment stowage exercise Qpost-docking) -

Lovell, Mattingly, Raise 
Physicals - Backup crew 
DCPS - Yo1llt.!k Swigert 
Entry Sim�wigert 

�rill Exercise - Duke 
.� Mobile POGO - Duke 

Medical Briefing - All 
LLTV (3 flights ) - Lovell 

LLTV ( 3  flights ) - Lovell 

LLTV (2 aborted flights ) - Lovell, 
Physic�ls - Prime crew 
Mobile POGO - Raise �ill Exer - Raise 
EVCS - Raise 
Press Conf - Mattingly 
LMS #2 - Young, Duke 
CMS #2 - Swigert 
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APOLLO 13 CREW TRAINING SUMMARY CONTINUED: PAGE 2 

DAY & DATE 

TUesday 
March 10 

Wednesday 
March ll 

Thursday 
March 12 

Friday 
March 13 

saturday 
March 14 

ACTIVITY 

LMS #2 (Desc.  s im) - Lovell, Raise,  Young, 
Duke 

CMS #2 - Mattingly, Swigert 
Geology Traverse Review - Lovell, Raise, 

Young, Duke �VA #2 - Lovell, Raise 
Orbital Geology - Mattingly, Swigert 

Ascent simulation LMS #2 - Lovell, Raise 
CMS #2 - Mattingly 
KC-135 - Young 
Geology - Lovell, Raise 
Checklist Review - Mattingly 

CMS #2 - Prime crew plus Swigert LMS #2 - Lovell, Raise, Young, Duke 
SCS Briefing - Mattingly, Young, Swigert �S� Bench Check - Lovell, Raise 

LLTV - Lovell (2 flights aborted during 
sim mode ) 

DOPS - Lovell, Mattingly CMS #2 - Swigert LMS #2 - Young, Duke 
Press Conference Review - Prime Crew 
Entry Simulator - Mattingly 
funnel Exercise - Lovell, Mattingly 

Press conference - Prime crew 
LLTV (2 flights ) - Lovell 
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FOR NASA UUHU�Al USE OKl Y 
I APOLLO 13 FINAL CREW TRAINING SUMMARY 

As of April 11, 1970 

VERIFIED : � 
Lloy Reeder � 

ASTRONAUTS 

CSM SYS BRIEF 
DOCKING 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 
Crew SYS 

11 

PLANNED 
HOURS 

$ 2  
I '"Z..2. 
1 '!> 2 
, 1.-6  

1; 
p ?l 

2 

LOVELL MATTINGLY RAISE 

5 + 00 
5 + 00 

YOUNG 

10 + 45� 2 + 00 
4 + 00 
3 + orf' 
4 + 00 1 + 00 

SWIGERT DUKE 

-....,7 + 00 
--s + 00 

4 + 00 � + 00 
2 + 00 
5 + 15 "---7 + 30 

CM SIMULATORS 
CMS 11'� 100 

1 1'> 15 
�1 6 
:,.�-

174 + 25 S8l + 20 166 + 40 107 + oo'61o + 40 126 + oo 
CMPS 
DCPS 
ME 
Centrifuge 

•, . SIM Brief >f 10 
!' . .tEntr.Y--Sim 'f'Z> 

- �Chbr 
� "1.'"\ 16' 

Docking ��· 4 
Flt Readiness ��-fe 
Countdown Demo�/' 
CCFF � LM SYS BRIEF 
COMM I I  2 

i�� 1 76 �y� 
EPS . ) 1:. 2  
Instrumentation G. 2 
Radar -z 1> 5 
Prop & RCS �� 
AGS 3 6 

10 + 35 
67 + 05 / ..--:l17 + 40 
22 + 40 5 + 20 12 + 15 16 + 00 . 

54 + 5� 

6 + 30 c;i + og.---- 5 + 30 4 + 30 8 + 30 12 + 30 
19 + 00 

14 + 00 14 + 00 

6 + 00 6 + 00 6 + 00 6 + 00 

2 + 00 

1 + 20 
1 + 30 

1 + 00 
5 + 00 

21 +. os--. 14 + 00 14 + 0�4 + 00 14 + 00 

� + 00 6 + · oo-6 +, 00 6 + 00 --'6 _±..J)Jl_ 6 + 00 
-T'/'· 

3 + 00 3 + 00 . ..---3. + 00 
12 + 30 �1 + 00 

1- + 15 �+ 30 - 2 + 30 
1 t_]O 4 + 45 �8. +  00 

4 + 00 
2 + 00 8 + 00 �9 + 00 
5 + 00 11 + 00 -11 + 00 

3 + oo--
LM SIMULATORS 

LMS � �1 130 
I 0 I 15 

306 + 10 361 + 35 435 + 1('(' 406 + 50 

' 

LMPS 
MIT Hybrid 
TOS 
FMES 
Sirn Brief 

q 3 
1 -Jt lO 

5 + 30 

2 + 30 

4 + 00 

16 + 00 24 + 45 �9 + 45 

2 +  3� ' . 1 + 00 · 2  + 00 ' 1  + 00 
� + 30 
r -+. 00 3 + 00 3 + 00 . •· 
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fOR NASA UUERiU�l USE OJ�LY 
APOLLO 13 FINAL CREW TRAINING SUMMARY 

As of April 11 , 1970 

-2-

ASTRONAUTS LOVELL MATTINGLY RAISE YOUNG SWIGERT DUKE 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 

PLANNED 
HOURS 

.I �(,.16 14 t-OO �0 + 00 19 + 00 
yk \t.S 4 + 00 �4· + 00 2 + 00 

) 1,.. 4 9 + 00 ..,---,9 + 00 9 + 00 �-- 6 + 00 �3{) 7 + 30 
o.�•4 7 t 30 7 + 30 7 + 30.....-- 7 + 30 

"2-' 0 20 21 + 00_.--80 + 00 21 + 00 17 + 00 
"'2..' 8 4 + 00 11 + 30- 4 + 00 1 + 00 

� r.. - 3 + 00 3 + 00 .....-'5 + 00 

5 + 30 
74f 00 
4 + 00 

Lunar Topography 
Reviews 

PROCEDURES 
po 22 + oo 29 + �- 22 + oo 12 + oo 11 + oo 

Checklist !,1/25 
Mission Techniques 40 17$ 
Mission Rules 101 �  
Flight Plan '"'l.-"""25 

ZERO G (EVA) 
Walkthroughs � 6 
WIF /Zero A/C 1? 3 

EMU C/O (OFFNOMINAL) lO"I/ 
Egress Training '!fr. 8 

. S/C Fire S 6 
Bench Checks ��8 
Stowage ot; "'Z-20 
Planetarium J'f -' 
LLTV System rf 

8 + 00 
28 + 00 
3 + 30 

32 + 00 

11 + 00 
5 + 00 
6 + 00 

11 + 00 

8 + (){Y" 
4 + 00 
2 + 00 

40 + 0� 14 + 00 
41 + 0� 37 + 00 25 + 00 

3 + 30 3 + 30/ ,; 
32 + 00 )2 + 00 10 �) 00 

12 + 30 2 + 30 
5 + 00 
6 + oo �6 + 00 

13 + 00--11 + 00 7 + 00 
1 + oo-· 
7 + QQ. 6 + 30 3 + 00 

. 7 + 00?6 + 00 
8 + 0� 4 + 00 ' 

28 + 00 

9 + 00 

6 + 00 

7 + 00 
1 + 00 
4 + 30 
1 + 00 

13 + 00 
2 + 00 
9 + 00 
7 + 30 
5 + 30 

17 + 00 
1 + 00 
5 + 00 

14 + 00 

14 + 00 

7 + 00 

2 + 30 

6 + 00 
7 + 00 
1 + 00 
3 + 00 
4 + 00 

LLTV Sim (:;,'1) <>..o 6 + 15 a : �� (LLRF) 6 + 00 
LLTV C .  0 .  i �·<+ --," LLTV Prof . 
Medical 
LUNAR SURFACE 

Briefings ' 
Field Trips 
Simulations / 07" \ V' Total · 

'�--f-
1,.'1465 
1Jt1 75 

c.f8 l l07 

877 

20 + 00--- (LLRF) 6 + 00 8 ,+ 00 

4 + 00 4 + 00 

58 + 30 61 + 00 
1so + oo-
132 + . �  

1096 + 45 
1130 + 05 

4 + oa----- 4 + oo 

6n3o 
120 + 00 

-148 + 00 

42 + 00 
120 + 00 
98 + 00 

4 + 00 

27 + 00 

1187 + 20 1049 + 05 
1089 + 40 

4 + 00 

42 + 00 
120 + 00 
102 + 30 

1090 + 05 

L\-\� .(.\ '5\S � � ��\") 
'Q.��<»c\� �e..\\ \).c..�\.sW 

\ z. - .c;., ,�:.. 0.� ��\;}\\co \'6 

+ 
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MY & DATE 

Sunday 
March 15 

Monday 
March 16 

Tuesday 
March 17 

Wednesday 
March 18 

Thursday 
.March 19 

Friday 
March 20 

Saturday 
March · 2l 

Sunday 
March 22· 

Monday 
March 23 

Tuesday 
March 24 

FOR NASA INTER��Al USE ONlY 
APOLLO 13 FINAL CREW TRAINING SUMMARY 

AS OF APRIL ll, 1970 

ACTIVITY 

Travel to Flagstaff - Briefings 

�-------·- � - --

on Crater Field - Lovell, Raise, Young, Duke 

�A #2 Simulation - Flagstaff 
� Raise, Young, Duke 

CMS #2· - Mattingly 

- Lovell, 

CMPS (Entry Simulator, Tunnel Exer . - Swigert 

CMS #2 ( TLI Sim) - Both crews 
LMS #2 - Lovell, Raise, Young,' Duke 
Lunar Topo Study - Prime crew 

CMS #2 (LOI Sim) - Both crews 
LMS #2 (LOI Sim) - Both Crews �A Prep/Post - (l man) - Lovell, Raise ·�A #l Prep/Post - Young, Duke 

CMS #2 - Both crews 
LMS #2. - Young, Duke 
Booste� Brief - Prime crew 
MIT Brief - Mattingly 

CMS #2 (Entry Sim) - Prime crew 
CMS/LMS Rt1dz . Sim - Backup crew ?EVA #2 Prep/Post - Backup crew 

CMS #2 - Mattingly ./'VA #l - Lovell, Raise 

Lunar Topo Study - Mattingly 

CMS #2 - Mattingly 
LMS #2 - Lovell, Raise, Duke 
LLTV- Young 
Sffi Brief - Duke 

�VA #l Prep/Post - Lovell, Raise 

CMS #2 - Prime crew + Swigert 
LMS #2 - Duke ( CES Brief, Duke ) 

,..., . .:f!VA #2 - LOvell, Raise 
LLTV - Young 

FOR NASA mTERNAl USE ONlY 



' 

' 

APOLLO 13 CREW TRAINING SUMMARY PAGE 2 

DAY & DATE 

We.dnesday 
March 25 

Thursday 
March 26 

Friday 
March 27 

Monday 
March 30 

Tuesday 
March 31 

Wednesday 
April 1 

Thursday 
April 2 

Friday 
April 3 

Saturday 
April 4 

ACTIVITY 

CMS f2 - Both. crews 
CMS #3 - Swigert 
LMS #2 - Young, Duke, ' Lovel1, Raise 

CMB f2 - SWigert, Duke 
LMS #2 - Young, Duke 
CDDT - Prime Crew 
Program Notes Review - Prime crew 

Physicals - Prime crew 
Final systems review - Prime crew 
CMS f2 - Mattingly 
LMS f2 - Lovell, Raise 
LLTV - Young 
CMPS - Swigert 

CMS #2 - Prime crew, Swigert 
Flight Plan Review - Prime crew, Duke 
Systems review - Mattingly 
LMS f2 - Lovell, Raise, Young, Duke . �VA ffl Pi'ep/Post - Young, .Duke 

CMS f2 - Backup crew 
Descent Sim - LMS - Prime crew 
IM Bench Check - Lovell, Raise 

CMS - All but Raise 
LMS - All IM crewmen 
CM Bench Check - Lovell, Mattingly 
KC-135 - Raise 

CMS/IMS (Ascent Sim ) - All 
�VA #l Prep/Post - Lovell, Raise 

�· . Lunar Topo - Prime crew + Duke 
KC-135 - Young 
IM Inst Briefing - Duke 

LOI/DOI Sim Briefing � Prime Crew 
LMS - Duke 
LLTV - Young 

EVA /2 - Lovell, Raise 

/ . ' 
FOR NASA UUERiUJ. USE ONly 
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APOLLO 13 

DAY & DATE 

Monday 
April 6 

Tuesday 
April 7 

Wednesday 
April 8 

Thursday 
April 9 

Friday 
April 10 

Saturday 
April ll 

E�. �· ' l' . 
IM"f .. "'"Al USE o�n y . . . . kt il. .• ��· iii. 

F · · INING SUMMARY 

ACTIVITY 

PAGE 3 

CMS #2 \-Launch Sim) - All 
F- 5 Physicals - Prime crew 
IMS #2 - Young 
Measles - Duke 

CMs/IMS - IM Activation, Descent Sim -
Prime crew 

IMS - Young 

�ill Exercise - . Lovell 
CMS - Prime crew 
LMS - Lovell, Raise, Young 

CMS - Lovell, Swigert, Raise 
IMS - Lovell, Raise 

CMS/IMS - Lovell, Raise, Swigert 

Launch 



Prepared by1 
. . APOLLO 13 • £OR NASA f NTERt�AL USE. P.f\�¥9 ' ACT I V I TY P N N I NG GU I 

SUNDAY 

I Aug. 10 

I 17 

I 24 

I 31 

I T 

MONDAY 
. 11 

CMS ¥3 - 5 9t00-1700 
IMS #2 - 4, 6 
0900-1700 
Suit Fit-MSC -6 
1,2 LEAVE 

18 
CMS #2 - '2& 5· ·"" --

lsuit Fit-ILG-2 
0900 . 

1 - � · �  

CMS l�5 ...:. 
JLMS �� = o9oo-i� 
JLLTV Sim  - 1 

· I 

I'PAn-'f'\7 1300 

Sept. 1 
T,AMR DAY 

c: ::: •. 

8 

TUESDAY WEDNESDAY 

l 12 L 13 
CMS #3 - 5 Party in L.A. 
0900-1700 
LMS #2 - 4,6 

I 19 I 20 
"' 1700 
Suit Fit-ILC-3 
Bench Check-2 
1300 

l 26 I 27 
pu I c;c;�-�� (;]Vj - ObOO 

__... All -
LLTV - 1 Suit Fit-KSC-1 
0800-1700 IM BelilihCBks 

1600 

l 2 L 3 
IM-CCFF S.L. Alt Chbr 
1, 3, 4,6  LM - 1, 3 

ICMS #1 
LMS #l. 

I 9 I 10 
Alt Chamber 
CM - 1,2, 3 

� 
Prev i ous Ed i t i ons. used . 626 (Rev Mar 64) 

THURSDAY 

1 14 
1,�< 
n1 -� 2 

r 4,�� -- · �  

I 21 

lr'l "�"'-out. Crew 
ITrng - BCMP 
ICM:PS - 2 tocre - 2 

I 28 
P •  , Alt Chbr. P1 - 1,2,3 
PM8 #1 " !rMs #1 

I 4 
3 .L .• Alt. Chbr 

��'� 1 

I n  

FRIDAY 

l _:t:2_ 
ILMS #2 - 4, 6 
1C'S'""-' TOO . !mJn - 3-13.30 

I 22 
.. 

• 

I 29 
�.L. AU C!hbr JCM - 4, 5, 6  

• 

I 5 
rTnmo• ,., Alt. 

- CM  
LLTV - 1 

.. 
' _,  ,. 

I 12 
�t Chamber PM - !t, 5,6  

.. . 

SATURDAY 

L 16 

. 

t _§  

I 30 

L _Q_ 

l ll 

tnn !Hl r . , , .. r:�?}J m:� r. 
I VI\. I Mi l i '  ' �""'- -



Pl cpa • .  � t: .A- i . \ 
... 111 

1� \J.ski, Jr . S "R"Y'•.eh ACT I V��L:r�u I D E  

FOR NASA mnRt�Al usEL9,. _, 
August 15 , l · 

SUNDAY 

I a, ""lst 17 

I 24 

I 3_1 

I 7 

I 14 

MONDAY 

18 
CMS #2 - """" , 

( 5 )  " /  
Suit Fit IW� 2� 
Geology-13-15 

( 3  & 4) 
l - T 

25 
CMS ·IOO 
LMS #l-900-1700 

� � T:l  � i � \ 

PAO-TV- ( 2 ,3) 
Team Mtg .  (All) 

Sept . 1 
Labor Day 

8 
ALSEP - PI ' s  
0900-1300(1,3,4 , 

CMS #l 
LMS #l 

15 
Unmanned Alt . 
Chamber - LM 

CMS #l 
LMS 

TUE SDAY 

I 19 

t>oo 
(All) �. Bench Check-CM .@KSC - 1300 

(All) 

I 26 

( , 
Mockup Egress 
CM ( 2 ,6) ' 
' '- -

I 2 
LL'1-C:;2 
(1 , 3,4,6) 

CMS #l 

I 9 
ALSEP Systems 

p)  0900-1300 
(1 ,3 ,4 ,6)  

I 16 

WEDNE SDAY 

l 20 

( 2 ,4 , 5 ,6 )  
Suit Fit-IIC 

( 3 )  

� L 27 c"'F· c(���)o 
Suit Fit KSC-1 
LM Bench Check 
1600 

l 3 
S . L .Alt . 
LM ( 1 , 3) 

LMS #l 

I 10 
Alt . Chamber 
CM - ( 1, 2 , 3) 

I 17 
Alt . Chamber 
LM - ( 1, 3) 

MSC Form 626 (Rev ¥.ar 64) Previ ous Ed i t i ons may be used . 

THURSDAY 

21 
, (jU \ ) ,t(._) 

• (�6�,1,6� ��n 
"'m" ·� '<0�} -(2)_ 

. ,  

28 
S .T .Alt. <e. 
CM - (1 ,2 , 3) 
CMS JJ,i """ 1.70< 
CMS If]__: 170< 

4 
S. L.Alt . 
LM (4,6) 
LLTV - 1 

11 

18 

r:m . ..... 

FR I DAY 

I 22 
JVLI:'.I\J.J l:lrle!·-
0830-1200 (All) 
CSM RID Brief'-
1300-1700 

e f�-
' 

I 29 
s A it.  

CM (4 ,5 ,6 )  
' 
( 
, 

I 5 
Unmanned Alt . 
Chamber - GM 

; LLTV - 1  

I 

' . , 

' , 
12 

Alt . Chamber 
GM - (4, 5 ,6 )  

\ 
" 
, 

I 19 
IAlt . Chamber 
LM - (4,6) 

' I' 
" IAU • a t• �.?1'<! 

·-� , . _ _, . 

SATURDAY 

l 23 

I ::JO 

I 6 

I 13 

I 20 

\I m:t mn v  
..�� - · · � . 



"' -.-· �-�.A 
SUNDAY MONDAY 

!August 31 sept . 1 

LABOR DAY 

Leave (5 )  

I 7 8 
1M S.L .  Alt . 
Chamber (1,3)  

CMS #1-830-1700 
( 2,5)  

LMS #1-830-1700 
(4,6) 

I 14 15 
ALSEP - PI ' s  

D900-1300(1,3,4,E) 

CMS �� 
LMS 1 /  

I 21 22 
1M Alt . Chamber 

(4 ,6)  
· CMS #1 

LMS #1 / 

I 28 29 

APOL� I· 
ACTI V I TY P 

I 
I D E  

TUESDAY WEDNE SDAY THURSDAY 

I 2 I 3 4 
CMS 'lf�-o�r.;-J.:(VV CMS '/f1�0�V�j_'(VV CMS 1f1-<;�V-j_'(VV 

(2 ,6)  (1,2 ,3,4,6) ( 2,6) 
LMS #1-830-1700 LMS #1-830-1700 LMS #1-830-1700 

(4,6,1,3)  (4 ,6 ,1,3)  (4 ,6 ,1,3) 
Geo1ogy(l ,3 )930 CMPS ( 2) -1300 CMPS ( 2)  -1300 
Photo-1400 ( 2) LMPS \ 4 ,b) 1300 

I 9 I 10 11 
1M S .L .  Alt . CM A1t . Chamber CMS t/'��tJ30-1700 
Chamber ( 4,6) (1 ,2 ,3 )  . ( 2 , 5 )  

CMS #2-830-1700 CMS #1-830-1700 LMS #1-830-1700 
(1 ,2 , 3, 5 )  ( 5 )  (1,3,4,6) 

LMS #1-830-1700 
(4 ,6)  

I 16 I 17 18 
LM Urunanned LM Alt . Chamber 

Alt . Chamber (1 ,3) 
ALSEP Systems 
0900-1300(1,3,4 6)  

I 2'1 l 24 2'5 

l 30 I Oct . 1 2 
Geology Field T1 �p 

(1,3 ,4,6)  

. 
MSC Form 626 (Rev Mar 64) . . Prev 1 ous  Ed 1 t 1 ons may be used . 

August 29 , 1969 •• 
FR I DAY SATURDAY 

I 5 L 6 
LM l;CFF <;!! KSC 

(1, 3 ,4,6)  
CMS #1-830-1230 (2 )  

DCPS-1330-1600 2) 
' , 

I 12 I 13 
CM Alt . Chamber . 

(4 ,5 ,6 )  
CMS #1-830-1700 

( 2) 
LMS #1-830-1700 

(1 ,3) 

l :),2_ I 20 

' , 

I 26 I 27 

-" 
/ 

I 3 l 4 
-" 

. / . 

MSC 7475-64 



Prep�· �/·B"...!tL APo�o �du 
ACT I V I TY P � N I  I DE 

FOR NASA lf{TE�N!t USE CID. Y e 
SUNDAY 

I Sept. 7 

I 14 

I 21 

I 28 
Gfjology Fie 

I s 

MONDAY 

I 8 
SL Alt. Chbr-l, 
LM .Qfi;OO-sui tup 
CMS #2-0900-l70C 
(2, 5) 
LMS #1-0900(4,6)  
MIT Br.-1330 (2)  

I 15 
ALSEP PI Brief. 
0900-1300 
(1, 3, 4,6)  
CMS #1-0900-l70C 
2, 5 

I . 22 
LM Alt. Chbr . 
�!r-, 6) 
LMS #1- (1, 3 )  
CMS #l (2, 5 )  

I 29 
d Tri'"' 

CMS #1 (2, 5 ).  

I 6 
LMS #1 

CMS #1 

. . 

TUE SDAY 

I 9 
SL Alt. Chbo4, o 
LM -0700 suitup 
CMS #2-0900-170( 
(2, 5 )  
LMS #2-0900-170< 
MIT Br. - ( 5 )  

I 16 
ALSEP Systems 
0900-1300 
•Q.l, 3,lj., 6) 
CMS #1-0900-170< 
2, 5 

I 23 
Lunar Drill Ex. 
(1, 3,4, 6 )  
LMS #1- (1, 3,4,6 

I 30 
1.' 4 6  

I 7 . Geology l 

WEDNE SDAY THURSDAY 

l 10 I n  CM Alt. Chbr. CMS 
_i[

,:-0900-170 
(1,2 ,3 )  (2, 5 )  
CMS #2-0900 ( 5 )  Tindall mtg. 
LMS #2-0900-170 0830- (lt., 3 )  

(4,6)  LMS #2-0900-170 
(1, 3 )  

I 17 I 18 
Rndz. Brief. LM Alt. Chbr. 
(2, 3, 5,6 )  (1, 3 )  
0830-1200 LMS #1 -4,6 
Entry Simulator CMS #1-0900-170 
1300-1700(2, 5 )  ( 5, 2 )  

I 24 I 25 
Geo.logy Field To ip, (California) 

L Oct. 1 I 2 

I 8 I 9 
ield Trip Idaho 1, 3, 4, 6) 

-r- -

IFOR NASA UU 
MSC Form 626 (Rev Mar 64) . . . Prev 1 ous Ed 1 t 1 on s  may be used . 

SEPTEMBER 5� l 6<1 
FR I DAY 

L12 CM Alt. Chbr. 
(4, 5,6 )  
CMS #l-0900-130 
LMS #l-0900-170 
Lunar Map Brief 
1500 (2)  

I 19 
Nav. Brief. 
0830 - (2)  

CMS #l-0900-170 
( 5, 2 )  

I 26 
(1, 3, 4, 6) 

..... � 

l ..3. 
LMS #1(1, 3, 4,6)  

• 

l 10 

. rm.u USF ma o1':!1ooo \i · �. !,.t,J � .. 

SATURDAY 

L 13 

(2)  
(1, 3 )  

I 20 

l 27 

I 4 

l ll 
• ... 

l! 

' 

' 



< Prepa. by: 
Lloyd eeder APOLLO- CREW 

ACT I V I TY P N I NG GU I D E  

SUNDAY MONDAY 

I Sept . 14 I 15 
See attacbment 
ALSEP 1,3 ,4 ,6 
CMS #l (2 ,5 )  
I> cPS ( .:!.) 
Geology (1 ,3 ,6) 

I 21 I 22 
LM Alt ��amber 

(4,6) 
LMS #l (1,3)  
CMS #l (2 ,5 )  

I 28 I 29 
Geology Field I lrip 

MIT CM Programs 

I 5 I 6 

CMS #l (2 ,5 )  

I 12 I n 
LLTV Systems ( 4 
LMS #1 
CMS #1 

TUESDAY 

I 16 
'or details 

ALSEP l ,  3 ,4 ,6 
CMS #l ( 2 , 5 )  
LMPS .(4 ) 
CMPS ( 5  
LM-7 Br1 ' 1 ,3 ,4,6 

I 23 
i nil" Meet in� 

Apollo 13 .. 
(General) 

I 30 

(1 ,3 ,4 ,6 )  

Briefing ( 2 , 5 )  

I 7 
ALSEP CCFF 

I 14 
LLTV Sys . (4)  

626 (Rev Mar 64) Previous Ed i t i ons · 

WEDNE SDAY 

I E 

CM Alt .Chamber 
(4 , 5 ,6 )  

LMS #l ( 1,3) 
Rendz B1L (1 ,2  , ;J  
R Sim ( 2 \  

- I 24 
Geology . - �  T 

CMS #l ( 2  ,5 )  

I October l 
� , 

(At MITj_ 

I 8 
Geology Field T 

I 15 

used . 

THURSDAY 

l 18 

LM Alt . Chamber 
(1 , 3  

CMS #l 2 , 5 )  
LMS #l · 
CMPS (2 

4 ,6) 

I 25 

I 2 
Weber s;='!-t , 
Swing (4) 
IMS #l ( 3,6) 

� 
, 

l _2_ 

�ip 

'\ / 

I 16 

�ember 12_,_� 
FR I DAY SATURDAY 

I 19 L 20 
" , 

LMS #l (1 , 3,4,61 
CMS (2 )  
LMPS (4,6)  

l 26 L 27 
(1 ,3 ,4 ,o J  , 

' , 

L 3 L 4 
Tan\ �iS) s 

(2 , 5  

I __1Q_ I ll 
'1. 

\ l , j ,'-1-,b-) -

l __l7_ L ___;ill 

' 
" 
, 

• 



' 

Prepared by:� .­� Lloyd eeder 
SEPTEMBER 19 , 1969 

SUNDAY 

I Sept . 21 
IY 

Pilots Mtg. 
1000 Geology 

( 1-3) 
brni Ex-,1300 

( 1, 3) 

1 28 
Geology Field 

I 5 

I 12 

I 19 

MONDAY TU ESDAY WEDNE SDAY THURSDAY FR I DAY 

· I 22 1 23 24 1 25 1. 26 
CMS \ ) J  'f'T iin.a'aln,l�l!tg.��-��G<ool·ogy,.l'"fe:[QJNav . .  Hr . -��u���J CMS Y i .  
1300 (2) Rm. 378/0900 Trip 1 ,3 ,  )). CMS dfl -nann C5) PUGS Br . :lOOO ( 2  
DCPS-1300 ( 5 )  All CMS-df "'"" 5) 1300 \ � 2  
LM Alt . Chbr . 0800-Food Lab �300 (2)  CMPs-hoo ( 5 )  CMPS-1300 ( 5 )  
4-6 0630 (3)  T· · '  Ex-0900(2 CMS #1-1300 (�)  

-'-:i�� f�lj' 
I 29 I 30 Oct . 1 

�rip (1 ,3 ,4,6) 

CMS #l ( 5 'r---i-----------t---------��----� 
IDT (2) ------�---------4-----------t�� 

I 6 I 1 
ALSEP CCFF 1

�"'1
1
Ex (4 ,6)  

CMS ��-'-1-------�---------r----------+---------�----� 

lrnw (4 )J---+-� 

I 13 I 14 15 1 16 1 17 
LLTV Systems (4) 

CMS #1 

LMS li: 
7r 

I 20 I 21 22 I 23 I 24 

Booster Brief' 
All 

-� CMS #l 

, . LMS #1 
626 (Rev Mar 64) 

+a ruK .. �- " · - .: 
Prev ious  Ed i t i ons ��=u=s=e::;d =. =±========±==:::i�---__L 

� 
SATURDAY 

1 27 

1 1s 

I 25 



Prepar .. by : �AL 1 .  Lovell 
2 . Mattingly 
3 .  Haise 

4 .  Young 
5 .  Swigert 
6 .  Duke .• , oyd R eder 

ACT I V I TY P N I NG GU I DE 
• 

�� 26_, 1�69-
SUNDAY MONDAY TUE SDAY WEDNE SDAY THURSDAY FR I�Y SATURDAY 

I Sept . 28 I 29 30 October l 2 3 l 
Weber Seat CMS ':':!.'!'! 

:�) ( 2 , 5 )  (4) � 
1300 

MIT LMS 0900 3,6) 
Fi \ l, 3,4 ,6) -" '  LMS 0900 ( i) 1300 3) , 

Drill exer . S-band & 1:�nar 
. •. 1300 (6 )  ���10��6��41130C 

I 5 I 6 �,r . I� 8 9 lO l 
ALSEP """1 LLRF (4) LLBF (4) ALSEP CCFF 
0900 (3,4,6) DCPS 1300 (4 , 5)  DCPS 1300 (1 ,2) 

-" TDS ( 2 )  LMS #l , 
CMS #l ' .r 

I 12 I 13 14 + l� 16 17 l 
LLTV systems ( 4 LLTV Systems (4  \ 

ALSEP _ J1 "J 

( 1, 3) 
� CMS #l 

LMS #l � , 

I 19 I 20 21 22 23 24 t Bvr v�) brief A T  clenl c �:;o� v��· 
all ( 4 ,6)  (1 , 3 ,4,6) 

CMS #l ' 
LMS #l � 

/ 

I 26 I 27 28 29 30 _31 l 
EMU b::i;f��g SE(�

)
dry run SESL

, 
dry run EMU training EMU

(
�)g SESL 

(1 ,3 ,4 ,6)  )l) SESL ( 3) 
CMS #l ' 
LMS #l __;, 

� 626 (Rev Mar 64) 

, 

Previ ous Ed i t i ons may ed . 

4 

ll 

18 

25 

_1 



• Prep9:red by : 

• 
SUNDAY 

12 

2 

MONDAY 

LLTW Systems 

EMU briefing 
1-3-4-6 

6 

13 

(4)  

20 

27 

3 

TUESDAY WEDNESDAY 

Geology 
CMS/LMS 
TDS 
LMPS 
LMS 
DCPS 

LLTV Systems (4)  

22 

28 29 

SESL Dry Run 
( 3 )  

Dry Run 
( 1) 

Suit Fit -Dover 
(4 )  

ous Ed i t i ons 

1. Lovell 
2 .  Matt ingl:y 

3. Raise 5 .  
4 .  Young · 6 .  

October 3 

Swigert 

THURSDAY FR I DAY SATURDAY 

2-5 
6 
1-3 

· 4  
2 

deploy 
( 1-3) 

LLTVS ( 4 )  

16 

23 

1-3-4-6 
Geology 2-5 
CMS 5 
CMPS 2 

LLTVS (4 )  

Suit Fit-Dover Flagstaff 
(6)  1-3-4-6 

Training 
SESL ( 3 )  

30 

Training 
SESL ( 1 )  

10 11 

17 18 

November 1 



Monday, October 6 
Lovell Leave 
Haise 0900 

1300 
Mattingly 0900 

1300 
Young 0900 

1230 
Duke 0900 

1230 
Swigert 0900 

1300 

Tuesday, October 7 
Lovell 0900 

Haise 
Mattingly 

Young 

Duke 

Swigert 

1300 
Same as 
0830 
0930 
1300 
0900 
1300 
0900 
1300 
0900 
1300 

Wednesday, 
Lovell 

Haise 

October 8 
0900 
1400 
0900 

Mattingly 

Young 
Duke 

Swigert 

1300 
0900 
1400 
LLHF 
0900 
1300 
0900 
1300 

Thursday, October 9 
Lovell 0800 

Haise 
Mattingly 

Young 
Duke 

Swigert 

0900 
1400 
Same 
0900 
1300 
LLHF 
0900 
1300 
0900 
1300 

!3 

ALSEP deployment Room 261A 
LMPS 
SCS briefing Sim. briefing room 
CMPS CSI-40 NO VHF 
ALSEP deployment Rollllll 261A 
1MS #l 
ALSEP deployment 
1MS #l 
SCS briefing Sim. briefing room 
CMS #l ( SCS ) 

Field trip review 
1MS integrated - Apollo 12 descent/landing 

Lovell 
CSM Rndz Checklist review 
TDS 

Office 

CMS Integrated - Apollo 12 descent 
1MS 
DCPS 
1MS 
LMPS 
CMS 
DCPS 

LMS Integrated Ascent Rndz 
DCPS 

. ' 
LMS Integrated Ascent Rndz 
LMS 
CMS Integrated Ascent/Rndz 
DCPS 
Langley 
Geology - Field trip review 
1MS #l 
Reentry simulator 
CMS #l 

Radar brief 
1MS #l 
Orbital geology 

CMS #l 
CMPS 

POGO exercise shirtsleeve 
1MS 
G&N briefing 
CMS #l 

Room 396 

• 



Friday, October 10 
Lovell, Young 
Raise, Duke 
Mattingly 

Swigert 

0800 

0900 
1300 
0900 
1300 

ALSEP CCFF 

Orbital geology 
CMPS 
Orbital geology 
CMS 

Room 396 

Room 396 



1 .  Lovell 3 .  Raise 5.  Swigert 
2 .  Mattingly 4 .  Young 

·.� 
ACT I V I TY P NN I NG GU I D E  

6 .  Du. 
October 10, � 

SUNDAY 

I October 12 

I 19 

I 26 

I 2 

l 9 

MONDAY 

TV :fS •·•ve;r-:::\�13 
Geology q) 
CMS ( 2 , 3 , 5 ,6)  

I
) 

LLTV Systems ( 
LMPS - (4,6) 
CMPS - (5)  

( 2) ! Docking Fillll 

I 20 
LMS #1 (1 ,3,4 ,6) 

CMS #1 (2 , 5 )"\, CMPS 
- . .  / 

I 27 
EMU Briefing 

(1, 3,4,6) 

I 3 

CMS #1 
LMS #1 

I 10 

TUESDAY 

I 14 
MIT Brief' ( 2, 5)  
LMS � (1 , 3,4,6) 
IMPS ( 1, 3) 
LLTV Systems ( 4  
Geology - (6) 

l 21 
Booster 
briefing - All 

i 28 
SESL dry 
run ( 3) 

I 4 

l 11 
Field Trip 
( 1 ,3 ,4,6 )  

ke 626 (Rev Mar 64) Previ ous Ed i t i ons 

WEDNE SDAY 
�0�1�:5� 1, t:\15 
TDS 2 ( 1  
Geology 1,3)  
CM Rescue Br( 2) 
CMS - (2,  
Photol;§; 'k 
LLTV . . . 

22 
ALSEP ,,,, ""'"""' 

( 1 , 3) 
LMS #1 

29 
SESL dry run 

(1) 

5 
SESL 
Altitude ( 3 )  

12 
Sl].it Fit ;&4) 
Descent C 

THURSDAY 

T.M!': 11'1 ., 'zd! 16 
IPhoto Br- 1,3) 
lcMS - ( 2 , 7  

'ii: = i� ; 
ln .... n l  Exer _i�{ 

CM Rescue : 5 )  

I 23 

I 30 
!EMU training 
ISESL (3 )  

!Suit Fit - (6) 

I 6 
SESL Altitude 

(1) 

I 13 
LMS #2  

GMS #2 

FOR HASJ ,. ... ��:' � '  us � � � � . �·-. , r �"' , I 

FR I DAY 

I 17 
!Flight Plan /Review - All 

I 24 
IF��g�t:"f� 

(1 ,3 ,4 ,6) 

\ / 

I .31 
!EMU training 
SESL (1) 

I 

I 
IAMllo 12 
Launch 

� ONPf 1- '"' 

7 

_l 
_i / 

14 

. November 19 - ALSEP Final Stowage 

SATURDAY 

l � 

I 25 

lNovember 1 

I 8 

l 15 



• APOLLO 13 CREW TRAINING SCHEDULE 

Monda;�':, October <13 
Lovell Leave 
Raise 0830 Pilots Meeting 

1000 Geology Building 31 
1300 CMS #1 

Mattingly 0830 Pilots Mee,ting 
1030 TV camera brief Room 396 
1130 Docking film TDS viewing room 
1300 CMS /fl ' . 

Young 0830 Pilots meeting 
1000 LLTV Systems LLTV area 
1300 LMPS 

Duke 0830 Pilots meeting 
1000 CMS #1 
1300 LMPS 

Swigert 0830 Pilots meeting 
1000 CMS #1 
1300 CMPS 

Tuesda;l':, October 14 
Lovell 0900 LMS #1 

1300 LMPS 

• Raise Same 
Mattingly 0900 MIT briefing Room 396 
Young 0800 LLTV Systems LLTV area 

1330 LMS #1 
Duke 0900 Geology Building 31 

1330 LMS #1 
Swigert 0900 MIT briefing Room 396 

Wednesday, October 15 
Lovell 0900 LMS #1 

1300 TDS 
1500 Geology Building 31 

Raise 0900 LMS #1 
1500 Geology Building 31 

Mattingly 0900 CM Rescue brief (Mosel) Room 396 
1300 CMS #1 

Young 0800 LLTVS 
1000 Photo brief Building 4 ,  Photo Lab 
1300 LMS #1 

Duke 1000 Photo Equip brief . Building 4 ,  Photo Lab 
1300 . LMS #1 

Swigert 0900 CMS #1 
1300 CMPS 

• ' 

l 



• 

• 

• 

Thursday , October 16 
Lovell 

Haise 

Mattingly 

Young 
Duke 

Swigert 

Frida�, October 

All 

0900 
1300 
1500 
0900 
1300 
1500 
0900 
1300 
0900 
0900 
1300 
0900 
1300 

17 

0900 -
1700 

2 

LMS #1 
Geology Building 31 
Photo brief Building 4 ,  Photo Lab 
LMS #1 
Geology Building 31 
Photo brief Building 4 ,  Photo Lab 
CMS #1 
CMPS 
LLRF at Langley AFB, Va . 
Drill exercise 
LMS #1 
CM Rescue Brief (Mosel) Room 396 
CMS #l 

Flight Plan Review Building 4 ,  Room 396 



SUNDAY 

Oct. 19 

26 

MONDAY TUESDAY WEDNE SDAY 

(1,3 )  
WS(l, 314,6)  
Entry Sim (2)  
Geo (4, 5,6) 
CMS (2, 5 )  

SESL 

1. LOvell 3. Raise 5. Swigert 
2. Mattingly 4. Young, 6. '� 

OCTOBER 17, 1969 

THURSDAY FR I DAY SATURDAY 
25 

Nov. 1 

(6) 

CMS #l and WS �t,------------+-----------�------------�--� 

2 '--------"'--i nrJlll"""'FS;e;::cia;e--"i Lunar":--;:,---'---; SJ�sr,A:mtU<r.;-l:lESI �c=":=-::----1 
Suited (4,6)  

Mar 64) 

Geelogy 
LM Alt. Chbr. 
(3,4) 

11 
Field Trip 
(J.3,4,6)  

Previ ous Ed i t i ons 

KG-135 @ KSC 

Descent stage 
CCFF 



0 � FOR NASA 11:1'E!{;JAL USE 6:; �OLLO 13 CREW TRAINING 

Monday, October 20 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0800 
0900 
1300 
1500 

0900 
1300 
1400 
1500 

0900 
1300 

0900 
1'1130 
1330 

0900 
1330 

0900 

1300 

Tuesday, October 21 

Lovell 
Raise 
Mattingly 
Young 
Duke 
Swigert 

0900-1700 

Wednesday, October 22 

Lovell 

Raise 

Mattingly 

0900 
1330 

0900 
1330 

0930 
1300 

Radar Brief LMS #1 - Descent- Radar 
Fit Ck for SESL 
Geology 

LMS #1 Descent-Radar 
TV camera Brief 
Fit Ck for SESL 
Geology 

CMS #1 - SCS 
CMPS 

Geology 
CES Brief LMS #1 - Descent-CES 

Geology LMS #1 - Descent-CES 

Photo Brief 
Boot Strap & Landing Site 
S-158 
CMS #1-SCS Review/Malf. 

Saturn V Booster Br. 

ALSEP Deploy LMS #1 PD;r: Abort 

ALSEP Deploy LMS #1-PDI Abort 

Entry Simulator 
CMS #1 - SCS Control 

Mode Malf. 

LMS 
Bldg. 32/Suit 

Rm. 
Bldg 31 

Office 
Bldg. 32/Suit Rm. 
Bldg. 31 

Bldg. 31 LMS 
Bldg. 31 

Bldg. 4/optics Lab 

Bldg. 4/Rm. 378 

Bldg. 9/Ri-Bay 

Bldg 9/Ri-Bay 

Bldg. 30 



Apollo 13 crew training continued: Page 2 

Wednesday, October 22 

Young 0900 
1300 

Duke 0900 
1300 

Swigert 0900 

1300 

Thursda�2 October 23 

Lovell 0900 

1230 
1330 

Raise 0900 
1230 
1330 

Mattingly 0900 
1300 

Young 0900 
1300 

Duke 0900 
1300 

Swigert 0900 

1300 

Friday2 October 24 

Lovell 
Raise 
Young 
Duke 

Mattingly 0900 

( cont) FOR NGUA tP:Tzr:::' .. ' �  1, 
LMS #1 - Cont. C/L 
Geology-lunar geography 

(USGS ) 

LMS #1 - Cont. C/L 
Geology - lunar geography 

(USGS ) 

Bldg. 4/Library 

Bldg. 4/Library 

CMS #1 - computer /hardware 
(Power up and power down) 

Geology-lunar geography Bldg;  4/Library 

Geology-lunar geography 
(USGS ) 

Bldg. 4/Rm 396 

CES Briefing LMS 
LMS #1 - Descents-CES 

Geology-lunar geography Bldg. 4, Rm. 396 
CES Briefing LMS 
LMS #1 - Descents-CES 

Geology-lunar geography Bldg. 4, Rm. 396 
CMS #1 - Counter & channel 

mali'. & improper initialization 

LMS #1 - Ascents 
lLMPS 

LMS #1-Ascents 
IMPS 

CMS #1-Computer/sof'tware 
(v�rbs, nouns , auto pilots ) 

DCPS 

Flagstaff' Geology Trip 

Photo Brief' Bldg. 4/aptics Lab 



P ?'� �? '-..�·- : ·, ;,.  r; 

Apollo 13 crew training continued! Page 3 

Mat"tingly 

Swigert 

1300 

0900 

1300 

(Boot strap & Landing site s-158) 
eMS #1 IMU & Optic Malf. 

CMS #1 (Inertial subsystems IMU 
gimble angle ) 

CMPS 



Prepared .�f� 
Lloyd Reeder, 5595 

SUNDAY MONDAY TUE SDAY 

I Oct. 26 %1 L � 
See attar> EMU Br - (1, 3 )91 

,
�

_
j,4,6 

f'or details IMS-4, 6 
CMS-2, 5, 6 ICMPS - 2 
LMPS-6 ·- 1, 4 
CMPS-5 !Nav Br.-5 
Tindall Mtg-4 3 

I 2 .., I 4 
Suit Fit-6 ILM_ Alt Chbr 
LLRF - 4 13,4 

LMS/CMS 

I 9 10 L 11 
ALSEP lw1 eJJI Trip 
1,3 �1 Paso 11,3,4, 6  

CMS -lV>. , 

I 16 -�I J 18 
Sui-.:; �-�., \ '+ !  lnn1 -'4 

CMS ,, 
IMS "n_-:; , 

I 23 24 I 25 

CMS #2/LMS #2 

. 

WEDNE SDAY 

L 2Cl ISESL - 1 
LMS-1,3,416 

· -· 
�r. : h 

CMPS-5
· 

_ .,  -

I � 
'SESL 

_ T�pi!� 
j4,6 

I 12 
!Descent Stage 
1 '-''-'££ 1,3, 4,6 

iKC-135 -3 

l� dk>. 

THURSDAY 

I "'10 
IMS - 1 
Rndz Br - All 
Fire Tng-2, 5,6 
SESL-3 

I h 
SESL T/V �3 )  

I 13 
jEVA Prep 1,3 

[Kc-: 

' 

l '-" 19 I 29 fCtt -J 

I 26 I 27  

11"r1T.TnAY 
' 
, - - - -

r�L\ �,l ��'"""'""'' M � -� ; • ·:.' ' !< ; .: .-·_ --, :· _:_ '\' . • 
. ]" · 

��-e � a.. k�Ll:!hit.. 
MSC (Rev Mar 64) Previ ous Ed i t i ons may be 

FR IDAY 

I . _3� 
SESL - 1 
LMS-1,3,4,6 
CMS-DCPS - 5 
CMPS-2 
TilS-2 
TU'"' _}, 6 

L '7 
Soil Mechanics 
Lect-);,3,4, 6 

' , 

l 14 
I A-nn1 1 n  12 
Launch 

' I 21 

iLSEP Closeout 
-' 

'-.. I 

I 28 

USE �,�'�I Y � •P.:� Vii i!ao. 

5. Swigert 
6. Duke . 

SATURDAY 

lNnv. 1 
ALSEP 
Deployment 
Shirtsleeve 
1, 3""0900> 

l __8_ 

l 15 

L 22 

I 29 



FOR NASA IIITERrSAt USE Oi-l[ y 
APOLLO 13 CREW TRAINING ACTIVITIES 

MONDAY, October 27 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0800 
0900 
1200 
1330 

0900 

0800 
1330 

0900 

0830-1200 
1300 

083D-12 

1300 

TUESDAY, October 28 

Lovell 0900 
1330 

Haise 0800 
1330 

Mattingly 0830 
1300 

Young o8oo 
0900 
1300 

0800 
0900 
1330 

Swigert o8oo 
0900 
1330 

WEDNESDAY, October 29 

Lovell o8oo 
1330 

Drug Test 
EMU Brief - Bldg 7A , Rm. 130 
PLSS Strap Fit 
LMS DOI/PDI/TD 

EMU Brief 

Drug Test - Dispensary 
CMS-TEI/G&N Malfunctions 

Tindall Mtg. - Rm. 261, Bldg. 4 

CMS (ECS ) 
IMPS 

eMS (scs ) 
Power dist. and logic bus malf. 
CMPS 

LLTVS 
LMS-Suri'ace C/L & Ascent 

SESL (dry run) 
LMS 

CMS ( TLI/�E/G&N Malf. 
CMPS 

Dryg Test 
IMS Surface C/L & Ascent 
LLTVS 

Drug Test 
LMS 
CMS 

Drug Test 
Nav. Brief, Rm. 396 
CMS-TEI/G&N Malf. 

SESL ( dry run) 
LMS Rndz. 



v 

APOLLO 13 CREW TRAINING ACTIVITIES ( CONT) PAGE 2 

Raise 

Mattingly 

Young 

Iluke 

Swigert 

THURSDAY, 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

October 

o8oo 
1330 

o8oo 
1000 
1330 

0900 
1300 

Same as Young 

0830 
1300 

30 

0900 
1300 

0730 . 
1300 

o8oe 
1300 

0900 
1300 

0$00 
0900 

o8oo 
. 0900 
1300 

FRIDAY, October 31 

Lovell ··. 

Raise :-·�'f� 

Mattingly 

0730 
1330 

0900 
1330 

0800 
0930 
1300 

fOR NASA l!�n·RiJAL USE ��f' Y Drug Testing � . .  §. 
LMS Rndz. 

Reentry Sim 
DCPS-Launch & Launch Aborts 
CMS-TLC/MCC G&N Ma1f. 

LMS-Rndz 
IMPS 

CMS-TLI/TD&E - G&N & assoc. sys. malf . 
CMPS 

LMS-General Malf. 
Rendz. Brief, Rm. 39Q 

EMU .Trng, - SESL 
Rndz. Br1 Rm. 396 

Fire Trng, Rm. 396 
Rndz. Brief, Rm. 396 

Rndz. Br, Rm. 396 
Rndz. Br. Rm. 396 

Fire Trng. 
Rndz, Br. Rm. 396 

Fire Trng, Rm. 396 
Rndz . ·Br. Rm, 396 

1f It tr 

SESL EMU Trng, 
IMS PDI Abort.s & Landings 

Navigation Br . (recursive nav ) 
IMS-PDI Aborts & Landing 

ASPO Mtg, 
TDS .  
CMPS 



Young 0900 LMS- PDI Aborts & landings 
1300 IMPS 

Duke 0900 LMS 
1300 IMPS 

Swigert 0830 CMS G&C Mali'. 
1330 DCPS - Leu nch Aborts 
1530 Boots trap Photography-Swigert • a  Office 



Prepared.by: L� Ad� 
. 

FOR NASA
. 
UU�JLfjAl USE mtl v�))) ���!g1y 

!\ l U«'l: IU� CREW � 3 HaJ.se . UUER�!A J�CIIlia'tUY P NN I NG GU I D E  

( 4 )  Young 
( 5 )  Swigert 
(6} Duke 

October 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FR I DAY SATURDAY 

Nov . 2 
LMS 

Suit Fit 6 CMS 5-6-l-2 
LLRF 4 CMPS 5 
CMS 2-5 LM Alt . Chbr 
CMPS 2 

9 10 
LMS #l Field Trip 
LMPS 1-3 1-3-4-6 
CMS #l 2-5 
CMPS 5 Holiday 

16 17 18 
CMS #2 

LMS 

23 24 25 

CMS/LMS 

30 Dec. 1 2 

EMU Brf 4-6 SESL Dry (6)  

Prev ious Ed i t i ons 

#l 2 
#2 l-3-4-5-6 

-135 (3) 

19 

Apollo 12 

26 

3 

used . 

13 

#2 All 
Prep l-3 

-135 1 

20 

- Rendezvous 

27 

HOLIDAY 

4 

6 fOR 

21 

#2 
LMS #2 

28 

5 

CMS #2 
LMS #2 ? 

Gulf egress 
Prime 

8 

15 

22 

29 



� . ' . 

Monday 
November 3 

Tuesday 
November 4 

Wednesday 
November 5 

Thursday 
November 6 

Friday 
November 7 

Lovell 
Raise 
Mattingly 

Young 
Duke 
Swigert 

Lovell 

Raise 
Mattingly 
Young 
Duke 

Swigert 

Lovell 

Raise 
Mattingly 

Young 

Duke 
Swigert 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0900 
Same 
0900-1230 

1300 
LLRF 
Suit Fit 
1330•1700 

0900 
1330 
1100 
1330 
llOO 
0900 
1330 
0900 
1300 

0730 
1330 
1330 
0900 
1300 
0900 
1300 
Same 
0900 
1330 

0830 
1000 
1330 
0730 
1330 
0900 
I300 
0830 
1000 
1330 
0900 
1330 
0830 
1330 

Lovell,Raise 0830 
Young,Duke 
Mattingly 
Swigert 

0800 
0900 
1300 

LMS-LM Activation-Descent 

CMS - SCS Pwr dist . and control 
proc . w/malf. 
CMPS 

, Langley 
Dover 
LOI-1 w/malf . 

LMS Sys • malf. 
CMS Boost-TLI (malf. ) 
Suit up - 1M chbr . 
CMS Boost-TLI (malf . ) 
Suit up - LM Alt . Chbr . 
CMS LOI-1 (malf . ) 
LMS AGS launch & Rdz . 
CMS LOI-1 (malf. ) 
CMPS 

SESL 
LMS Descent/Malf. 
LMS 
CMS Entries w/malf. 
CMPS 
LMS Rndz Completion 
LMPS Rendezvous 

Entry simulator 
CMS T D&E (malf. )  

LLTVS 
TDS 
LMS Systems review 
SESL 
LMS 
CMS LOI-1 W/Malf . 
CMPS 
DCPS 
LMS Descents w/malf. 
ALSEP deploy 
LMS 
ALSEP deploy 
DCPS 
CMS entries w/malf. 

Soil mechanics Rm. 396 
EVA#2 discussion and exercise 
ASPO Mtg .  
TDS 
CMPS 



Prepared.iil :� 
• · •• LlQYd Reeder 

SUNDAY MONDAY 
h�oveiriller 16 _:L_'I_ 

�
t (

ii�
J 
(4)  

Geology (2) 
CMS ( 5 ,6)  
Checklist 

Review (1 ,2 ,3) 

I 23 24 
CMS .#1 
LMS #1 
CMPS 
LMPS 

I 30 December 1 
EMU Brief 
CMS #2 
LMS #2  
LLTV (1,4) 

I 7 8 
CMS #2 
LMS #2 
LLTV (1,4) 

I 14 15 

Tank egress 
backup 

CMS #2 

. 

1.  Lovell 4 .  Young - � 
APOLLO .w._ CREW 

ACT I V I TY P- I NG GU I DE . ' 

2 .  Mattingly 5 .  Swigert A 3 .  Haise 6 .  Duke Nove� 15 196S 
TUE SDAY 

1 1s 
Drill �heck ( 3) 
LMS (4,6) 
DCPS (1 ,2) 
CMS (2 , 5 )  
CMPS ( 5 )  
LMPS (1,3) 

l 25 

EVA #1 (4,6) 

I 2 
SESL (dry) (6) 

. , 
--' / 

l _1_ 

MIT Briefings ( .  

I 16 

Geology 

WEDNE SDAY 

19 
CMS ?'�) 
LMS 1,3,4,6) 
Entry Sim ( 5) 
Drill Exer . (4 ,6 
EVA #1 ( 1 ,3) 
CMPS (2) 

. 26 
' 

:: 
� 
( / 

. 
3 

SESL (dry) (4) 
Follow on 
crew debrief. 

(All) 

10 

��
ESL T/V (6) 

17 

THURSDAY 

I 20 
An,-,1 1 n  12 
Llftoff - Rendz 
CCFF (1 ,3 ,4 ,6)  
CMS (2 )  
CMPS ( 5 )  

I 27_ 
Holiday 

I 4 
Tank egress(P) 
SESL (6) 
LMS #2  
CMS #2 

I 11 

'1. 
SESL T/V ( � )

' 

I 18 

FR I DAY SATURDAY 
21 l 22 

I� (�' 3J 

CMS ( 4 , 5 ,6)  
[WIF 1,2 ,3) 
LMS (4,6) 
CMPS ( 5 )  ALSEP C �oseout 

28 l � 

5 l 6 
I SESL (4 )  Gulf egress (P) 

' 

� / 

12 1 13 
\. 
' 

19 L 20 

' , 

' , 

MSC Form Mar 64) Prev ious Ed i t i ons may be u FOR NASA UUERt�Al USE ONLY 



• 

• 

• 

Monday, November 17 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

Tuesdai1 November 18 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

APOLLO 13 CREW TRAINING 

o8oo 
0900-1700 

o8oo 
0900 
1300 

lOOO 

1300 

1300 

0900 
1300 

0800 
1300 

0900 
1330 

0900-1700 

0900 
1300 

Contingency EVA C/L Review - Rm. 396 
LMS Systems Activation through surface 

Powerdown - Ascent 

SAME 

Contingency EVA C/L Review - R. 396 
CMS #l - SIVB THC Control 
Geology, Rm. 396 

Suit :Fit ( ILC) Pickup at Dover AFB 

CMS . #l ( TLI) 

CMS #l ( TLI) 

DCPS 
LMPS 

Lunar drill ck (KSC) 
LMPS 

DCPS 
CMS #l - Rndz . with bus failures 

LMS #l LM Activation through Ascent 

SAME 

CMS #l - Earth orbit entries 
CMPS 

Wednesday, November 19 

Lovell 0900 
1300 

Haise 

Mattingly 0900 
. 1300 

Young 0900 
1300 

Duke 

Swigert 0900 

LMS #l - PDI aborts 
First EVA - Suit up, Building 7 

SAME 

CMS #l - TEI w/thumbwheels 
CMPS 

Drill exercise - suited 
LMS #1, Res, comm, EPS systems review 

sAME !:"ir) :;,; .�. z· r,,. r ,.,.,., .. , ,. , r; .l 1 �%::!b U'l�II U 
1 Un u�M.b}i\ i!'< i !Ltti�.K \IJJ!.. 'UaU. I 

Entry Simulator 



• 

• 

• 

Thursday, November 20 

All 
Lovell 
Raise 
Duke 
Young 

Mattingly 

Swigert 

Friday, November 21 

Lovell 

Baise 

Mattingly 

Young 

Duke 

Swigert 

a .m .  

1400 

1300 

1300 

0900 
1300 

o8oo 
1300 

0900 
1000 
1300 

0900 
1300 

0900 
1300 

Apollo 12 liftoff � rndz . 

Descent Stage CCFF 

CMS #l - Hi-speed entries 

CMPS 

LMS #l - PDI aborts 
EVA Contingency (WIF) 

SAME 

ASPO Mtg • 
EVA Contingency (WTF) 

TL\S 
CMS #l - Earth Orbit entries 
LMS #l - RCS/CES MPS Systems 

CMS #l - Earth orbit entries 
LMS #l 

LMS #l 
CMPS 



P:c ""'""'by : 

SUNDAY 
L 
I � 

I 

I 

I 

I 

MSC Form 

Lloyd Reeder 

MONDAY 

23 I 24 
CMS-c� ;3:4�6· LMS (1 ,3 ,  ) 
TDS ( 5 )  
CMPS (2 )  

30 I December l = �(�� ( 4,6; 
LMS #2 ( 1,3)  . 
CMPS ( 5 )  
DCPS (4 , 5 )  

7 I 8 
MIT Briefings ( 
CMS #2 
LLTV ( l) 

14 I 15 

CMS #2 

21 I 22 
CMS #2 
LMS #2  

fOR t�ASA ����DE 

1 Lovell . . . 3 Haise 5 Swigert 
2 .  Mattingly 4 .  Young 6 .  � 

November 21, �269 
TU ESDAY WEDNESDAY THURSDAY FR I DAY SATURDAY 

TV B� ( 1_;]_}_ 25 
LM Data 
CMS ( 2 , 5 )  
LMS (1 ,3 ,4,6)  
CMPS ( 5 )  
TDS-2 Entry Br-
EVA #l (4,6)  

I 2 
SESL Dry (6) 
FoliLow On 
Crew Debriefing 

(All) 

1 _2_ 

jrM) '-'-

I 16 
Tank Egress 

(4 ,5 ,6 )  

I 23 

26 
(1 ,3) i) Post EVA Ck ( l, 
LMS (1,3,4,6)  
CMS (2 , 5 )  
W Matrix Br (2,  ) 

3 
CMS /f2 
LMS /k.  
SESL Dry (4) 
CMS #3 

10 
' / 

17 
Geology ( l,3 ,4 ,E l l 

24 
' 
( , 

I 27 I 28 l 
CM. Mockup 

HOLIDAY Exer. ( 2) 

I 4 I 5 l 
� 

Tindall Tank Egress 
, Meeting (1 ,2 ,3) 

SESL (6)  ( 1, 2 , 3 , 5 ,6 )  
' SESL (4)  / 

I ll l 12 l 
CMS #3 __.l. Gulf' Egress 

' (1 ,2 ,3 )  � LMS #2 / 

I 18 l 19 1 
' 

, 

I 25 I 26 I . 

\Y 

22_ 

6 

13 

20 
� , 

27 

Mar 64) Previ ous Ed i t i ons may be �OR�·" ,. . •. . J. !Jlt .1 � 



, .. • 

FOR NA,�A n;r�rmM " "  ,; h�-� '"�<if -. ,..,, USE mRY 
• Monday 

November 17 Lovell 0900 CMS #l Launch-TD&E 
1330 LMS #l Surface Checklist 

Raise Same 

Mattingly 0900 CMS #l Launch-TD&E 
1300 CMPS 

Young 0900 LMS #l PDI Aborts 
1330 CMS #l Launch-TD&E 

Duke Same 

Swigert 0930 TDS 
1330 CMS #l Launch-TD&E 

Tuesday 
November 18 

Lovell 0900 TV Camera Briefing-Raise ' s  Ofc . 
1000 LM Onboard Data Review-Raises ' s  

Ofc . 
1230 Team Meeting- Room 396 

• 1330 LMS #1, Descents/Ascents 

Raise Same 

Mattingly 0800 Earth Orbit Reentries briefing-
Office 

1000 TDS 
1230 Team Meeting - Room 396 
1330 CMS #1, Landmark Tracking 

DOI thru recirc . 

Young 0900 LMS #1, Surface Checklist 

1330 EVA #1, Suit-up Bldg . 9 

Duke Same 

Swigert 0900 CMS #l 
1300 r�MPS 

• 



• 

• 

• 

Wednesday 
November 26 

Thursday 
November 27 

Friday 
November 28 

Lovell 0900 
1330 

Raise Same 

Mattingly 0900 
1300 

Young 0900 
1300 

Duke Same 

Swigert 0830 
1330 

Thanksgiving - Holiday 

Mattingly 

Post EVA Exer-Bldg . 5 
LMS #1, Descents/Ascents 

CMS #l, Rndz . w /malf, 
W Matrix Brief - Room 378 

LMS #1, ECS/EPS 
LMPS 

W .  Matrix Brief - Room 378 
CMS #l 

Mockup Exercise 

FOR . .  NASA UHE���tU USE ONLY 



�· - ·  
1.  Lovell 3 . Baise 5 .  Swigert 

· - Prepared by: FOR NA�Jm�-N�mw.Y 2 .  Mattingly 4 .  Young 6 .  Duke d 
. = 28iJ:25 

I 

I 

I 

I 

I 

MSC 

SUNDAY 

Nov. 30 

7 

14 

21 

28 

MONDAY 

Dec . 1 

CMS � 2  . IMS :� � �c EMU Br. ,6)  
EVA Prep (4,6)  

8 
MIT Briefings \ 

CMS #2 
LLTV (1) 

15 

i: t· 

22 . 

� t  

I 29 

CMS #2 
IMS #2 

TUE SDAY WEDNE SDAY 

. I  2 I 3 
CMS ILMJ? frc'.- \ l.,  "-
TDS (4 )  

��r�w Debriefing 
LLTVS ( 4 )  Lighting Mtg .  
Tunnel Ex. (4 )  SESL (4 )  
SESL (6) 
CMPS ( 5 )  

I 9 I 10 
LM' -, 

SESL T/V (6)  
Mission Review 

I J6 I _17_ 

' Geology (1 ,3,4,E 

I 23 I 24 

', 
' 

I 30 I 31 

' 
( 
/ 

(Rev Mar 64) Prev i ous  Ed i t i ons may 

I 

ll 

THURSDAY 

I IMS �T· CMS :
5 

EVA prep 
C/L Rev. 
SESL (6 ) 

11 

IMS 

4 

1,3)  
2)  

SES1 T/V (6)  

18 

25 

HOLIDAY 

� 

HOLIDAY 

fOR NASA H' U 

FR I DAY 

I 5 
'J:. lY!�g. 
CMS #2 ( 5 )  

I 12 
I 

-" 
' 

I 19 
. 

I 2b 

l _£_ 

tR��Al tri:: m� � ;r  . ' '  .l'w 

SATURDAY 

l 6 

I 13 

(1,2  ,3r��� 

I 20 

� / 

I "-'7 

l .J.  

v I I" 

MSC 

9 



• APOLLO 13 CREW TRAINING SCHEDULE 

• 

• 

Monday, December l 

Lovell 1000 

. Raise 

Mattingly 

Young 

Duke 

Tuesday, December 2 

Lovell, Raise 

Mattingly 

Young 

Duke 

Swigert 

0900 

0900 
1300 

0900 

0900 
1000 
1300 

0800 

0900 
1300 

Wednesday, December 3 

All exc . Young 

Young 

Prime_ 

0900 

0800 

Thursday, December 4 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0900 
lUOO? 
i730 

0900 

0800 

0900 

SAME 

EMU Briefing/Bldg . 7A/Rm. 130 
EVA Prep/Bldg . 35 

SAME 

I1IIS #2 

CMS .#2 

TDS 
LTITVS 
Tunnel Exer/IM Side) Bldg . 5/Mockup Area 

SESL - Dry Run 

Entry Simulator 
CMPS 

Follow-On Crew Debrief (LRL) 

SESL - Dry Run 
Lighting Display & discussion (Bldg. 16) 
after crew debriefing 

EVA Prep/Post 
Drill Exercise 
LMPS 

Same 

C/L Review 

SESL PLSS Fam 



I . ..) 

. [ifl\l" n,�;��;& tui{ tf�"" 

• APOLLO 13 CREW TRAINING SCHEDULE 

Friday, December 5 

Lovell, Mattingly 0900 Tindall Mtg.  Rm. 378 

Haise , Duke SAME 

Young 0800 SESL EMU Fam. 

Swigert 0900 

Saturday, December 6 

Prime crew 0800 Tank egress training, Bldg 228 

• 

• 



SUNDAY 
December 7 

14 

21 

28 

4 

1 .  Lovell 3 .  Raise 5 .  

lc� 
<R�111•• y �n�L 2 .  Mattingly 4 .  Young 6 .  Duke 

MONDAY TUESDAY WEDNE SDAY 
9 TDS 10 

MIT Br 1,3 ,  LLTV -
IMPS ( 1,3)  Tunnel Exer 1)  
CMS #2 ( 5 )  Mission Rev'! · 
DCPS ( 2) CMS #2 (2, 5 ,  
Matrix Br (2 )  SESL (4 )  

LMS #2 (6) 

15 16 
LMS #2 (1 ,3 )  LMS #2  ( 1,3 ,4  
DCPS (4 ,5 )  
CMS #2 ( 2 )  CMS #2 ( 2 , 5 )  
LMPS (4,6)  

22 23 24 
CMS #2 CMS #2 LMS #2 - AM 
LMS #2  LMS #2  

30 31 
CMS #2 ------�----------+---------� 
LMS #2 -----1----------�--------7 

6 

GU I D E  
THURSDAY 

11 
LLTV (1 )  
LMS #2 ( 1,3 ,4) 
CMS #2 (2 ,5) 

CMS #3 ( 1, 2 , 3,4 
5 )  

SESL (6)  

18 

25 

HOLIDAY 

1 

HOLIDAY 

CMS #2 ------�----------+-----------+-------� 
LMS #2 -----+----------,_--------�r-------� 

Prev i ous Ed i t i ons may 

December 5 ,  1969 
FR I DAY 

12 
LLTV ( 1 )  
LMS #2 (1 , 3,4,6 
CMS #2 (2 )  
CMS #3 (4,6) 

CMS #2 ( 5 )  

26 

1M Activation 
thru descent 

mn.rrs 

2 

SATURDAY 

EVA 

LLTV ( 1 )  

13 

20 

27 

3 

lO 



Monday 
December 8 

Lovell 0800 Geology_ Field Trip Brief, Rm. 378 
0900 MIT Briefings - All Day 
1730 LMPS 

Raise 0800 Geology Field Trip Brief, Rm. 378 
0900 MIT Briefings , Rm. 378 
1730 LMPS 

Mattingly 0900 W Matrix Brief, Rm. 396 
1300 DCPS 
1500 Map Review - Office 

Young 0800 Geology Field Trip Brief, Rm. 378 
0900 MIT Briefings 

Duke Same 

Swigert 0900 CMS #2 

Tuesday 
December 9 

Lovell 0900 MIT Briefings , Rm. 378 

Raise Same 

Mattingly 1230 CMS Briefing 
1300 CMS #2 ,  DOI - P22 

LM Undock - Recirc . P20-P22 

Young 0900 MIT Briefing 

Duke Same 

Swigert 0900 CMS #2 



Wednesday 
December lO 

Lovell o630 LLTV 
0900 Tunnel Exercise 
l230 Mission Review, Rm, 966 , Bldg . 2 

Raise 0900 TDS 
l230 Missiop Review 

Mattingly 0900 CMS #2 · 
Entries TD&E 

Young 0800 SESL 

Duke 0900 LMS #2 
l300 CMS #2 

Swigert l300 CMS #2 

Thursday 
December ll 

Lovell 0900 LMS #2 or LLTV 

Raise 0900 LMS #2 Liftoff Rendz . 
l300 CMS #3 , LOI 

Mattingly 0900 CMS #2, Liftoff Rendz . 
l300 CMS #3, LOI 

"f(}J¥i:J#;F., ung 0900 CMS #3, Reentry 
l300 LMS #2, Liftoff - Rendz .  

pl\ '>ke 0800 SESL 

�.)wigert 0900 CMS #3 , Reentry 
l300 CMS #2, Liftoff Rendz . 

Friday 
December l2 

Lovell 0900 LMS #2 or LLTV 

Raise 0900 LMS #2 ,  DOI - reset 
LM activation thru TD 

Mattingly 0900 CMS #2,  LM activation thru TD 

Young 0900 LMS #2 
lOOO CMS #3 

Duke 0900 LMS #2 
lOOO CMS #3 



" ' , .. 

Saturday 
December 13 

Young 

Duke 

0900 EVA #1, Bldg . 9 ,  suited 

Same 



. 

SUNDAY 

I Dec. 28 

I 4 

I 11 

I 18 

I 20 

MSC 

� 

(1)Iovell (3)Haise (5)Swigert 
(2)Matt" 1 (4)Young (6)Duk mg y e 

Lloyd Reeder 
APOLLO 13e' 

ACT I V I TY P l NG GU I D E  n, 24.A 
MONDAY 

I 29 
oR. T.flT�DOT 

Aborts 10900, ( 1  ,2 ,3) 
IMSI2 (4,6) 

I 5 
' " · (5) : ·:: (4,6)sui IDCPS ( 1 ,2) iFlt Plan Review 
( 1 ,2,3)  

I 12 

FM'Jf? ��:6) 
IMsn Rules . Review 

( 1 ,2 ,3) 

I 19 

CMSI2 
LMSI2 

I 211i 

CMSI2 
ll!SI2 

TUE SDAY WEDNE SDAY 

I 30 31 
' "  CMS/2-P-22, 23,27 l'l. 0 "  "I 0 "  

tecir" & Lndg; PTC , Entry 
LOI Aborts( 1 , 2, 3  0900-1300 (2) 
IMSI1 (4,6) IMSI2 ( 1 ,3)  

IMS#1 (4,6) 

l 6 7 
' "' ( 1 , 2 , 3) (5) CMS/IMS (All) : ·:; (4,6) EVAI2 ( 1 , 3) 

EVA Prep/Post EVA Prep/Post 
( 1 , 3) (4,6) 

1 13 14 
I r.Msj?: TLI Sim EMU �FF (1 , 2) 

LM DescentoR�i Af 
CMSI2/IMSI2 

(4,5 ,6) 

l 20 21 
Lunar Orbit 

CMSI2 Photo Sim 
IMSI2 ( 1 ,2,3)  

IMSI2 (4,6) 
' 

. I 27 2g 

CMS#2-Launch Si' 
FRT 

(Rev Mar 64) Prev ious Ed i t i ons may be 

THURSDAY FR I DAY SATURDAY 
Jan. 1 2 I 3 

Mockup LSe. 
HOLIDAY HYCON Camera 

0900 ( 1 , 2,3)  

8 9 l 10 
CMSI2-LOI Sim �/lMS,J/,'?_ TM D .... i l l Exercise 

( 1  , 2 ,3) �1\.ct thru Desc Sil ( 1 , 3 )  
LMSI2 (4,6) ( 1 , 2 , 3) LEG Exercise ( POGp 
CMPS (5) �CPS (4,5) (1 , 3) 

15 16 l 17 
Ll'lbll -D"s" Abori CMS#2flllf!_if2- Tank Egress Sim . Ascent Sim (1 , 2,3) 

22 23 l 24 

LM Sim Flt Gulf Egress 
( 1 ,2 , 3) 

<09 30 l 31 

CMS#2-EntrySSim CMSI2 
IMSI2 

- MS< 

) 



- �· ... 
p repared APOLLO 

1 .  Lovell 4 .  Young 
CREW 2 .  Mattingly 5 .  Swigert 

loyd R eder ACT I V I TY P l NG GU I DE  3 .  Haise 6 .  Duke 
SUNDAY MONDAY TUE SDAY WEDNE SDAY THURSDAY FR I DAY 

I December 14 I 15 I 16 I _17 l 18 l _:1,9 

CMS/LMS ( 4 , 5 ,6 )  CMS/LMS ( 1 , 2 , 3) Geology ( 1,3 ,4 ,  0bMS #2 ASPO Mtg ( 2 )  08C 0900 0900 CMS #2 
CMS #3 (1 ,2 ,3 )  CMS #3 (4 , 5 ,6 )  0900 ( 5 )  0900 ( 2 )  CMS #2 0900 ( 5 )  

0900 0900 1300 ( 2) 1300 ( 5 )  DCPS 1000 ( 2 )  
Boost (r Ro�lout Flt Plan Rev. Entry Sim 1300 ( 
0730 � 1,2 , 3 : 1500 (2) 

I 21 I 22 l 23 I 24 I 25 L 26 
CMS #2 CMS #2 CMS #2 AM 
LMS #2  LMS #2  LMS #2 AM  HOLIDAY 
LLTV ( 1) LLTV ( 1 )  LLTV ( 1) 
Orbital Geology 
( 2 , 5 ) 

I 28 I 29 I 30 I 31 l-TA nnA r" 1 l 2 

CMS #2 CMS #2 CMS #2 AM 
1MS #2 LMS #2  LMS #2 AM  HOLIDAY 

I 4 I '2 l _§_ l � I 8 l __2_ 
CMS #2 CMS #2 CMS #2 LOI Sim . 1M Act - Des c .  
LMS #2  LMS #2  1MS #2 CMS #2 Sim CMB/LMS 

EVA Prep/Post EVA #1 ( 1 , 3 )  

I 11 I 12 I 13 I 14 I 15 l 16 

CMS #2 TLI Sim Desc . Aborts Ascent Sim 
LMS #2  Si:m: 1MS CMS/LMS 
Mission Rules 
Review 

MSC (Rev Mar 64) Prev i ous Ed i t i ons may be 

Decembe. , 1969 

SATURDAY 

l 20 
' 

) 

�) 
l _n_ 

l _3_ 

l 10 

l 17 

Tank Egress 
Prime 

MSC 



Monday 
December 15 

· Prime Crew 

Backup Crew 

Tuesday 
December 16 

SIMULATOR SCHEDULE - DECEMBER 15 - 19 

0830 
0900. 

Brief 
Simulator 
CMS #3, Launch Aborts 
Launchs - TEI 

CMS #2/lJ:iiS #2 (Integrated) , Ascent 
thru docking, two runs 

Reverse Monday schedule . 

Wednesday 
December 17 

Swigert 

Mattingly 

Thursday 
December 18 

Mattingly 

Swigert 

Friday 
December 19 

Swigert 

0830 
0900 

1230 
1300 

0830 
0900 

1230 
1300 

0830 
0900 

Hybrid LOI #l DOI , sep. recirc . 
LOPC #l 

Brief 
Simulator 

Brief 
Simulator 

TEI P-23 - P37 Entry 

Brief 
Simulator 

Brief 
Simulator 

CSI thru docking, TD&E, Entry 

Brief 
Simulator (All day) 



MSC 

Feb .  1 3 4 5 '-------'---'--1 CMS J.,.n,.------1 m;QT J,,.,.-_:::_----l CMS !6,-----J Act . ��mc-i 

Prev ous Ed i t i ons may be 

Sim 

��-.!!r,;:;�-�.� :�\ TI -��i a L�\l'ri.Mlb 

6 7 



I I I 

Monday, �anuary 5 

Lovell 

Raise 

Mattingly 

Backup Crew 

Tuesday1 January 6 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

APOLLO CREW TRAINING SCHEDULE 

0830 
1200 
1300 
1500 

Flt . Plan Review - Rm. 396 
Food Lab 
DCPS 
DOI Techniques Briefing - Rm. 396 

Same as above except DCPS 

Same as above 

0900 

0900 
1400 

Same 

1400 

0900 
1300 

Same 

0�00 

CMS/LMS #2 
LM Activation thru landing 

LMS #2 
EVA Prep/Post 

CMS #2 - CSI-Docking 

CMS #2 - LOI-DOI Aborts 
LMS /12  

CMS #2 

Wednesday, January 7 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0900 
1430 

Same 

0900 

0800 
1200 

Same 

1400 

CMS #2 - Launch, TLI, TD&E 
EVA #2 

CMS /12 

EVA Prep 
LMS #2 

CMS Ew - Rndzv . 



APOLLO 13 CREW TRAINING SCHEDULE CONTINUED (PAGE 2) r 

Thursday, January 8 

Prime crew 0900 LOI Sim 

Young 0900 LMS #2 
1500 CMS #2 - LOI & DOI Aborts - Sim Net Sim 

Duke Same 

Swigert 1500 CMS #2 

Friday , January 9 

Prime crew CMS/LMS - 1M activation thru descent 
simulation 

B/U crew 0900 CMS #2 

Saturday , January 10 

Lovell, Raise 0830 Drill Exericse 
1000 Color TV evaluation 



:-/��i FOR NASA INTERNAL USE ONLY 1 .  Lovell 4 .  Young ' 
Prepar.y :  

2 .  Mattingly 5 .  Swigert 

.9 197( 
APOLLe CREW 3 .  Raise 6 .  Duke 

I nvcl ACT I V I TY P N I NG GU I D E T. 

SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FR I DAY SATURDAY 

IJ' 11 12 I 13 I 14 L 15 I 16 I 17 

See attachment Mission Rules TLI Sim-All EVA 111-1 ,3  Descent Aborts Ascent Sim Tank Egress-1 , 2 ,  
for details of 1 , 2 , 3  3 , 4 , 6  Suited Sim-1 , 3 , 4 , 6  Prime-a .m. LM Descent 
first week CMS/LMS-4 ,5 , 6  Suited rM�·-?-? 5 CMS-2-2,5  BU-p .m. Briefing-1 ,3  

T.M� .• ? •• L. ' 6 EMU CFF-1 , 3  EVA 112-4 ,6  ' 
-L Check-All 1M Prop & RC:S·-4;f Suited 

I 18 19 I 20 I 21 I 22 I 23 l 24 

Entry s;, , ,  Hycon Camera ,ITAil1 .L. ,6 Lunar Orbit Phot' EVA 111-1 ,3  LM Sim Flt Gulf Egress-1 , 2 ,  
2 Exer-1, 2 , 3 Suited Sim-1 , 2 ,3 CMS/LMS-All CMS/LMS 

POG0-1 ,3 CMS/' \1 1 lEVA Prep-4 ,6  
LLTV-1 
DCPS-1 ,2  
CMS! ' , 5  , 6  

I 25 26 I 27 l 28 I 29 I 30 l 31 
LLTV-1 FRT CMS/LMS LLRF-4 Tank Egress-4 ,5 LLTV-1 
CMS/LMS i��i�:6 

KC 135-4 CMS/LMS 6 
DCPS-1 , 2 , 3  POG0-6 

CMS/LMS-1 ,2 , 3  
CMPS-5 
DCPS-4 , 5  

I February 1 2 l 3 I 4 l 5 I 6 I 7 

LLTV-1 ITEI Sim Act Descent Sim Gulf Egress-4 ,5  
6 

CMS/' 

I 8 9 I 10 I 11 I 12 I 13 I 14 

!Entry Sim Ascent Sim EVA Ill Sim 
LMS Only 

CMS ·� 

MSC (Rev Mar 64) Prev i ous E d i t i ons may be FOR NASA INTERNAL USE ONLY 



Monday , January 12 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

Tuesday , January 13 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

FOR NASA INTERNAL USE ONLY 

APOLLO 13 CREW TRAINING SCHEDULE 
January 12 - 17 

0800 
0900 
1300 
1500 

Same 

Same 

0900 

1500 

0900 

0900 
1400? 

Same 

0900 

0830 

Same 

1400? 

CM Consumables Brf - Room 378 
Mission Rules 
Meeting - McDivitt 's office 
Reconvene Mission Rules if required 

Food Lab , if time permits 

LMS-2 Ascent/Rendezvous 

CMS-2 Launch , TLI , TD&E 

CMS-2 Lift-off thru RNDZ then 
launch thru TD&E 

CMS-2 TLI Sim (Launch thru evasive mnvr) 
LMS-2 Activation, step to PDI-20 thru 
touchdown (suited) 

TLI Sim 

LMS-2 suited Activation - step to PDI-20 
thru touchdown 

TLI Sim - second half 



' 

Wednesday , January 14 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

Thursday, Januaty 15 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

Friday, January 16 

Lovell 
Raise 
Mattingly 

Young 

Saturday, January 17 

Prime Crew 

0800 
1300 

Same 

0900-1300 
1400 

0900 
1300 

Same 

1330 

0900 
1300 

Same 

0800 
1330 

0800 
1300? 

Same 

0900 

0900 
Same 
0900 

0800 

0800 
1300 

EVA Ill 
c:::Baaeh Re: o :i,Qu 

2 

CMS-2 CSI-Docking ; repeat Docking 
Bench Review 

LMS-2 
Bench Review C c) ;v ..?<., 

CMS-2 . DOI overburn, LOPE-1 , LM Jettison 
TEl Entry 

LMS-2 Descent Aborts Sim 
EMU CFF 

EPS/ECS Systems review 
CMS-2 DOl overburn, PTC , P-22 ,  
BU alignments 

LM Prop & RCS Review 
LMS-2 Descent Aborts, ·Sim 

CMS-2 CSl-Docking ; repeat Docking 

LMS-2 Ascent Sim/L.O .- 2+50 thru docking 

CMS-2 Ascent Sim 

EVA 1/2 

Tank Egress (take blue flight 
LM Descent briefing - Raise ' s  



FOR NASA INTERNAL USE ONLY �LLO 13 CREW 

ACT I V I TY P� I NG GU I D E  

SUNDAY MONDAY TUE SDAY 

i Ja 18 I 19 I 20 
LLTV-l rLLTV·-1 LLTV-1 �OGO 3 (Suited) CMS 112 1-2-3-5 
See Attachment peps 1-2 LMS 112 4-6 
For Details �MS 112 4-5-6 (Suited) 

�MS 112 4-6 
f'"v" Camera 1-2· ·3 

25 I 26 I 27 
LLTV-� Entry Sim P AM 
DCPS 1-2 BU PM 
LLRF-3 EVA Prep/Post 
CMS/LMS 112 4-6 

·" < (Suited) Geology 1-2-3 
hzr-1 v; (2) 1900 

February 1 I 2 I 3 

POGO - 1 Launch Sim All 
LLTV - 1 

CMS/LMS CMS/LMS 

8 I 9 I 10 

r.r :r�r-1. LLTV-4 

CMS/LMS CMS/LMS 

15 I 16 I 17 
TEl Sim 

CMS/LMS CMS/LMS 

MSC (Rev Mar 64) Previous  Ed i ti ons 

WEDNE SDAY 

I 21 
I T.�" .�h Sim All 

1-2-3 (Suited) 
LM FRT 1-3-4-6 
LMS 112 1-3 

(Suited) 

I 28 
Orbital r.<>n l r><>v? 
FRT 

" O < 

EVA Prep/Post 1-

THURSDAY 

22 
CMS 112 1-2-3-5 

EVA Ill 1-3 
(Suited) 

/. 
29 

EVA n 1-3 
CMS 2-5 
LMS 1-3-4-6 

3 KC-135 (4) 
Entry SimulatorS 
KC-135 (6) 

I 4 5 

Descent Sim 
1-3-4-6 

CMS/LMS CMS/LMS 
KC-135 (5) MSC 

I ll 12 

LOI/DOI Sim EVA Ill Sim 
(CMS Acti:ll'e) 

CMS/LMS CMS/LMS 
Pad Walk down 

All 

I 18 19 
Closeup Camera TLI Sim 
Briefing (Dr .  

Gold} 
EVA Ill h3 
CMS/LMS CMS/LMS 

may be 

1 .  Lovell 4 .  Young 
2 .  Mattingly 5 .  Swi�t 
3 .  Raise 6 .  Duk 

January 15 , 70 

FR I DAY SATURDAY 

I 2" I 24 
LLRF - 4 ��i�

-
�gress (l-2-3 

CMS/LMS (1-2-3) 
CMPS -5 

I 30 
Tank Egress 

4-5-6 
DCPS 4-5 
Bldg. 5 POGO 4-E 
CMS/LMS 1-2-3 

I 6 

CM/LM Bench 
Check All 

CMS/LMS 

I 13 

CMS/LMS 

l 20 
LM FRT 

CMS/LMS 

C,, , 1 1 1  n 12 
Rocks 1300 

1-3-4-6 

I 31 

-

l 7 

I 14 

I 21 



• 

• 

• 

FOR NASA INTERNAL USE ONLY 

APOLLO 13 CREW TRAINING SCHEDULE 
January 19 - 23 

Monday, January 19 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

0700 
0900 
1100 
1400 

1500 

0900 
1100 
1400 

0900 
1100 
1400 

0900 
1430 

Same 

0900 
. 1400 

Tuesday, .  January 20 

Lovell 0700 
1330 

Haise,  Mattingly 0900 
1330 . 

Young 0900 
1300 

Duke Same 

Swigert 0900 

? 

LLTV 
DCPS 
LLTV 
HYCON Camera Exercise (Bldg . 4 Photo 

Clean Room Rm. 172-A 
LPD Error Demo Bldg . 16 

Ph. 2882 Smith 

POGO Bldg 29 
LM Emergency Procedures Briefing 
HYCON Camera Exercise 

DCPS 
Entry Simulator 
HYCON Camera 

CMS #2 Launch Thru TD&E Suited 
LMS #2 Descents Suited 

CMS 112 · Launch 
Docking LOPC"-1 
LM Jett .  & Sep . ,  TD&E 

LLTV 
CMS #2 Launch Abort 

Pad Visit 
CMS #2 Launch Aborts 

LMS l/2 
EVA Ill 

CMS 112 TEr,·· Entries 
P-23 P-37 



� Wednesday, January 21 

• 

•• 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

0900 
1400 
1700 ? 

Same 

0900 
1400 

1400 ? 

Same 

1400 ? 

Thursday January 22 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 

Friday , January 23 

Lovell 

Haise 

Mattingly 

Young 

Duke 

Swigert 
Saturday , January 
Lovell 
LOVELL,HAISE, ·" 
MATTINGLY 

0900 
1330 

Same 

0900 

1400 

0900 
1330 

Same 

1330 

0900 

Same 

0900 

1300 

1300 
23 
0700 

0830 
Lovell,Haise,Young , 
Duke 1300 

Launch Sim Suited 
LMS 112 Descents 
LM FRT 

Launch Sim 
Training Plan Briefing 

LM FRT 
Launch Sim 

Launch Sim 

CMS 112 Entries 
EVA Ill 

CMS 112 Entries 
EI-2 Hrs EI-20 Minutes 
Program Alarm Briefing 

LMS 112 Descents 
LMS #2 Ascent/Rndz Integrated 

CMS #2 Ascent, Rndz Integrated 

LMS 112 

CMS 112 Undocking & Sep thru Recirc . 
LOPC-1 P-23 Partial TPI thru Docking 
Burns with Malfunctions TD&E W/Malf . 

LLRF Langley 

LMPS 

CMPS 

LLTV 

Gulf Egress 

Apollo 12 Rock Study&Lunar Science Conference 
�ntrim::�r>T fLRL) 



--

SUNDAY MONDAY 

I < •a•y 1 I 2 
CMS/LMS 4-5-6 
LLTV-1 
Data Review 1-2 

-3 
DCPS 1-2 
Drug Test 2-3 

I 8 I 5 

LLTV 1 or 4 LLTV 
CMS/LMS 4-5-6 
LLRF 3 

I 15 I 16 
POGO 1 
Contingency 
Transfer 1-2-3 
CMS/LMS 4-5-6 
LLTV-1 

I 22 I 2: 

Holiday 

CMS/LMS 

I March 1 I 2 

EVA .112 
Flagstaff 
CMS 5 

TU ESDAY 

I 
TLI Sim All 

FOR NASA INTERNAL USE ONLY . 
AP- 13 CREW 

ACT I V I TY P�N I NG GU I D E  

1 .  Lov?ll 
2 .  Mattingly 
3 .  Raise 

4 .  Young 
5 .  Swigert 
6 • .  Duke • 

.L<!nnarv 30 
WEDNE SDAY THURSDAY FR I DAY SATURDAY 
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FOR NASA INTERNAL USE ONLY 

APOLLO 13 CREW TRAINING SCHEDULE 
February 2-6 

Monday, February 2 

Lovell 

Raise 

Mattingly 

Young 

Swigert 

Tuesday, 'February 3 

Lovell 

Raise 

Mattingly 

Young 

Duke 

Swigert 

0700 
0930 
1100 ? 
1230 
1500 

0830 
0930 

0815 
0830 
0930 
1500 

0900 

1300 

0900 
1300 

0900 
1500 ? 
1600 

Same 

Same 
1600 

0800 
1400 ? 

Same 

1400 ? 

Wednesday, February 4 

Lovell 

Raise 

Mattingly 

0800 
0900 
1330 
1900 

Same 

0800 
0900 
1300 
1900 

LLTV 
On Board Data Review Rm 378 
LLTV 
Continue - On Board Data 
DCPS - TLI 

Drug Testing 
On Board Data Review 

Drug Testing 
Dentist 
On Board Data Review 
DCPS - TLI 

LMS #2 (Integrated) Docked 
DPS ,  APS - TPI-- Docking 
LMS #2 - Non Integrated 

CMS #2 Integrated 
CMS #2 P-23 TD&E TPI , Docking 

CMS #2 TLI Sim (Suited) 
Egress Training (Suited) Cryo Bldg #2 �VA #2 (Shirtsleeve) 

Pad Visit 

�VA #1 Prep/Post / �MS i/2 TLI Sim 

CMS 112 TLI Sim 

Pad Walkdown - Meet at L . O .  Trailer 
LMS 112 

�VA #1 Press Invited (Suited) 
� 1 Hawaii Field Trip Debriefing 

Pad Walkdown 

CMS #2 P-23 TD&E Entry TPI-Station Keeping 
Lunar: TOPO Review 



• Wednesday, February 4 - cont ' d  

Young 0800 Pad Walkdown 
0900 CMS #2 101-DOI-Entry 
1300 LMS 112 
1900 Hawaii Field Trip Debriefing 

Duke Same 

Swigert 0800 Pad Walkdown 
0�00 CMS #2 LOI - DOl - Entry 

Thursda;z:, February 5 

· Lovell 0900 LMS 112 Descent Sim 
1400 �EVA #1 Prep/Post 

LM Radar Bri�fing On Call 

Raise Same 

Mattingly 1300 CMS 112 

Young 0900 Radar Briefing 
1400 ? LMS 112 Descent Sim 

• Duke Same 

Swigert 0900 CMS 112 EVA Ill 
1500 KC-135 

Friday, February 6 

Lovell 0900 CMS 112 P-23 
1030 LMS #2 

Raise 0900 LMS 112 Radar 1 

Mattingly 0800 KC-135 
1030 CMS 112 EVA Ill Timeline 

Young 0630 LLTV 
1000 DCPS 
1400 LLTVS 

Duke 0900 LMS 112 
1030 Radar Briefing 

Swigert 1000 DCPS 
1300 CMPS 

• • 


