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FOREWORD

| This report summarizes the Apollo Lunar Surface Experiments Package
.ALSEP) operations and provides background information for studies in lunar
cience. The report was prepared when the receipt of data from the lunar
jurface was terminated on September 30, 1977; it is intended as an overview
f the ALSEP activities, and specific details relative to ALSEP scientific
ata are outside the scope of information presented here. The ALSEP data

or scientific analysis requirements can be obtained from the National Space
science Data Center (NSSDC), Code 601.4, Goddard Space Flight Center, Green-

're'lt, Maryland 20771.
|

Details regarding the placing of ALSEP stations on the lunar surface
mave been covered thoroughly in many publications; such information will not
pe presented here. Documentation on the ALSEP design, development, and oper-
tions are archived at the Lyndon B. Johnson Space Center and at other NASA
enters.
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1. INTRODUCTION

The Apollo Lunar Surface Experiments Package (ALSEP) was a completely
self-contained science station deployed and activated by the Apollo astro-
nauts and left on the lunar surface. The ALSEP collected scientific data on
the lunar surface and transmitted the data to Earth where the information
was collected as part of the ALSEP support operations. A forerunner of
ALSEP, known as the Early Apollo Scientific Experiment Package (EASEP), was
deployed by the Apollo 11 crew. The EASEP differed from the ALSEP in that

its power was from solar cells, also the EASEP contained only one experiment
(Passive Seismic Experiment (PSE)).

The objective of this ALSEP Termination Report is to document the ALSEP
operations beginning with the first Apollo landing on the Moon (July 20,
1969) and ending with the termination of support operations on September 30,
1977. It is a summary report describing the ALSEP central stations and

experiments, deployment, operations, performance, final tests and results,
status at termination, and science summary.

ALSEP LOCATIONS AND START TIMES

Locations of the ALSEP stations on the Moon are shown in figure 1-1,
and table 1-1 is a matrix showing the ALSEP experiments and the Apollo mis-
sions during which the equipment was deployed. Lunar coordinates of the
deployed ALSEP stations are as follows:

Apollo mission no. Landing site Lunar coordinates

11 Mare Tranquillitatis 23.4% €, 0.7° N

12 Oceanus Procellarum 23.59 W, 3.0° s

13 (Lunar landing aborted) (Lunar landing aborted)
14 Fra Mauro 17.50 W, 3.79°s

15 Hadley Rille 3.7° E, 26.19 N

16 Descartes 15.59 E, 9.0° S

17 Taurus Littrow 30.8° E, 20.2° N
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Figure 1-1.- ALSEP locations on the Moon.

1-2




TABLE 1-I.- ALSEP EXPERIMENTS AND APOLLO MISSION ASSIGNMENTS

Experiment Apol1o mission

11 12 14 15 16

Passive Seismic X X X X X
Active Seismic X X
Lunar Surface Magnetometer X X X
Solar Wind Spectrometer X X
Suprathermal Ion Detector X X X

Heat Flow X X
Charged Particle X

Cold Cathode Gage X X X

Lunar Ejecta and Meteorites
Lunar Seismic Profiling
Lunar Mass Spectrometer

Lunar Surface Gravimeter

Dust Detector X X X X
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The dates and times (universal time (UT)) of initial downlink acquisition
from the ALSEP stations were as follows:

Apollo mission: Start date:
11 July 21, 1969
12 Nov. 19, 1969
14 Feb. 5, 1971
15 July 31, 1971
16 Apr. 21, 1972
17 Dec. 12, 1972

Time, UT
04:41
14:21
17:23
18:37
19:38
02:53

PROGRAM INFORMATION SUMMARY

The program objectives were to acquire scientific data to aid in

determining
1. Internal structure and composition of the Moon
2. Composition of the lunar atmosphere
3. New insights into the geology and geophysics of Earth
4. State of the interior of the Moon
5. Genesis of lunar surface features

Program management was under the direction of the NASA Lyndon B.
Johnson Space Center, Houston, Texas; the prime contractor was Bendix Aero-
space Systems Division, Ann Arbor, Michigan.

A. D.

Major subcontractors were

Little, Bendix Electrodynamics, Bendix Research Labs, Bulova, Dyna-
tronics, General Electric Valley Forge, Geotech, Gulton, Motorola, Philco-

Ford, Space Ordnance Systems, Teledyne Earth Sciences, Time Zero, and Univer-
sity of Texas at Dallas.

Principal Investigators for the various experiments were as follows:

Experiment Apollo mission

Principal Investigator

Passive Seismic Experiment 11 to 16

Lunar Surface Magnetometer 12, 15, & 16

1-4
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Experiment

Dust Detector

11, 12, 14, & 15

Experiment Apollo mission Principal Investigator
Solar Wind Spectrometer 12 & 15 Conway Snyder
Jet Propulsion
Laboratory
Suprathermal Ion Detector 12 to 15 John Freeman
Experiment Rice University
Heat Flow Experiment 15 to 17 Mark Langseth
Lamont Doherty
Geological Observatory
Columbia University
Charged Particle Lunar 14 David Reasoner
Environment Experiment Rice University
Brian 0'Brien
Australian Government
Cold Cathode Gage 12, 14 & 15 Francis Johnson
Experiment Univ. of Texas at Dallas
Active Seismic Experiment 14 & 16 Robert Kovach
Stanford University
Lunar Seismic Profiling 17 Robert Kovach
Experiment Stanford University
Lunar Surface Gravimeter 17 Joseph Weber
Univ. of Maryland
Lunar Mass Spectrometer 17 John H. Hoffman
Univ. of Texas at Dallas
Lunar Ejecta and Meteorites 17 Otto Berg

Goddard Space Flight
Center

James Bates
Lyndon B. Johnson Space
Center

Brian O'Brien
Australian Government

ALSEP CONFIGURATIONS

The ALSEP central stations and related experiments were deployed on the
lunar surface during six of the Apollo missions. Figures 1-2 to 1-6 give
ALSEP deployment configurations for Apollo missions 12, 14, 15, 16, and 17.
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Figure 1-3.- Deployment configuration
for Apollo 14 ALSEP.

Figure 1-2.- Deployment configuration
for Apollo 12 ALSEP.
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thermoelectric .~
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Note: The solar wind composition
experiment was located about
15 m from the lunar module.

Figure 1-4.- Deployment configuration for Apollo 15 ALSEP.

1-6




Grenade firing direction

~<q Active seismic
S~ mortar package
~

~

Active seismic
experiment thumper

17 m

Position 11

Flag/anchor
Position 1/9

I Radioisotope
thermoelectric Lunar module
N generator -~.___ 95 m
15 m

Passive

ALSEP seismometer

L
central station’
Lunar surface

magnetometer

5m
Probe 1 Heat flow

experiment

Figure 1-5.- Deployment configuration for Apollo 16 ALSEP.
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Figure 1-6.- Deployment configuration for Apollo 17 ALSEP.
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2. ALSEP DESCRIPTION

A11 the Apollo Lunar Surface Experiments Packages (ALSEP's) and repre-
sentative subsystems that were deployed during the six lunar landings are
shown as a montage of illustrations in figure 2-1. Each item is identified

by a "number key" in parentheses and is described in the following paragraphs.

SYSTEM CHARACTERISTICS

Central Station (1)

The central station was the heart of ALSEP; it provided the radio
frequency (RF) link to Earth for telemetering data, for command and con-
trol, and for power distribution to the experiments. (For a more detailed
discussion of the central station, see the subsection entitled "Subsystems
of Central Station.")

MasS, K ceececocnscsccscsccncccsnsancnces 25
Stowed volume, cm3 ...uiivernniireiiinnns 34 800
Total power, W ccoceeecerccecccscccscnccns 73
Average data rate, bits/seC ..c.ceevecccnns 33.1

Performance data: Transmits with 1 W between 2275 and 2280 MHz at 530,
1060, 3533, or 10 600 bits/sec. Uplink: 2119 MHz at 1000 bits/sec with
100 seven-bit commands. Power: 21 W.

Dust Detector (1a)

The dust detector, flown on the Apollo 11, 12, 14, and 15 missions,
was a reconfiguration of the original experiment that was designed to meas-
ure the "then anticipated" heavy dust accumulations on lunar experiment
packages. Subsequent findings showed the dust layer and resultant blowing
of dust to be much less than expected. Therefore, the original configura-
tion of the dust detector was expanded from a device measuring dust only
to one measuring radiation effects and lunar reflectance temperatures in
addition to the dust accretion. The dust detector was mounted on the cen-
tral station, and the dust collector area was 2 by 2 cm.

MasS, KJ cececeecnccccnccncncancanns 0.27
Total power, W coceeeveececcncecncns 0.54

2-1
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Number System
key

1 Central station
la Dust detector

2 Radioisotope thermoelectric
generator

3 EASEP Passive Seismic
Experiment

Active Seismic Experiment
Lunar seismic profiling

Heat Flow Experiment

N o0 g b

Solar Wind Experiment

Number System
key

8 Suprathermal ion detector
8a Cold cathode ion gage

9 Magnetometer Experiment
10 Charged Particle Experiment
11 Passive Seismic Experiment
12 Lunar Ejecta and Meteorites

Experiment
13 Lunar mass spectrometer
14  Lunar surface gravimeter

Figure 2-1.- Montage illustrating ALSEP subsystems.
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Number of solar cells ....eeeeennnnn 3
Power output of each cell, mV ...... 0 to 150

Performance data: The dust detector used a sensor package made up of three
solar cells as follows: cell 1, no filter; cell 2, irradiated cell, 0.15-
mm (6 mil) blue filter; and cell 3, 0.15-m (6 mil) blue filter. Teleme-
tered data included output from the three cells together with internal tem-
perature, cell temperature, and external infrared temperature.

Radioisotope Thermoelectric Generator (2)

The radioisotope thermoelectric generator was the ALSEP power source
and supplied approximately 70 W of electrical power for continuous day and
night operation.

MasS, K ecececcescssccsscncssnssnscsass 19.6

DimensionsS, CM c.oceveecenscccnanns diameter 40.6
length 46.0

Total power, W ccovvecarannss crersenens 73

Performance data: Capsule - 6.8 kg, 1450 W (thermal); plutonium-238 fuel;
generator - 12.8 kg, 63 to 76 W at 16 V dc and 4 ohm source. Minimum pow-
er output of 63.5 W after l-year operation. Hot and cold junction, 883
and 547 K (6100 and 2740 ().

EASEP Passive Seismic Experiment (3)

A Passive Seismic Experiment known as the Early Apollo Scientific
Experiment Package (EASEP? was flown on Apollo 11 only; this experiment
package was powered by solar energy and contained an abbreviated set of
experiments. The EASEP operated only 20 Earth days before the loss of

the command uplink terminated its operation. (This experiment was the
forerunner of the ALSEP Passive Seismic Experiments that were flown on
four other Apollo missions; the equipment deployed during these four mis-
sions formed the seismic network that spanned the near side of the Moon in
an approximate equilateral triangle. See item 11.)

MassS, Kg ceeverennienenesescnencncscnnss 47.7
Stowed volume, CM3 vt teeenerenenncnsnns 113 300
Total power, W .c.iuieeeeeeeeceecccecenens 46
Average data rate, bits/sec .ccceeeeen. 712

Performance data: Provided seismic data, 1 to 10 000 micrometers, three
axes, solar powered up to 46 W.
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Active Seismic Experiment (4)

The Active Seismic Experiment used an astronaut-activated thumper
device and mortar firing explosive charges to generate seismic signals.

This experiment used geophone seismic listening devices to determine lunar

structure to depths of approximately 300 m.
MasS, KG cececeeccccscscccscscscnnnns 11.2
Dimensions .eeceeccccccccese (see table 2-I)
Total power, W .ccevveenneccennseeees  9.75
Average data rate, bits/sec ......... 10 000

Performance data: Thumper makes 2.2 N-sec (0.5 lb-sec) impulses. Mortar
launches 45- to 454-g (0.1 to 1.0 1b) HNS grenades.

Lunar Seismic Profiling (5)

~ The Lunar Seismic Profiling Experiment, flown on Apollo 17 only, was
an advanced version of the Active Seismic Experiment. It used four geo-
phones to detect seismic signals generated by eight explosive charges
weighing from approximately 0.06 to 3 kg. The charges were deployed at
distances up to 3.5 km from the lunar module and were detonated by timers
after the lunar module departed. Lunar structure to depths of 3 km was
measured. When used in a listening mode, the experiment provided data on
Moon/thermal quakes and meteoroid impacts.

MasS, KG ceeecencecscsnsscsccnsannnnns 25.1
Dimensions, am ..ccceeveee.. 27.9 x 24.1 x 25.4
Total power, W .....ccce.. ceeseas ceses 6.8
Average data rate, bits/sec ..ceeeeene 3533

Performance data: Charges.of 0.06 to 3 kg were deployed to distances up
to 3.5 km.
Heat Flow Experiment (6)
Probes containing temperature sensors were implanted in holes to
depths of 2.5 m to measure the near-surface temperature gradient and ther-

mal conductivity from which the heat flow from the lunar interior can be
determined.

MasS, KJ ceececccoccnscscscccsasnnnass 4.6
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TABLE 2-I.- DIMENSIONS AND WEIGHT OF ACTIVE SEISMIC EXPERIMENT

Subsystem or Parameter Value
component
Thumper/geophone Length (folded), €M cccevveeccccennnnns 36.8
assembly Weight, Kg .ccevereenreeneesecnncnncnns 3.44
Thumper Length (deployed), CM cceeeeccceccccnns 113.0
Ne.ight’ kg ......... 0 000000000 OGONOSNOSOSOSOSDS 2'10
(including cables and initiators)
Geophones Height (including spike), cm ..ceveennn 12.2
Diameter, cm cceecececcene ceececscsne . 4.2
we]ght kg .................... o0 000 00 1.34
(three geophones with cab]es)
Mortar Package Envelope height, cm ..cvevevececcccness 29.2
Envelope width, cm c.ceeeeecrccccocoecs 15.2
Envelope length, €M cccvveeecececncnnss 38.7
Weight, Kg cceveeeececcccncscccncncnnes 7.71
Mortar box Height, €M .icvveeceerececsccncncnneses 29.2
assembly Width, €M ccceeereccccccoccecscoccccnns 15.2
Length Cm ® 0 0 000 000000 OO OOONOEOLNOIEOSEOSOSEOEDOLNDPOSNTPODS 38.7
Weight, Kg ceveeeveccecesccnscnscnnsene 2.90
(1nc1ud1ng antenna and cables)
Grenade launch Width, cm cceveeececccrcccoccccccsccnne 22.9
assembly Length, CM civveveecececsescscscnsnnnse 34.8
Depth, CM ceveeercrceccoccocoscccncnsns 15.8
Weight, Kg ceceeenececncncnccnccncnnnnse 4.9
(inc]qding grenades)
Grenades Cross section, cm ....oeeveeennnnnnnnen 6.9
Le mi : ........l..l..I............ 11.7
" Weight (totaI), [ 3.66
Central electronics | Hefght, €M veeeeeeeereeenennnnnnnnnnnns 7.0
assembly Width, CM c.iveeeeecrcecrccecccsccncncns 15.7
Length, €M ..cceieveenececnccccscnncanns 17.2
Weight, Kg cceeeeeececnccccsccncccnnnes 1.46
Mortar package Width, cm ..ccveerececccscccccscsncnnns 61.0
pa]]et assemb]y Length’ cm ® 0 000000000 OOLOLOLEOLOLEOLOLOLEOLOEOEOEDOSNEPOSPOSOPONDS 66.0
Weight, kg ..c.ccvvnes tsesecsecsscssnsass 3.11

aGrenades 1, 2, 3, and 4 weighed 1.21, 0.99, 0.77, and 0.69 kg,

respectively.
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Dimensions, €M «ceeeveveeceee.. 24 x 25 x 28
(Probe, stowed -- 8.6 x 11.4 x 64.8 cm)

Total power, W .ciceeeeececccecnceeees 9.0
Average data rate, bits/sec ...eeeee.. 16.55
Performance data: Temperature gradient of 1.0 x 10° K/cm resolution
£3.0_x 10~ accuracy. Condugtivity of 20.9 x 109 to 4.2 x 106 J cm-
sec-1 k-1 (5 x 109 to 1 x 103 cal cm-! sec-l oc-1).
Solar Wind Experiment (7)
The solar wind spectrometer measured the interaction between the Moon

and the solar wind by sensing the flow direction and energies of both
electrons and positive ions.

MasS, KG ceeeeerececescscscscscnscncsnsns 5.7

Dimensions, ¢m ......... 30.5 x 28.2 x 34.5
(deployed)

Total power, W cieeiveceenosennnanas ees 12.5

Average data rate, bits/seCc sceceeeeess 66.2
Performance data: Energy - electrons, 6 to 1330 §V; pr?tons - 18 to 9780
eV. Flux - 2.5 x 106 to 2.5 x 1011l particles em~2 sec-i.
Suprathermal Ion Detector (8)

The Suprathermal Ion Detector Experiment provided information on the
energy and mass spectra of positive ions near the lunar surface.

MasS, Kg cececerecncscncncennanncsasces 8.8

Stowed volume, O veeeiennnnnns cessess 5750
Total power, W ..civivieeicececncacaeaess 10.0
Average data rate, bits/sec .cccceeeeann 82.8

Performance data: Particle velocity of 4 x 106 to 9,35 x 106 cm/sec; energy
of 0.2 to 48.6 eV and 10 to 3500 eV; flux of O to 106 particles/sec.
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Cold Cathode Ion Gage (8a)

The cold cathode ion gage was a separate experiment combined in an
integrated package with item number 8. The experiment determined the den-
sity of neutral gas particles in the tenuous lunar atmosphere.

MassS, K ceveeennnennnnnnns O Y
Dimensions, cm ......... 34.0 x 11.7 x 30.5
Total power, W ..ivvvvuenen. eeeresnens 6.5
Average data rate, bits/sec ...cc0v.... 82.8

Perfgrmance data: Range of 133 x 10-6 to 133 x 10-12 N/m? (10-6 to
10-12 torr); accuracy of +50 percent for less than 133 x 10-10 N/m2
(10-10 torr) and +30 percent for values greater than 133 x 10-10 N/m2
(10-10 torr).

Magnetometer Experiment (9)

The Tunar surface magnetometer measured the intrinsic remanent lunar
magnetic field and the magnetic response of the Moon to large-scale solar
and terrestrial magnetic fields. The electrical conductivity of the lunar
interior is determined from measurements of the Moon's response to magnetic
field step-transients. Three boom-mounted sensors measured mutually ortho-
gonal components of the field.

MasS, K tieeecencecennnsenncossncnnns 8.6
Stowed volume, CM3 tevvirreeeennnennns 17 750
Total power, W civvieveernncnesennones 11.95
Average data rate, bits/sec ....cevenes 116

Performance data: Range of 0 to +400 x 10-9 tesla, +0.2 x 10-9 tesla (0
to +400 gamma, +0.2 gamma) dc to 1 Hz; gradient of 0.03 x 10-9 to 10-9
tesla/cm (0.03 to 1 gamma/cm).

Charged Particle Experiment (10)

The Charged Particle Lunar Environment Experiment measured the fluxes
of charged particles, both electrons and ions, having energies from 50 to
50 000 eV. The instrument measured plasma particles originating in the Sun
and low-energy particle flux in the magnetic tail of the Earth.

MasS, K ceeeeeeneccecnccsenconnnnans 2.5

Stowed volume, O eeeeereeenennns 2540
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Total power, W .cieeieinnencnnennnns 6.5
Average data rate, bits/sec ........ 99.3

Performance data: Energy of 40 to 80 000 eV, flux of 105 to 1010 parti-
cles cm-2 sec-1l sr-1,

Passive Seismic Experiment (11)

The Passive Seismic Experiment detected moonquakes and meteoroid
impacts to provide data for determining the Moon's internal composition.
(Also, see item 3.)

MasS, KG vevenecnennrecncncncncncnnns 11.4
DimensionS, CM t.eevecenenneses diameter 23

height 29
Total power, W iiiierineinneennnnns 7.1
Average data rate, bits/sec ........ 712

Performance data: Seismic output of 1 to 10 micrometers; gidal ogtput
from 0.01 to 0.4 arcsec horizontal, 80 x 10-8 to 320 x 10-8 m/sec? (80 x
10-6 to 320 x 10-6 gal) vertical.

Lunar Ejecta and Meteorites Experiment (12)
The Lunar Ejecta and Meteorites Experiment had three detectors that

measured energy, speed, and direction of dust particles; the detectors
were oriented to face east, west, and up.

MasS, KG ceveerinenrennennnennnenans 7.4
Stowed volume, CM3 +.uvrrrrrnneennns 19 480
Total power, W .iciiiiiinnnnnnnnnnns 6.6
Average data rate, bits/sec ........ 33.1

Performance data: Particle velocity range of 1 to 75 km/sec; particle
energy range of 1 x 10-7 to 1000 x 10-7 J (1 to 1000 ergs).
Lunar Mass Spectrometer (13)

A magnetic deflection mass spectrometer was used to identify lunar
atmospheric components and their relative abundances.

MassS, K ceveeecnrncncocecncnnnannas 9.1
Stowed volume, CM3 vevrvrrennrennnens 17 640




Total power, W ..iiiiiieeennnencnnes 11.4
Average data rate, bits/sec ........ 66.3
Performance data: Ranges of 1 to 4 amu and 12 to 110 amu; sensitivity of
133 x 10-5 N/m2 (105 torr).
Lunar Surface Gravimeter (14)
The lunar surface gravimeter measured and sensed changes in the verti-

cal component of lunar gravity, using a spring mass suspension. It also
provided data on the lunar tides.

MassS, K vevceeecncncncecncnncnnnnnas 12.7
Stowed volume, cm3 ...eeuuniinnnnnn. 26 970
Total power, W ..ciieiieenecenncnnnes 9.3
Average data rate, bits/sec ...c.v... 596.3

Performance data: Tidal, dc to 0.048 Hz; free modes, 0.00083 to 0.048 Hz;
gravity to 1 part in 105.

SUBSYSTEMS OF CENTRAL STATION

The ALSEP central station consisted of the following three subsystems:
(1) structural/thermal subsystem, (2) data subsystem, and (3) electrical
power subsystem.

Structural/Thermal Subsystem

The primary elements of the structural/thermal subsystem are illus-
trated in figure 2-2. Not shown in the figure are the four telescoping
springs, one at each corner of the central station, that were extended dur-
ing deployment to raise the sunshield and unfurl the side curtains and
reflectors. The passive thermal control elements consisted of multilayer
insulation, reflectors, thermal coatings, and the thermal plate to which
the electronic packages were mounted. Active thermal control was provided
by commandab le external power dissipation resistors (fig. 2-3) that dissi-
pated 7 W and/or 14 W external to the electronics compartment. Heaters
that also could be commanded on and off provided 5 or 9.4 W to be dissi-
pated within the electronics compartment (fig. 2-4). Other heaters were
automatically activated to simulate heat output of the transmitters or the
receiver if they were turned off. Apollo 17 was unique in that there was
an automatic power management system to maintain the electronics compart-
ment within the 250 to 325 K (-100 to +1250 F) desired temperature range.
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Number of Rating,
resistors ohms
3 in parallel 20 ea.
3 in parallel 20 ea.
1 121

1 64.9
& total

Figure 2-3.- Commandable external power dissipation resistors.
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Data Subsystem

The data subsystem (DSS) components, except for the antenna and
aiming mechanism, are mounted to the central station thermal plate as
shown in figure 2-2. A block diagram of the DSS is shown in figure 2-5;
its components and functions are as follows:

Component

Power distribution and
signal conditioner

Command decoder

Data processor

Command receiver

Transmitter

Diplexer switch

Diplexer filter

Central station timer
Antenna
Antenna aiming

mechanism (fig. 2-6)

Central station heaters

Function

Control of power switching as
commanded and conditioning of
engineering status data

Decode received signal and issue
commands to the system

Collect and format scientific data
from the experiments; collect and
convert analog housekeeping data
into digital form

Accept and demodulate the Earth-to-
Moon uplink signal

Generate Moon-to-Earth downlink
signal

Connect either transmitter to the
antenna

Connect receiver input and transmitter
output to the antenna with required
receiver-transmitter isolation

Provide automatic activation features
(as a backup)

Receive and radiate uplink and
downlink RF signals

For directing antenna to Earth

Maintain temperature during lunar
night (see fig. 2-4)




Timer

Electrical
power
subsystem

Uplink Downlink
(commands) (scientific and engineering data)
Antenna
- Diplexer N
Command and switch Transmitter
receiver 1 (A and B)
Power
—>| distribution
unit
]
Command | - | Data
decoder processor
Ly -
Commands to Electrical Scientific and
experiment and power engineering data
support subsystems to all from experiment
subsystems and support subsystems

(a) Block diagram.
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Power Power > Experiments
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unit
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(b) Component diagram.

Figure 2-5.- Diagrams of ALSEP data subsystem.
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Data subsystem antenna.- The central station antenna was the modified
axial-helical type shown in figure 2-6. Antenna parameters were as follows:

Length, cm ..... chseasseseenn ceenes 58
Diameter, €M ...cevveeeereeeeneeeess 3.8
Pitch, deg .eeveeeeeceeececncnncanns 15
Mass, g «.... I 120

The uplink frequency for all the Apollo missions was 2119 MHz; downlink
frequencies were as follows:

Apollo mission Frequency, MHz
12 2278.5
14 2279.5
15 2278.0
16 2276.0
17 2275.5

Data subsystem function.- The data subsystem received, conditioned,
stored, and formatted the ALSEP scientific and engineering data that were
then transmitted by an RF modulated signal to the manned space flight net-
work (MSFN) receiving stations. Ground-based "command data" were also
received by the data subsystem from the MSFN and were subsequently demodu-
lated, decoded, and routed to appropriate ALSEP subsystems as separate
discrete command functions. The signal processing functions of the data
subsystems were for both uplink and downlink data.

Uplink: The ALSEP system was controlled from Earth by commands
transmitted by MSFN stations. These commands were received as an RF
signal input to the helical antenna and routed by the diplexer filter to
the command receiver (fig. 2-5(b)). The command receiver demodulated the
input carrier and provided a modulated subcarrier output to the command
decoder. The command decoder processed this information, converted it
into a digital format, and decoded the digital information into discrete
ALSEP subsystem commands.

Downlink: Scientific and engineering status data were collected from
experiment and supporting subsystems and routed to the data processor in
both digital and analog forms. These data were collected according to a
preprogramed format stored in a programmable commutator. The analog sig-
nals were routed through a multiplexer to an analog-to-digital converter,
where each analog input was converted into an 8-bit digital word and then
combined with other digital data in a prescribed telemetry format. The
digital output of the data processor was routed to the transmitter where
it phase-modulated the RF carrier.
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Portions of the downlink configuration were implemented with redun-
dant sections either of which could be selected by command. Two separate
transmitters were provided, either of which could also be selected by com-
mand. The Apollo 16 and 17 ALSEP stations contained redundant receivers.

Electrical Power Subsystem

The electrical power subsystem (EPS) provided the electrical power
for lunar surface operation of the ALSEP. Primary electrical power was
developed by thermoelectric action, with thermal energy supplied by a ra-
dioisotope source. The primary power was converted, regulated, and fil-
tered to provide the six operating voltages for the ALSEP experiment and
support subsystems.

Figure 2-7 is a block diagram of the EPS that consisted basically of
the radioisotope thermoelectric generator (RTG) and the power conditioning
unit (PCU). These two components are shown in figures 2-8 to 2-10. The
power distribution unit (PDU), although a part of the data subsystem, is
also described here; figure 2-11 is a block diagram of the PDU. A power
control circuit for a typical ALSEP experiment is shown in figure 2-12.

The RTG, PCU, and PDU are described briefly in the following sub-
sections. (Note that the Apollo 11 EASEP was powered by solar energy; see
figure 2-1 and subsection entitled "EASEP Passive Seismic Experiment.")

Radioisotope thermoelectric generator.- The generator assembly
(modeT, SNAP- 27;, with fuel capsuie in pTace, weighed 17 kg (38 1b) and

produced approximately 70 W (dc) at a nominal 16 V. Heat generated by
decay of the plutonium-238 radioisotope fuel was transferred by radiation
to acylindrical hot frame in the generator. Spring loaded lead-telluride
(Pb-Te) thermoelectric elements, mounted radially around the hot frame,
converted heat directly to electrical power. These thermoelements were
sealed in an inert atmosphere, and waste heat was rejected to a set of
radiating fins. Whenever possible, beryllium was used as the main struc-
tural material to minimize the weight. Other materials included Inconel
and Haynes superalloys for strength at high temperature. Thermoelements
were connected in.a ssries-paran%el ladder arrangement to maximize relia-
bility. Problems.af mi gent under thermal cycling (lunar day-night
vagiation) werg - orgorating.a spherical seat at the outer end
of’]ea ‘element; . ;jstfcs of the RTG are summarized- as

1. Conversion concept: Plutonium-238 (half life of 89.6 years)
fueled a Pb-Te thermoelectric system.

2. Design life: 1 year for all missions except Apollo 17, which had
a design life of 2 years.

3. Design power: 63.5 W at end of design life of 1 year (2 years
for Apollo 17).
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Figure 2-7.- Block diagram of electrical power subsystem.
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Figure 2-8.- Cutaway view of SNAP-27 radioisotope thermoelectric generator.
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(b) Block diagram.

Figure 2-9.- Schematic and characteristics of SNAP-27 radioisotope
thermoelectric generator.
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Figure 2-12.- Power control circuit for typical ALSEP experiment.
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4. Physical characteristics:

Outer dimensions, cm (in.) . « « « « « « . . . 46 by 40

" (18.1 by 15.7)
Number of thermoelectric couples . .. . .., . .. 442
Generator weight, kg (1b) . ... .. .. e « o 12 (26)
5. Nominal operating temperatures were as follows:
Hot junction:
Lunar midnight, K (OF) . . . « ¢ ¢« v ¢ ¢« ¢« ¢ « . 839 (1050)
Lunar noon, K (OF) . . . « ¢« « ¢« v v o & .« ... 866 (1100)
Cold junction:
Lunar midnight, K (OF) . . « ¢« ¢« ¢ v ¢ ¢ ¢ o o ¢ & 533 (500)
Lunar noon, K (OF) &« & ¢ ¢ ¢ ¢ ¢ 4 ¢ o o o o o o 505 (450)

Power conditioning unit.- The PCU performed three major functions:
(1) voTtage conversion, (2) voltage regulation, and (3) RTG protection. A
block diagram of the PCU is shown in figure 2-10. Each power conditioner
consisted of a dc-to-dc power converter (inverter and rectifiers), which
converted the RTG 16-V input to the six operating voltages, and a shunt
current regulator to maintain the output voltages within approximately +1
percent. This also regulated the input voltages and thus maintained a
constant load on the RTG. It was necessary to maintain a constant load on
the generator to prevent overheating of the thermocouples in the RTG.

As indicated in the block diagram, the +16 V from the RTG was applied
through the switching circuit to the selected dc-to-dc converter, applying
power to the inverter and completing the shunt regulation circuit. Apply-
ing power to the inverter permitted it to supply ac power to the rectifiers
that developed the dc voltages applied to the filters. The outputs from
the filters were. the six operating voltages applied to the data subsystem.
Output and input voltages were regulated by feedback from the +12 V
output to the shunt regulator. The +12-V feedback was also applied to the
switching circuit for over or under voltage determination and for switch-
ing to the redundant inverter and regulator, if necessary. All the output
voltages were regulated by the 12-V feedback.

Power distribution unit.- The PDU (figs. 2-11 and 2-12) distributed
power to experiment and central station subsystems and provided circuit
overload protection and power switching of selected circuits. The PDU
also provided signal conditioning of selected central station and RTG
telemetry monitor signals prior to input to the analog multiplexer for
analog-to-digital conversion and subsequent data transmission to Earth.

The power-off sequencer of the PDU detected minimum reserve power and
sequentially placed up to three preselected experiments on "standby" to
bring the power reserve within acceptable limits. The minimum reserve
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power was detected by monitoring the voltage across the shunt regulator
transistor. This voltage was applied to an operational amplifier used as
a level detector. An RC delay network was used at the output of the level
detector. The output of the delay was applied to a second level detector
that drove the power-off sequencer logic. This arrangement turned on the
power-off sequencer logic input gate when the reserve power dropped below
the levels as follows: reserve power to start experiment turn-off (135
millisecond delay) was 0.78 W +0.57 W.
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3. DATA MANAGEMENT AND ALSEP OPERATION

Control of the Apollo Lunar Surface Experiments Package (ALSEP) was ac-
complished through the Manned Space Flight Network (MSFN). The operational
management and the data collection were a function of ALSEP Control Teams.

TRACKING STATIONS

The MSFN, a worldwide network of tracking stations, was in communication
with the NASA Goddard Space Flight Center (GSFC) and the NASA Lyndon B.
Johnson Space Center (JSCY.” A flow diagram of the communication network is
shown in figure 3-1, and the ALSEP supporting stations and the equipment con-
figuration are given in table 3-I. Command capability was through the MSFN
ground stations with instructions from the Mission Control Center (MCC) at
JSC; the technical coordination, e.g., station scheduling and so forth, was
the responsibility of the GSFC Operation Manager (MSFNOM?. The MSFN recorded
ALSEP data on a continuous 24-hour/day basis and the recorded data were sent
%gldsg for processing and distribution to individual Principal Investigators

s

ALSEP CONTROL TEAMS

Special Control Teams, directed by the ALSEP Senior Engineer (ASE), were
assigned to each ALSEP; a functional diagram of the coordination effort is
given in figure 3-2. The team responsibilities were as follows:

1. Coordinate ALSEP deployment and activation of the experiment equip-
ment

2. Implement contingency procedures for crew activities during ALSEP
deployment

3. Exercise operational control of ALSEP(s) after initial activation

4. Ensure maximum return of scientific data from the ALSEP equipment
during its useful lifetime

The ALSEP Control Teams were responsible for preparing numerous docu-
ments based on data supplied by individual PI's, contractors, hardware
vendors, and similar scientific personnel. The scope and extent of this

p]ann1ng effort are indicated in the following list of typical documents
prepared for an ALSEP.
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TABLE 3-I.- ALSEP SUPPORTING STATIONS AND EQUIPMENT CONFIGURATION

MSFN Location Unified S-band antenna High-speed Voice TTYa ALSEP
facility for telemetry updata telemetry (SCAMAQ) RSDPA
and tracking data computer
B5-foot | 30-foot | 30-foot
dual single dual
MCC Houston, Tex. X X
MSFNOC@ | Greenbelt, Md. X X
ACN Ascension Is. X X X X X
ANG Santiago, X X X X X
Chile
BDA Bermuda X X X X X
CRO Carnarvon, X X X X X
Australia
CYI Canary Is. X X X X X
GBM Grand Bahama X X X X X
GYM Guaymas, X X X X X
Mexico
‘GDS Goldstone, X X X X X
Calif.
GWM Guam Is. X X X X X
HAW Hawaii X X X X X
HSK Honeysuckle, X X X X X
Australia
MIL Merritt Is., X X X X X
Fla.
MAD Madrid, Spain X X X X X
TEX Corpus Christi, X X X X X
Tex.
ANotes: SCAMA = switching, conferencing, and monitoring arrangement; TTY = teletype;

RSDP = remote site data processor; MSFNOC = MSFN Operations Control.
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1. ALSEP Systems Handbook: The ALSEP Systems Handbook was a functional
representation of ALSEP systems and was prepared in a format for real-time
use by ALSEP controllers. The information enabled most contingencies to be
determined and solved in real time.

2. ALSEP Mission Rules: The ALSEP Mission Rules were preplanned solu-
tions and gquidelines for single-point failures of the systems hardware.

3. Apollo Spacecraft Operational Data Book, Vol. VI (SODB): The SODB
was a collection of hardware operational specifications; its primary use was
the preparation of related documentation.

4, ALSEP Contingency Procedures: The ALSEP Contingency Procedures were
a collection of alternatives to standard crew deployment procedures. The pro-
cedures were listed by system and experiment to enable their optimal use
during the lunar deployment of ALSEP.

5. Lunar Surface Flight Plan: The Lunar Surface Flight Plan was that
part of the overall Flight Pian that was used while the flightcrew was on the
lunar surface. The flightcrew used this material in the format of a "cuff"
check Tist.

6. ALSEP Console Handbook: The ALSEP Console Handbook was a collection
of console operating procedures used by the ALSEP controllers in real-time
support.

7. ALSEP QOperations Report: The operations report was in two parts:
(1) a summary support pTan and {2) a parameter listing. The support plan was
a weekly guide to the planned activities during real-time support. The param-
eter listing was completed from the last data obtained before termination of
support.

8. ALSEP Mission Operational Documentation: Data for this type of docu-
ment were collected during the mission and were prepared for ALSEP analysis
and historical documentation.

9. Activity Planning Guide: This planning guide began at lunar module
(LM) ascent stage impact and was a real-time support schedule and activity
guide for all deployed ALSEP equipment.

10. Data Book: A Data Book for each ALSEP was kept in the Operation
Rooms. A new Data Book was started for each ALSEP at its sunrise (Sun angle
of zero). High-speed printer formats were placed in the Data Book in the
following order: Central Station, Experiment 1, Experiment 2, Experiment
3, Experiment 4, and Experiment 5. The central station format had a "tab"
placed on it with the following information: day of year, date, and universal
time (Greenwich mean time). The formats were obtained at the beginning and
end of each support period and at even universal-time hours. In the event
of a contingency problem, a format of the contingency was placed in each book
and a "tab" written in red stating the problem and experiment affected.
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11. Console Log: The Console Log was a history of everything that
occurred during the support periods. The log reflected all commanding and
anomalies; it also detailed the accomplishments. Important information was
written in red; routine information was in black.

12. Deployment Log: The Deployment Log was an account of all opera-
tions during the time period from initial deployment on the Tunar surface to
the beginning of normal ALSEP operation.

13. SPAN Mission Evaluation Action Request (SMEAR): A document, com-
monly known as SMEAR, was prepared for two reasons: (1) to determine the
cause of ALSEP problems and (2) to request action from a supporting organiza-
tion. (SPAN = spacecraft analysis)

FLIGHT CONTROLLER PERSONNEL

Coordination and direction of ALSEP systems during an actual Apollo mis-
sion was the responsibility of three flight controller positions.

1. ALSEP Senior Engineer (designated ASE) -- The ASE was responsible
for directing all activity in the ALSEP control area (room 314) at the MCC.
As described previously, he was also director of the ALSEP Control Team and
its activities.

2. ALSEP Systems Engineer (designated SYSTEMS) -- During a given Apollo
mission, this position provided real-time response to all questions or prob-
lems relative to ALSEP equipment or experiment systems.

3. ALSEP Data Engineer (designated DATA) -- The DATA position during an
Apollo mission was responsible for real-time data acquisition and for re-
sponse to real-time data problems or questions.

These positions were staffed by NASA and contractor personnel who were
cross trained to achieve maximum flexibility with minimum manning. Because
of the physical layout of display equipment in the ALSEP control area (room
314 in MCC), a minimum of two staff members were required for each support
period.

OPERATION ROOMS

Configuration of the Operation Rooms changed slightly during the se-
quence of Apollo missions, but a generalized layout is illustrated in figure
3-3. The ALSEP control area was staffed by flight controller personnel; the
office/support area was staffed by technical staff and experiment scientists.
Console 88 was the center of operations and the communications loop required
two "comm" positions in front of the console. A modified universal command
system was used for real-time commands and the system consisted of two panels
(command control module and digital select module).
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Requirements called for receiving data simultaneously from two ALSEP
central stations, and rapid access to hardcopy printouts was provided by
a high-speed printer. Four (8 pen) analog recorders were provided for
displaying data, and the capability existed for real-time switching between
ALSEP's and between data formats. The data formats were defined and imple-
mented before the mission. The eight drum recorders were provided with vari-
able input filters and were dedicated for support of the Passive Seismic Exper-
iment.

OPERATIONS PLANNING MEETINGS

Operations planning meetings were held periodically to discuss ALSEP sta-
tus; also to decide the nature of future ALSEP operations and the schedule of
these operations. The chairman of each meeting was a representative of the
MCC Flight Director, and its members included representatives from (1) the JSC
Science and Applications Directorate, (2) the JSC Lunar Science Program Of-
fice, (3) the PI's of the scientific community, (4) the ALSEP flight control-
lers, and (5) other representatives concerned with special aspects of a given
mission.

REFERENCE FILE

During each Apollo mission, a reference file was maintained in the con-
trol area, and each file included the latest issues of the following three
types of documents:

1. Operational documentation: This information included the opera-
tional documentation prepared by the ALSEP Control Teams or the related
material based on these data.

2. Appropriate vendor and contractor material such as specifications,
calibration curves, and so forth.

3. Data collected during ALSEP test and support periods.
ALSEP DATA

Real-Time Data to JSC

The data transmitted directly (hardlined) in real time to the ALSEP Oper-
ation Rooms in the MCC included high-speed printer copy, teletype copy, ana-
log charts, drum recorder charts, and miscellaneous text prepared during real-
time operations or as a result of these operations. These data were collected
for either operational or scientific purposes, but no format distinction existed
between the two groups. Classification can be based only on the intended
use.
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1. Operational data: Operational data were used to assess the opera-
tion of ALSEP systems and to provide a baseline for future operations.

2. Scientific data: Scientific data were distributed to the appropri-
ate PI for cursory analysis; e.g., that the system was outputting valid and
meaningful data.

Experiment Data

Telemetry data from the ALSEP stations on the lunar surface were re-
corded 24 hours a day by the worldwide tracking stations. Data were recorded
on analog tapes that were then shipped from the tracking station to the JSC
Computation and Analysis Division for further processing and distribution
to the PI's (fig. 3-4). At JSC, the incoming analog tapes (range tapes) were
processed with the CDC 3200 computer, and the output was a time-edited and
computer-compatible digital tape. The digital tapes were then processed in
a Univac 1108 computer to produce tapes with data for the specific ALSEP exper-
iments needed by the various PI's. To preserve proprietary rights to the
data, each tape contained only the data for a specific experiment. The time-
edited digital tape was retained by the JSC Computation and Analysis Division
until the PI had verified that the experiment tape was usable and another
tape would not be required.

As the Apollo Program continued and more ALSEP stations were operating,
the increased data flow impacted the Univac 1108 computer and data deliveries
to the PI's were delayed by as much as 90 days. Processing procedures were
then modified to use the CDC 3200 exclusively as shown in figure 3-5, but
with no change in the PI tape format. This change reduced the waiting period
and permitted a 45-day delivery to the PI.

For data collected up to March 1973, the raw-data analog tapes from the
MSFN stations (range tapes) were archived at the Federal Record Center. Beginning
in March 1973, the digital time-edited tapes (fig. 3-5) were stored as the
archived data. By this time, more research was underway and the requests
for archived data were increasing; therefore, the change to the direct computer-
compatible digital tapes was implemented to reduce the costs of data retrieval.

By mid-1975, the analysis contracts with individual PI's were terminated
(except for the Passive Seismic Experiment). However, data flow from five
stations on the lunar surface continued and the cost of data processing re-
mained constant. To decrease the cost of this function, data processing was
transferred to the University of Texas at Galveston where newer, smaller,
and more versatile computers and equipment could be used. The transfer was
completed in March 1976, and the processing flow diagram is shown in figure
3-6.
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ARCHIVING

Scientific analysis of ALSEP data was accomplished by NASA contracts
with specific investigators, and these contracts stipulated the archiving of
analyzed data. At the end of the Apollo Program, archiving received more at-
tention, and JSC management believed that information obtained from the ALSEP
stations should be in a form that approached as near as possible the "raw
data" stage (range tapes) of the MSFN stations; i.e., with only noise removed
and timing corrected.

To ensure proper data archiving, JSC management created the Geophysical
Data Evaluation Working Group with representatives from the Massachusetts In-
stitute of Technology, California Institute of Technology, University of
California at Los Angeles, University of Texas at Dallas, University of Texas
at Galveston, General Electric Co., NASA Ames Research Center, the JSC, the
GSFC, NASA Headquarters, and the NSSDC.

The group was asked to study the data processing and make recommenda-
tions on the archiving and distribution most appropriate for the present and
future needs of the scientific community. Critical decisions were needed
concerning how, where, and in what form to store the data. Highlights of the
study were as follows:

1. It would be neither practical nor desirable, in most cases, to dis-
tribute the raw data from the range tapes. Therefore, the group concluded
that NASA should store, for use by other scientists, only data reduced and
corrected by the PI. They believed the PI best understood the conditions
under which the data were acquired and the pertinent details of the instrumen-
tation.

2. The group concluded that some analyzed data should be stored because
many studies could be made from such data without further processing.

3. The group agreed that microfilm of reduced data (in some cases only
for special events) should be stored for dissemination, because this form was
convenient for inspection by investigators.

4. Proper documentation was emphasized as an essential part of the
archiving process. Without adequate documentation and supporting information
(ephemeris, for example), the stored data would be of limited use.

5. Data from complementary experiments (e.g., Lunar Surface Magnetome-
ter and Explorer 35 Magnetometer) should be stored together or cross
referenced.




The study group surveyed the personnel, procedures, and facilities of
the National Space Science Data Center (NSSDC) at GSFC. Alternatives, which
they considered, included individual PI responsibility for storage and distri-

bution of data and creation of a special Apollo data facility independent of
NSSDC.

The final decision was that ALSEP data be collected and archived at the
NSSDC in Greenbelt, Maryland.

NSSDC ARCHIVED DATA

.!{
The ALSEP data archived at the NSSDC are given in the following pages. /
The following information is given for each entry.

NSSDC ID number: This number is the NSSDC identification number to be
used in requesting the material.

Description: This column provides a brief description or title of the
data 7tem and should be included with data requests. As presented here, the
archived data are grouped by Apollo mission and subject of the experiment.
The first entry in each group designates the Apollo mission and ALSEP experi-
ment, and the subsequent entries designate other NSSDC data in this category.

Availability: Code letters in this column indicate the availability sta-
tus as follows:

Code: Description:

D Data at NSSDC and being processed at this date
(April 17, 1978).

H Data that has been identified and which NSSDC intends
to acquire but has not received at this date (April 17,
1978).

J Proprietary data that can be distributed (April 17,

1978) only on the written request of the PI.

Time span: This column provides dates for the beginning and end of the
designated data. Dates are given by month/day/year (e.g., 9/19/75).

Form: This column gives codes that identify the form of the data. The

first letter indicates the basic form of the material, the second letter indi-
cates the dimensions.



First letter
F

M

Second letter
D
0
P
R
T

Type Units
Microfiche Sheets
(black and white)

Digital magnetic Reels
tape
Microfilm Reels

Description
Original data tape
35-mm
16-mm
10 by 15 cm (4 by 6 inches)

Various sizes

Total quantity: This column gives the total quantity of the designated
unit in the column "Form." Example: "Form: MP" and "Total quantity: 34"
indicates 34 reels of 16-mm microfilm in that set of data.
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date
71-008C-12A Apollo 14, dust detector daytime data D 05/05/71 02/24/76 MP 19
71-008C-12B  Dust detector eclipse data D 01/30/72 01/30/72 MP 1
71-563C-09A Apollo 15, dust detector daytime data D 07/31/71 02/22/76 MP 19
69-059C-03A Apollo 11, seismograph records, EASEP D 07/21/69 08/11/69 MO 2
69-099C-03A Apollo 12, passive seismic event tapes D 11/20/69 02/22/75 DD 258
69-099C-03B Compressed scale playouts D 11/19/69 03/01/76 MT 8
69-099C-03C Event tape compressed scale playout D 11/20/69 10/05/75 MT 3
69-099C-03D Expanded scale playouts D 11/26/69 08/08/72 MO 2
69-099C-03E Continuous data tapes D 07/14/73 08/13/73 DD 30
69-099C-03F Tapes of artificial impacts D 11/20/69 08/03/70 DD 2
69-099C-03G Event log as card images on tape D 11/20/69 05/22/74 DD 1
69-099C-03H Seismic event catalog D 11/20/69 07/08/75 MO 1
69-099C-03I  Meteoroid impact event compressed scale D 04/13/71 05/04/75 MP 1
69-099C-03J Meteoroid impact expanded scale D 04/13/71 05/04/75 MP 1
69-099C-03K  HF teleseismic event scale D 04/13/71 05/04/75 MP 1
69-099C-03L HF teleseismic compressed scale D 04/13/71 05/04/75 MP 1
69-099C-03M  Moonquake event compressed scale D MP 1
69-099C-03N  Moonquake expanded scale D MP 1
69-099C-030 Artificial impact expanded scale D 04/15/70 12/15/72 MP 1
69-099C-03P Artificial impact compressed scale H MP 0
69-099C-03Q Selected seismic event catalog D 04/13/71 05727/75 FR 1
69-099C-03R  Large meteoroid impacts on tape D 04/13/71 05/04/75 DD 7
69-099C-03S High frequency teleseisms on tape D 04/17/71  01/13/75 DD 2
69-099C-03T Selected moonquake events on tape D 09/23/71 047/23/75 DD 2
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date
71-008C-04A  Apollo 14, passive seismic continuous D 07/14/73 08/13/73 DD 30
data tapes
71-008C-04B  Seismic event tapes D 02/06/71 02/22/75 DD 228
71-008C-04C Compressed scale playouts D 02/05/71 03/01/76 MT 8
71-008C-04D Expanded scale playouts D 02/07/71 08/08/72 MO 2
71-008C-04E Event tape compressed scale playout D 02/06/71 10/05/75 MT 3
71-008C-04F Tapes of artificial impacts D 02/07/71 12/16/71 DD 1
71-008C-04G Event log as card images on tape D 02/07/71 05/22/74 DD 1
71-008C-04H Seismic event catalog D 02/07/71  07/09/75 MO 1
71-008C-041  Meteoroid impact compressed scale D 04/13/71 05/04/75 MP 1
71-008C-04J Meteoroid impact expanded scale D 04/13/71 05/04/75 MP 1
71-008C-04K HF teleseismic event expanded scale D 04/13/71 05/04/75 MP 1
71-008C-04L HF teleseismic compressed scale D 04/13/71 05/04/75 MP 1
71-008C-04M  Moonquake event compressed scale D MP 1
71-008C-04N  Moonquake expanded scale D MP 1
71-008C-040 Artificial impact expanded scale D 02/07/71 12/15/72 MP 1
71-008C-04P Artificial impact compressed scale H MP 0
71-008C-04Q Selected seismic event catalog D 04/13/71  05/27/75 FR 1
71-008C-04R  Large meteoroid impacts, tape D 04/13/71 11/21/74 DD 6
71-008C-04S  High frequency teleseisms, tape D 04/17/71 01/13/75 DD 1
71-008C-04T Selected moonquake events, tape D 08/04/71 04/23/75 DD 2
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date
71-063C-01A Apollo 15, passive seismic continuous D 07/13/73 08/13/73 DD 31
data tapes

71-063C-01B  Seismic event tapes D 08/02/71 02/12/75 DD 203
71-063C-01C Expanded scale playouts D 08/04/71 08/08/72 MO 2
71-063C-01D Compressed scale playouts D 09/02/71 03/01/76 MT 7
71-063C-01E Tapes of artificial impacts D 08/03/71 12/16/71 DD 1
71-063C-01F Event tape compressed scale playout D 08/01/71 10/04/75 MP 2
71-063C-01G  Event log as card images on tape D 08/02/71 05/22/74 DD 1
71-063C-01H Seismic event catalog D 07/31/71  07/09/75 MO 1
71-063C-011 Meteoroid impact event compressed D MP 1
71-063C-01J Meteoroid impact expanded scale D MP 1
71-063C-01K  HF teleseismic event expanded D MP 1
71-063C-01L HF teleseismic compressed scale D MP 1
71-063C-01M  Moonquake event compressed scale D MP 1
71-063C-0IN  Moonquake expanded scale D MP 1
71-063C-010 Artificial impact expanded scale D 04/19/72 12/15/72 MP 1
71-063C-01P  Artificial impact compressed H MP 0
71-063C-01Q Selected seismic event catalog D 04/13/71 05/27/75 FR 1
71-063C-01R  Large meteoroid impacts, tape D 10/20/71  11/21/74 DD 6
71-063C-01S HF teleseismic events on tape D 01/02/72 01/13/75 DD 1
71-063C-01T Selected moonquake events on tape D 08/04/71 04/23/75 DD 2
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity,
First date|Last date
72-031C-01A  Apollo 16, passive seismic continuous D 07/14/73 08/13/73 DD 29
data tapes

72-031C-01B  Seismic event tapes D 04721772 02/12/75 DD 163
72-031C-01C  Expanded scale playouts D 04/21/72 08/08/72 MO 2
72-031C-01D  Compressed scale playouts D 04/21/72 03/01/76 MT 7
72-031C-01E  Tapes of artificial impacts D 12/10/72  12/15/72 DD 1
72-031C-01F  Event tape compressed scale playout D 04/21/72 10/05/75 MP 2
72-031C-01G  Event log as card images on tape D 04/21/72 05/22/74 DD 1
72-031C-01H Seismic event catalog D 04/22/72 07/09/75 MO 1
72-031C-011  Meteoroid impact event, compressed D MP 1
72-031C-01J Meteoroid impact, expanded scale D MP 1
72-031C-01K  HF teleseismic event expanded D MP 1
72-031C-01L HF teleseismic compressed scale D MP 1
72-031C-01M  Moonquake event, compressed scale D MP 1
72-031C-01N  Moonquake, expanded scale D MP 1
72-031C-010 Artificial impact, expanded scale D 12/10/72 12/15/72 MP 1
72-031C-01P  Artificial impact, compressed scale H MP 0
72-031C-01Q  Selected seismic event catalog D 04/13/71  05/27/75 FR 1
72-031C-01R  Large meteoroid impacts, tape D 05/11/72 05/04/75 DD 5
72-031C-01S  High frequency teleseisms, tape D 09/17/72 01/13/75 DD 1
72-031C-01T Selected moonquake events, tape D 05/27/72 04/23/75 DD 1
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date

71-008C-05A Apollo 14, active seismic event tapes D 02/15/71 02/15/71 DD 1

72-031C-02A Apollo 16, active seismic event tapes D 04/21/72 05/23/72 DD 4

72-031C-02B Active seismic event plots D MP 1

69-099C-04A Apollo 12, lunar surface magnetometer, D 11/19/69 04/03/70 MP 2
B magnitude, components, microfilm plots

69-099C-04B B magnitude, components, magnetic tape D 11/19/69 04/03/70 DD 35

69-099C-04C Sample decimated tape D 11/28/69 12/03/69 DD 1

71-063C-03A  Apollo 15, Tunar surface magnetometer, D 07/31/71  09/20/72 MP 8
B magnitude, components, microfilm plots

71-063C-03B B magnitude, components, magnetic tape D 07/31/71 09/20/72 DD 138

71-063C-03C  Sample decimated tape D 07/31/71 08/15/71 DD 1

72-031C-03A  Apollo 16, lunar surface magnetometer, D 04/21/72 03/03/75 MP 12
B magnitude, components, microfilm plots

72-031C-03B B magnitude, components, magnetic tape D 04/27/72 02/14/73 DD 293

69-099C-02A  Apollo 12, solar wind spectrometer, plasma D 11/19/69 01/29/73 DD 19
parameters, fine resolution on magnetic
tape

69-099C-02B  Hour-average plasma parameters on magnetic D 11/19/69 12/31/74 DD 5
tape

69-099C-02C  Hour-average plots, plasma parameters D 11/20/69 12/31/74 MO 1
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date
71-063C-04A  Apollo 15, solar wind spectrometer, plasma D 07/31/71 06/30/72 )] 3
parameters, fine resolution, on magnetic
tape
71-063C-04B  Hour-average plasma parameters, on magnetic D 07/31/71 12/08/71 DD 1
tape
71-063C-04C  Hour-average plasma parameters, microfilm D 08/02/71 06/30/72 MO 1
69-099C-05A  Apollo 12, suprathermal ion detector, D 09/14/71 08/28/74 MP 93
suprathermal ion counts versus energy
plots
69-099C-05B  Suprathermal ion counts versus energy list D 09/14/71 08/31/74 MP 274
69-099C-05C Mass analyzer ion data on tape D 11/19/69 03/03/73 DD 14
69-099C-05D Engineering parameters for SIDE D 08/17/72 09/18/74 MP 5
69-099C-05E Ion spectrograms on film D 11/19/69 01/25/73 MO 2
69-099C-05F Total ion detector data on tape D 11/19/69 03/14/73 DD 14
71-008C-06A Apollo 14, suprathermal ion detector, D 08/26/72 08/26/74 MP 168
plots of suprathermal ion counts versus
energy
71-008C-06B  Suprathermal ion counts versus energy list D 08/26/72 08/26/74 MP 111
71-008C-06C Mass analyzer data on tape D 02/06/71 04/11/73 DD 14
71-008C-06D Engineering parameters for SIDE D 08/26/72 08/26/74 MP 4
71-008C-06E  Ion spectrograms on film D 02/06/71 09/09/74 MO 3
71-008C-06F Total ion detector data on tape D 02/06/71 04/11/73 DD 14
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date
71-063C-05A Apollo 15, suprathermal ion detector, D 08/24/72 09/09/74 MP 278
suprathermal ion counts versus energy
plots
71-063C-05B  Suprathermal ion counts versus energy list D 08/26/72 09/09/74 MP 303
71-063C-05C Mass analyzer data on tape D 08/03/71 06/02/73 DD 10
71-063C-05D Engineering parameters for SIDE D 08/24/72 08/25/74 MP 8
71-063C-05e  Ion spectrograms on film D 08/20/71 12/18/75 MO 2
71-063C-05F Total ion detector data on tape D 08/03/71 12/29/72 DD 12
71-063C-06A Apollo 15, heat flow, thermal conductivity D 07/31/71 12/28/74 DD 2
72-096C-01A  Apollo 17, heat flow, thermal conductivity D 12/12/72 12/13/73 DD 2
72-096C-01B Heat flow error analysis D MP 1
71-008C-08A  Apollo 14, charged particle experiment, D 02/05/71 03/02/73 DD 56
count rate data on magnetic tape
71-008C-08B Experiment position and orientation D 02/05/71 12/31/73 DD 1
information on tape
71-008C-08C 200-EV electron count rates, microfilm D 02/06/71 03/12/71 MO 1
69-099C-06A Apollo 12, cold cathode ion, plots on film, H MO 0
lunar atmosphere pressure measurements
69-099C-06B  Density plot per lunar day of neutral H MO 0

atmosphere
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ALSEP DATA AT NSSDC (April 17, 1978)

NSSDC ID Description Avail- Time span Form | Total
number ability quantity
First date|Last date

71-008C-07A  Apollo 14, cold cathode ion gage, plots D 02/09/71  12/31/73 MO 3
on film of Tunar atmosphere pressure
measurements

71-008C-07B  Density plot per lunar day, neutral H MO 0
atmosphere

71-063C-07A  Apollo 15, cold cathode ion gage, plots D 07/31/71 12/09/73 MO 3
on film of lunar atmosphere pressure
measurements

71-063C-07B  Density plot per lunar day of neutral H MO 0
atmosphere

72-096C-05A Apollo 17, ejecta and meteorites event H DD 0
tapes

72-096C-05B Tabulation of all changes H MO 0

72-096C-06A Apollo 17, seismic profiling tapes J 12/14/72 12/17/74 DD 212

72-096C-06B  Seismic profiling active mode D 12/14/72 12/18/72 DD 3

72-096C-07B  Apollo 17, surface electrical properties, D 12/11/72 12/13/72 DD 1
demultiplexed data on tape

72-096C-07C Data plots on microfiche D FR 29

72-096C-08A Apollo 17, Atmospheric composition, mass D DD 2
peak summary data on tape

72-096C-088 Tables of peaks, microfilm D 01/02/73 10/04/73 MP 51

72-096C-08C Mass peak data, tape D 01/02/73 10/04/73 DD 10

72-096C-08D Mass peak summary data, microfilm D MP 1




4. OPERATIONAL HISTORY

Scientific data-gathering equipment and related communications equip-
ment were deployed on the lunar surface during each of the six Apollo lunar
landing missions from July 21, 1969 (Apollo 11 mission), to December 12, 1972
(Apo1lo 17 mission). The performance of the deployed equipment, which was
designed to provide data after the return of the crewmembers to Earth, is
described in this section. Performance details include the following:

1. Time histories for each experiment are given up to
September 30, 1977, when the ALSEP program was
terminated.

2. Annotation of the time histories provides background
information on significant events during the lifespan
of each experiment.

3. A status summary (September 29, 1977) of Apollo Lunar
Surface Experiments Package (ALSEP) performance is given
in table 4-1 at the end of this section.

4. Power output curves for the radioisotope thermoelectric

generators (RTG's) are presented in figures 4-1 to 4-5
at the end of this section.
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PASSIVE SEISMIC EXPERIMENT

Time history anc proportion of full capability of instrument
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0

100

Initial date
of occurrence

1 11

Aug. 27, 1969

Nov. 19, 1969

Nov. 22, 1969

Feb. 12, 1971

Status

PSE STANDBY mode. Station 11 operated
for 20 Earth days before loss of the
ALSEP central station command uplink
terminated seismometer functions such
as leveling, gain adjustments, and
calibration.

SPZ component displaying reduced sen-
sitivity at Tow signal levels. The
other three seismometers (LPX, LPY, LPZ)
have operated properly since initial
activation.

Thermal control problems. These thermal
disturbances were most intense near sun-
rise and sunset. They are believed to

be due to thermal contraction and expan-
sion of the aluminized Mylar shroud that
covers the sensor unit or to thermal con-
traction and expansion of the cable con-
necting the sensor unit to the central
station, or both.

Thermal control problems. The modified
thermal shroud used on Apollo 14 provided
improved thermal control. It was found
that if the heater was commanded OFF for
lunar day and AUTO for lunar night, the
PSE temperature remained within the ex-
pected range for Apollo 14.
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PASSIVE SEISMIC EXPERIMENT - Continued

Apollo Initial date

Item mission of occurrence
5 14 Mar. 20, 1972
6 15 Aug. 13, 1971
7 16 Apr. 24, 1972
8 12 Oct. 16, 1974

Status

LPZ axis inoperative. Analysis of the
problem indicated this failure was either
component failure or a wire connection
problem. It was concluded that the
failure was random rather than generic.

Thermal control degradation. Review

of lunar surface photographs showed that
the periphery of the thermal shroud did
not 1ie flat on the lunar surface. The
incomplete deployment of the shroud re-
sulted in excessive thermal leaks and
loss of tidal data. For subsequent mis-
sions, crew training emphasized the need
for the periphery of the shroud to be
flat on the surface.

High temperature during lunar day. Photo-
graphs of the deployed experiment, tele-
vision coverage of the lunar module as-
cent, and comments by the crew indicated
the following as possible causes of the
problem: (1? some raised portions of

the shroud, (2) dirt on the shroud from
crew traffic subsequent to the photo-
graphy, (3) debris from 1ift-off, and

(4) possible contact of the experiment
with the lunar surface. Any of the above
conditions could cause degraded thermal
control, resulting in higher tempera-
tures during lunar day.

The instrument was commanded to operate
with the feedback filter IN. The princi-
pal investigator requested this operation
to obtain data for comparison with data
from filter OUT operation. The instrument
performed satisfactorily with the feedback
filter IN. Test was completed on Apr.

9, 1975, and the instrument was returned
to the feedback filter OUT mode.
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PASSIVE SEISMIC EXPERIMENT - Continued

Apollo Initial date
Item mission of occurrence
9 12 Nov. 7, 1974
10 14 Mar. 5, 1975
11 12, 15, June 28, 1975
and 16
12 14 Aug. 31, 1975
and
Sept. 3, 1975
13 12 Dec. 5, 1975

Status

An operational check on Nov. 7, 8, and

9, 1974, indicated that the heater could
not be set in the auto OFF or forced OFF
modes. Preliminary analysis indicated
the cause of the failure to be that the
heater ON/OFF relay driver circuit failed
"closed" allowing +29 V dc power to be
applied at all times.

No command capability; therefore, no
leveling possible. Engineering data
from the PSE were valid. Science data
from the PSE could be used for a period
of approximately 9 days when the long
period y-axis moved from off scale high
to off scale low (Sun angles 550 to 1090)
and off scale low to off scale high (Sun
angles 1850 to 2370). When Apollo 14
central station uplink capability was
lost, the PSE heater was in the forced
OFF mode for lunar daytime operation.
The instrument remains in this configu-
ration.

Feedback filter IN. The instruments
performed satisfactorily in this configu-
ration.

Although no leveling had been accomplished
on the PSE since Mar. 1, 1975, because

of the loss of command capability, a
seismic event on these dates indicated
that data were discernible on the long
period x- and y-axis on the recorders.

Noise spike appeared in seismic data

as a result of the third bit not setting
in the PSE electronics analog-to-digital
converter. Increasing the central sta-

tion heat eliminated the problem.
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PASSIVE SEISMIC EXPERIMENT - Continued

Initial date
of occurrence

14

16

17

18

19

20

14

14

14
14

14
14
14

14
14

14
14

12

12

14

Feb. 19, 1976

Mar. 17, 1976

May 20, 1976
May 24, 1976

May 27, 1976
June 8, 1976
June 11, 1976

Sept. 18, 1976
Oct. 9, 1976

Nov. 12, 1976
Nov. 17, 1976

Apr. 14, 1977

Apr. 22, 1977

June 20, 1977

Status

With return of uplink, subsequent at-
tempts to command the feedback filter
IN have shown the loop to be inopera-
tive. The instrument was performing
satisfactorily with the filter out.
The long period y-axis could not be
leveled during the uplink capability
period.

When loss of downlink and uplink occurred
with the Apollo 14 central station, the
PSE was ON and the heater was in the
forced OFF mode.

With return of downlink, the PSE was ON.

Y-axis successfully leveled for first
time since Mar. 1, 1975.

Feedback loop filter QUT.
Lost downlink.

Acquisition of signal; instrument ON.
Feedback filter OUT.

Feedback filter IN.

Loss of signal with instrument configured
to ON.

Acquisition of signal; instrument ON.

The 1on% period z-axis responded to level-
ing; calibration and seismic events pos-
sible for first time since Mar. 1972.
Feedback loop filter OUT.

The long period z-axis seismic data are
static. '

The long period z-axis seismic data re-
turned to normal.

Long period z-axis data static.




PASSIVE SEISMIC EXPERIMENT - Concluded

Apollo Initial date
Item mission of occurrence
21 12 Sept. 30, 1977
22 14 Sept. 30, 1977
23 15 Sept. 30, 1977
24 16 Sept. 30, 1977

Status

Configured to STANDBY, could be commanded
ON.

Configured to STANDBY, could be commanded
ON.

Configured to OFF and should not be com-
manded ON.

Configured to STANDBY, could be commanded
ON.
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ACTIVE SEISMIC EXPERIMENT

Time history and proportion of full capability of instrument
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Apollo Initial date
Item mission of occurrence Status

1 14 Feb. 5, 1971 Thumper misfired 5 of 18 times. The
problem was attributed to dirt on the
firing switch actuator bearing surface.
The situation was subsequently corrected
for the Apollo 16 mission.

2 14 Mar. 26, 1971 Geophone 3 data were noisy because of
transistor failure in amplifier 3. Data
were recoverable to some extent by
analysis.

3 16 May 23, 1972 Grenades 2, 4, and 3 were fired. Mortar

package pitched down 99 as a result of
launching grenade 2. The grenade 2 range
wire probably fouled during launch, pro-
ducing a downward force. Normal real-
time event data were not received during
flight of grenade 2. Grenade 1 was not
fired at this time because of the failure
of the pitch sensor of the mortar package
after the grenade 4 firing. Internal
temperatures of the mortar package vary
from off scale low at night to 388.85 K
(115.79 C) during lunar day, because

some thermal protection was removed dur-
ing the firing of the grenades.

4-7




ACTIVE SEISMIC EXPERIMENT - Conc luded

Initial date
of occurrence

Apollo
Item mission
4 16
5 14

and 16
6 14
7 14
8 14

and 16

May 23, 1972

Dec. 7, 1973

Jan. 3, 1974

Mar. 5, 1975

Sept. 30, 1977

Status

Pitch sensor off scale high after launch-
ing of grenade 3. Data imply there was

a sensor circuit failure. Detonation

of grenade 4 successfully accomplished.
Grenade 1 was not fired because of the
uncertainty of the mortar pallet position.
Launching of grenade 1 may be attempted,
as a final experiment, should Apollo

16 ALSEP termination be considered.

Week 1y 30-min passive listening periods
terminated in accordance with Apollo 14
ALSEP, SMEAR 86 and Apollo 16 ALSEP,
SMEAR 27. The instruments will remain
in STANDBY and OFF, respectively, with
periodic high-bit-rate checks to verify
functional capability.

During the monthly operation check of

the experiment, the data from geophone

2 appeared to be invalid. On Jan. 9,
1974, another operational check was con-
ducted to further investigate the problem.
Two geophone calibrations were commanded.
The data indicated a response to the com-
manded pulses, but the response was im-
proper. Analysis implied a failure in the
amplifier channel 2 circuitry. Opera-
tional checks after Jan. 9, 1974, con-
firmed status was unchanged.

Because of the loss of uplink capability
with Apollo 14 central station, the ASE
can no longer be commanded and the gre-
nades remain unfired. (Subsequent oper-
ational tests of the grenade firing
circuit showed that it would be unable
to fire the grenades.)

No change in status when ALSEP program
was terminated.
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LUNAR SURFACE MAGNETOMETER

Time history and proportion of full capability of instrument
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Apollo Initial date
Item mission of occurrence Status

1 12 Dec. 22, 1969 Y-axis data offset. A bias shift of
approximately 75 percent occurred dur-
ing lunar day when temperatures reached
or exceeded 333 K (600 C). The data
returned to normal as the temperature
decreased to approximately 308 K (359 C).
The failure was suspected to be due to
a resistance change in the bias circuit-
ry. It was probably caused by a par-
tially open weld, a sensor connection,
or a flexible cable. The bias command
was used for compensating the data in
real time.

2 12 June 29, 1970 Science and engineering data were static
and invalid. It appeared that the stat-
ic engineering data during the lunar
night, the erratic flip calibration data,
and no current to the y-axis flip motor
were all caused by open welds in the
circuitry. Reinspection by three inde-
pendent teams, repairs as required, and
the improvements in thermal control were
implemented to alleviate the problem
for subsequent missions.
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LUNAR SURFACE MAGNETOMETER - Continued

Apollo Initial date

Item mission of occurrence
3 15 Aug. 30, 1971
4 15 Nov. 2, 1971

5 12 June 14, 1972
6 16 July 24, 1972
7 16 Feb. 15, 1973
8 16 Aug. 17, 1973

Status

Y-axis sensor head failed to flip on
command. Normal calibration could not
be provided because of the y-axis f1lip
problem; a modified data processing pro-
gram was written, using the solar-wind
spectrometer data to fulfill the cali-
bration requirements.

Y-axis sensor data loss. To be useful,

data from all three axes were required.

Data output continued to be recorded

and archived; it was hoped that a method
to correlate and analyze the data would

be developed at some future date.

Suspension of flip calibration sequences.
Because of static data output from the
instrument, the principal investigator
requested that flip calibration sequences
be terminated. F1lip calibrations would
be performed again if science data indi-
cated the need.

Failure of all three axes to flip.
Analysis of the data indicated the prob-
lem was due to an elevated temperature
at lunar-noon conditions.

Intermittent loss of science data. Over
a period of several months, the output
of the instrument varied from dynamic,
valid data to a static condition.
Attempts were made to correct the situ-
ation by ground command with no positive
results obtained.

Data processed by the principal investi-
gator since Aug. 17, 1973, indicated
that the instrument had returned to a
fully operational condition. Return of
the science data could not be fully ex-
plained at the time but could be partially
attributed to prolonged "cold soak" peri-
ods during lunar night.
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LUNAR SURFACE MAGNETOMETER - Continued

Apollo Initial date
Item mission of occurrence

9 15 Dec. 10, 1973

10 12 June 14, 1974

11 15 June 14, 1974

12 12 July 2, 1974
and 15

Status

Loss of all scientific and engineering
data. Attempts were made to correct

the anomaly by ground command, but all
data remained incoherent since initial
date of the occurrence. The instrument
remained in the power-on condition while
investigation of the anomaly continued.

The instrument was permanently commanded
OFF. The science and engineering data
had been static and invalid since June
14, 1972. Output of the RTG had been
steadily decreasin?, and reserve power
had become critical during Tunar night
to the point that a spurious functional
change could have caused the loss of

the currently functional instruments.

The instrument was permanently commanded
OFF. The science and engineering data
had been static and invalid since Dec.
10, 1973. Output of the RTG had been
steadily decreasing, and reserve power
had become critical during lunar night
to the point that a spurious functional
change could have caused the loss of

the currently functional instruments.

The Apollo 12 instrument was commanded
ON during real-time support on July 2,
July 3, and Aug. 5, 1974. The Apollo 15
instrument was commanded ON during real-
time support on July 2, 3, 5, and 29,
1974. The instruments did not downlink
valid scientific and engineering data
but the status bits were functioning
properly in the inhibit, flip calibra-
tion and science and calibration modes.
This indicated that operation was not
degraded after two lunar nights in the
OFF mode of operation.

On Sept. 3, 1974, both instruments were
commanded ON but drew only negligible
power and did not return any valid
scientific or engineering data.
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LUNAR SURFACE MAGNETOMETER - Concluded

Apollo Initial date
Item mission of occurrence
13 16 Mar. 3, 1975
14 12, 15 Sept. 30, 1977
and 16

Status

On Jan. 29, 1975, an inadvertent ground
command to the Apollo 15 instrument turned
it ON, resulting in a 6-W reserve power
drain and no science or engineering data
in the telemetry downlink. The instru-
ment was commanded OFF, and the reserve
power increased 6 W.

On Dec. 18, 1975, an inadvertent ground
command to the Apollo 15 instrument turned
it ON. Later, the instrument was commanded
OFF, and a minimal increase of 1 W in re-
serve power was observed.

The z-axis-sensor science data had become
intermittently static and the temperature
had reduced to off scale low during the
lunar night. Flip calibrations of the
sensor heads have been discontinued, at
the principal investigator's request,
during the lunar night operation as a
result of the low temperatures of the
z-axis sensor.

No change in status when ALSEP program
was terminated.
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SOLAR-WIND SPECTROMETER

Time history and proportion of full capability of mstrument
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Apollo Initial date
Item mission of occurrence Status

1 12 Nov. 5, 1971
and 15

2 15 June 30, 1972

3 15 June 14, 1974

Intermittent modulation drop in proton
energy levels 13 and 14. This thermally
induced problem (which occurred each
lunation) was attributed to a circuit
that was used solely for ground test
purposes.

Loss of experiment science and engineer-
ing data. Data analysis indicated high-
voltage arcing was occurring in the equip-
ment electronics causing excessive power
consumption. The additional power con-
sumption could not be tolerated by the
Apollo 15 ALSEP system; therefore, the
instrument was left in STANDBY mode in-
definitely. The SWS was commanded to
OPERATE SELECT periodically to ascertain
any change in instrument status.

The instrument was permanently commanded
OFF. The science and engineering data
had been static and invalid since June
30, 1972. Output of the RTG had been
steadily decreasing, and reserve power
had become critical during lunar night
to the point that a spurious functional
change could have caused the loss of

the currently functional instruments.
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SOLAR-WIND SPECTROMETER - Concluded

Apollo Initial date
Item mission of occurrence
4 15 July 3, 1974
5 12 Mar. 3, 1976
6 12 Jan. 15, 1977
7 12 Sept. 30, 1977
and 15

Status

The instrument was commanded ON during
real-time support on July 3, July 29,
and Sept. 3, 1974. No scientific or
engineering data were received in the
ALSEP downlink. Reserve power change
was 6.00 W on July 29, but was negli-
gible for the other checks.

A spurious functional command to ON was
received by the instrument on Jan. 25,
1975, resulting in a 3.9-W reserve power
drain. The instrument was commanded

to STANDBY (no reserve power change)

and then to OFF, and the reserve power
increased 3.9 W.

A spurious functional command to STANDBY
POWER ON was received by the instrument
on Sept. 15, 1975, resulting in a 4-W
reserve power drain. The decrease in
reserve power was attributed to the
standby heater turning on. The instru-
ment was commanded to OFF and the reserve
power increased 4 W.

A spurious functional command to ON was
received by the instrument on Jan. 31,
1976. The experiment was commanded to
OFF by the Guam Tracking Station; an
increase or decrease in reserve power
was not observed.

The instrument was being turned to STAND-
BY during the lunar night to provide

more heat in the central station PSE
electronics to avoid the PSE analog-to-
digital converter anomaly.

Instrument turned off to increase power
available for central-station thermal
control.

No change in status when ALSEP program
was terminated.
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SUPRATHERMAL ION DETECTOR

Time history and proportion of full capability of instrument
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Item mission of occurrence Status

1 12 Sept. 9, 1972
2 14 Apr. 5, 1971
3 14 Mar. 29, 1972

Intermittent failure of digital electron-
ics to process data. High-voltage arc-
ing occurred at elevated lunar-day tem-
peratures. The instrument was being
commanded to OFF when the internal tem-
perature approached 328 K (5590 C).

Loss of the positive-section data of

the analog-to-digital converter. The
cause appeared to be an intermittent
connection in one of the modules of the
analog-to-digital converter and did not
appear to be temperature dependent.
Anomaly precluded processing of any posi-
tive-value data inputs to the analog-
to-digital converter.

Anomalous STANDBY operation of SIDE. The
mode change problem was attributed to
arcing or corona in the high-voltage
supply at elevated temperatures. The
experiment was commanded to STANDBY when
the internal temperature approached 358
K (859 C) to preclude spurious mode
changes.

4-15



SUPRATHERMAL ION DETECTOR - Continued

Initial date
of occurrence

Apollo
Item mission
4 15
5 14
6 14
7 15

May 1, 1972

Apr. 14, 1973

Aug. 8, 1973

Sept. 13, 1973

Status

Full instrument operation instituted.
Prior to Oct. 20, 1972, the Apollo 15
SIDE was cycled to STANDBY during

lunar day because of previous problems
with the Apollo 12 SIDE. Based on data
accumulated since deployment, it was
decided to leave the instrument ON for
the complete lunation.

Anomalous STANDBY operation of SIDE.
Subsequent to Apr. 1973, the instrument
had gone from OPERATE to STANDBY without
ground command at (or shortly after)
the sunrise terminator crossing. The
suspected cause was circuit breaker ac-
tion in response to a SIDE current in
excess of that required to trip the
breaker. Data were obtained during
lunar night when the instrument was ON.
The instrument was permitted to switch
itself from ON to STANDBY at sunrise
terminator without commanding.

There was no indication of STANDBY power
ON or operating power OFF through the
console monitor lights or the high-speed
printer data. Analysis indicated that
the fuse opened in the STANDBY power
line; thus, STANDBY operation was now
equivalent to OFF.

Cyclic commanding required to preclude
spurious mode changes above 3589 K

(850 C). Internal high-voltage arcing
caused -3.5-kV power supply to trip OFF.
The instrument was cycled to STANDBY
during Tunar day to preclude arcing.
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SUPRATHERMAL ION DETECTOR - Continued

Apollo Initial date
Item mission of occurrence

8 12 Sept. 3, 1974
9 12 Nov. 26, 1974
10 14 Nov. 29, 1974
11 14 Jan. 5, 1975
12 12 Jan. 18, 1976

Status

A reduction of high energy calibration
and data counts occurred. Normal cali-
bration and energy counts returned on
Sept. 4, 1974. A reoccurrence of the
anomaly was noted on Nov. 11, 1974.

A11 engineering and science data during
lunar night have been normal since Nov.
13, 1974. The suspected cause was a

loss of amplifier gain for short periods.

The instrument received a spurious func-
tional command to ON during the lunar
day. On Nov. 27, 1974, the experiment
was checked; all high voltages were OFF
and the electronics temperature (T2)

was reading 349.95 K (76.80 C). The
instrument was commanded OFF for cool-
ing below the maximum operating tempera-
ture of 328 K (550 C). Normal and valid
engineering and science data have been
obtained in subsequent operations.

The instrument could only be commanded
ON briefly because of the lunar eclipse,
although 72 commands were executed.
Sporadic operation of the instrument

was obtained during the next lunar night
(Dec. 8 to 22, 1974) and none during

the Jan. 6 to 21 and Feb. 5 to 20, 1975,
lunar nights. More than 1700 unsuccess-
ful ON commands have been transmitted

to the instrument since the Nov. 29 lunar
eclipse.

Commanded OFF because of possible short
circuit in high voltage supply.

The instrument was being commanded to
STANDBY during the lunar night to pro-
vide more heat in the central station
PSE electronics to avoid the PSE analog-
to-digital-converter anomaly.
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SUPRATHERMAL ION DETECTOR - Concluded

Apollo Initial date
Item mission of occurrence
13 14 Feb. 19, 1976
14 12 May 3, 1976
15 15 Aug. 26, 1976
16 15 Mar. 12, 1977

Status

With the return of uplink to the Apollo
14 central station, the experiment status
was unknown. Experiment was commanded
OFF as extra protection from possible
high voltage short.

Commanded OFF.

Operating in the RESET SIDE mode; frame
counter at 39; 3.5-kV Channeltron in
HIGH VOLTAGE.

Commanded OFF.
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HEAT FLOW EXPERIMENT

Time history and proportion of full capability of instrument
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Apollo Initial date
Item mission of occurrence Status

1 15 July 31, 1971 Probe 2 was not inserted to full depth
because of problems with the Apollo lunar
surface drill. Probe 2 still provided
useful data to estimate heat flow in
the lunar subsurface. Drill bore stems
were redesigned for Apollo 16 and 17
missions.

2 16 Apr. 21, 1972 Electrical cable was inadvertently sev-
ered during initial deployment by crew.
Contingency repair plan proposed was
denied because of higher mission pri-
orities. Cable strain-relief provisions
were implemented on all cables for the
Apollo 17 mission.

3 17 N/A Nominal deployment and full experiment
operation.
4 15 Jan. 15, 1977 Commanded OFF. Had operated intermit-

tently since Apr. 28, 1976, and data
had been anomalous since Dec. 1975.

5 17 Feb. 18, 1977 Anomaly occurred in probe 2 at the 230-
cm level.
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CHARGED PARTICLE LUNAR ENVIRONMENT EXPERIMENT

Time history and proportion of full capability of instrument

Experiment Mission
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I
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Legend:
Science data output

1007.

Housekeeping data
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Item mission

0%
100% ]

Initial date
of occurrence

1 14

Apr. 8, 1971

June 6, 1971

Mar. 5, 1975

Feb. 19, 1976

Status

Loss of analyzer B data. Analysis in-
dicated that the most probable cause

of failure was a short in the high-
voltage filter. The instrument continued
operation on analyzer A. (Analyzer A
provided identical data.)

Analyzer A data decay and undervoltage
condition. The problem appeared to be
caused by the analyzer B anomaly. Fur-
ther analysis of the anomaly was im-
possible because the analyzers were not
separable by command. Instrument was
operated satisfactorily in a locked low-
vo]tage range (-35 V dc) and was commanded
to STANDBY when high voltage decayed be-
low 2280 V dc. This operational mode
resulted in operation for approximately
50 percent of each lunation.

When the Apollo 14 central-station up-
link capability was lost, the experi-

ment was in STANDBY for lunar daytime

operation. The instrument remained in
this configuration.

When the Apollo 14 central-station up-
1ink and downlink capability was regained,
the experiment was ON. Operation of the
instrument was as specified in item 2.
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CHARGED PARTICLE LUNAR ENVIRONMENT EXPERIMENT - Concluded

Apollo Initial date
Item mission of occurrence Status

5 14 Mar. 17, 1976 When the Apollo 14 central-station up-
link and downlink capability was lost,
the experiment was in STANDBY for lunar
daytime operation. The instrument re-
mained in this configuration. (NOTE:
Operation of the CPLEE until ALSEP ter-
mination was related to the Apollo 14
central station anomaly. The subsection
entitled "Central Station Electronics"
gives the CPLEE configuration each time
that the signal was lost and regained.)

6 14 Sept. 30, 1977 At the end of termination test, instru-
ment was configured to STANDBY.
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COLD CATHODE ION GAGE

Time history and proportion of full capability of instrument
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Item mission

0% —f———

10071

Initial date
of occurrence

1 12

Nov. 20, 1969

Apr. 5, 1971

Mar. 29, 1972

Status

CCIG failure, high-voltage arcing prob-
lems. Ground tests verified that a
transistor failed in high-voltage con-
trol circuit. A slower response transis-
tor operated satisfactorily in the en-
vironment with reasonable margins. Ap-
propriate modifications were made to
Apo1lo 14 SIDE/CCIG.

Loss of the positive-section data of
the analog-to-digital converter. The
cause appeared to be an intermittent
connection in one of the modules of the
analog-to-digital converter and did not
appear to be temperature dependent.
This anomaly precluded processing of
any positive-value data inputs to the
analog-to-digital converter.

Anomalous STANDBY operation of SIDE.

The mode change problem was attributed
to arcing or corona in the high-voltage
supply at elevated temperatures. The
experiment was now commanded to STANDBY
when the internal temperature approached
358 K (850 C) to preclude spurious mode
changes.
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COLD CATHODE ION GAGE - Concluded

Apollo Initial date
Item mission of occurrence Status

4 15 Feb. 22, 1973 Intermittent science data. Preliminary
analysis indicated that the most prob-
able cause was one of the 15 relays.
These reed relays performed functions
that controlled the CCIG calibration
currents, the ranging and gain change
functions, and grounding the instrument
during calibration. At this time, no
plans existed for continued investiga-
tion of the anomaly, because the scien-
tific data were usable when obtained.

5 14 Apr. 8, 1973 See item 6 of the status report on the
Suprathermal Ion Detector Experiment.

6 14 Nov. 29, 1974 See item 11 of the status report on the
Suprathermal Ion Detector Experiment.

7 14 Jan. 5, 1975 Commanded OFF.

8 15 July 18, 1975 CCIG failure; high voltage was off and

could not be commanded ON.

4-23




LASER RANGING RETROREFLECTOR

Time history and proportion of full capability of instrument

. o 1969 1970 1971 1972 1973 1974 1975 1976 1977
Experiment Mission
TITTTT NS ] HEEEEREEEEEEAEEEEEEESEEENNNEE A
Laser ranging 11
retroreflector
14 E
1]
15 =
=:
|
Legend:

Science data output ;30%‘?=
Housekeeping data 100% ,f"=

Apollo Initial date

Item mission of occurrence Status
1 11 N/A Performance of both 100-element arrays
and 14 (Apollo 11 and 14) was nominal since

their initial deployment.

2 15 July 31, 1971 Data from the 300-element array indi-
cated that its performance was compar-
able, but not superior, to the
100-element arrays.
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Time history and proportion of full capability of instrument

LUNAR EJECTA AND METEORITES EXPERIMENT

Expetiment Mission

1969

1970

1971

1972 1973 1974 1975 1976 1977

I

TT 1711 11T T T T 1T

T T 1IT1T

Lunar ejecta

and meteorites v

;\._._.

(|

EERINNREENRANEN [ L]

1

|

1T

1711

Legend:
Science data output

100%

Housekeeping data

Apollo
Item mission

0%
100% 1

Initial date
of occurrence

|

1 17

2 17

Dec. 17, 1972

July 16, 1976

Status

Excessive temperature. The experiment
experienced a higher temperature pro-
file than expected because of an error
in calculation of thermal control and
because of a difference in thermal con-
ditions at the Apollo 17 site compared
with the design site. The instrument
was operated at temperatures below 364
K (1969 F). This operational plan re-
sulted in the monitoring of about 75
percent of each lunation.

At PI request, instrument was operated
through lunar noon; survival temperature
reached 373 K (2120 F). On July 16,
1976, the data became static and did

not recover.
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LUNAR SEISMIC PROFILING EXPERIMENT

Time history ancl proportion of full capability of instrument

Experiment Mission

1969 1970 1971 1972 1973 1974 1975 1976 1977

| T I
TT1T7
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Lunar seismic

profiling 17

A e T

T
Il
T
!

Legend:
Science data output

Housekeeping data

Apollo
Item mission

Initial date
of occurrence Status

1 17

2 17

3 17

N/A Initial scientific objective was accom-
plished with detonation of eight explo-
sive packages. The instrument was com-
manded ON weekly for a 30-min passive
listening period. (Note: Operation
of the LSPE precluded data from the
other four experiments, because of high-
bit-rate formatting; therefore, LSPE
operation was time limited.)

July 13, 1973 To pursue a study of meteoroid impacts
and thermal moonquakes, passive listen-
ing periods were scheduled to acquire
a "listening mode" data record covering
one full Tunation. The first extended
listening period began on July 13, 1973,
and was terminated on July 17, 1973 (Sun
angles of 100.40 to 147.80). Subsequent
listening periods were completed on Mar.
3 to 7, 1974 (Sun angles of 59.59 to
102.29), Aug. 12 to 16, 1974 (Sun angles
of 233.70 to 285.690), Sept. 6 to 10, 1974
(Sun angles of 181.40 to 235.10), Oct.

22 to 25, 1974 (Sun angles of 22.590 to
60.20), Nov. 1 to 5, 1974 (Sun angles of
1450 to 193.90), Dec. 12 to 16, 1974

(Sun angles of 283.70 to 333.00), and
Apr. 13 to 18, 1975 (Sun angles of 327.60
to 28.70), which completed one 3600 luna-
tion. Three additional periods, sunrise
(Sun angles of 327.6° to 28.790) and
sunset terminators (Sun angles of 126.69
to 180.39), and eclipse (May 25), were
obtained at special request.

Sept. 30, 1977 No change in status when ALSEP program
was terminated.
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LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT

Time history and proportion of full capahility of instrument

Experiment

Mission

1969 1970 1971

1972 1973 1974 1975 1976 1977
T

Lunar atinospheric
composition

17

l

Legend:

Science data output

Housckeeping data

Apollo

Item mi

ssion

Initial date
of occurrence

1

17

17

17

17

Dec. 17, 1972

Dec. 18, 1972

Sept. 18, 1973

Sept. 23, 1973

Status

Excessive temperature with cover on.

An error in thermal design and tempera-
ture-sensitive components limited the
experiment operation to temperatures
below 325 K (1259 F). This situation
precluded instrument operation during
elevated lunar-day temperatures.

Zero offset in data output of mass chan-
nels; cause of this background offset
remains undetermined. The data were
usable with additional processing during
data reduction.

Loss of intermediate-mass-range output
caused loss of approximately 12 percent
of the experiment data. Subsequent mul-
tiple failures of the instrument pre-
cluded further analysis of the problem.

Filament 1 failure. The filament accumu-
lated approximately 3000 hr of operation
before failure. This was well within

the predicted range for operating life.
The instrument was reconfigured to the
redundant filament.
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LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT - Concluded

Apollo Initial date
Item mission of occurrence

5 17 Oct. 17, 1973

6 17 Jan. 18, 1974 to
Feb. 26, 1976

Status

Loss of science data. Preliminary re-
sults of trouble-shooting and analysis
indicated that the multiplier high-voltage
power supply apparently failed. At that
time, the instrument was being cycled from
ON to OFF to maintain the electronics tem-
perature below the previously established
325 K (1259 F) 1imit, while future trouble-
shooting or termination of instrument
operation was considered.

A total of nine operational checks were
performed, following both "bakeout" and
"cold soak," in attempts to regain the
proper voltage, but each attempt was
unsuccessful.
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LUNAR SURFACE GRAVIMETER

Time history and proportion of fuil canahility of instrument

Experiment Mission

1974 1975 1976 1977
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Legend:

Science data output

100° -

Housekeeping data
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Item mission

4]
100 «

|

Initial date
of occurrence

1 17

Dec. 12, 1972

Mar. 15, 1974

Status

Sensor beam could not be stabilized in
the null position because 1/6-g mass
weights were too light. Weights were
light because of a manufacturer's error
in calculations converting from 1-g to
1/6-g requirements. Several reconfigu-
rations of the instrument were made dur-
ing the previous year. The beam was
centered by applying a load on the beam
through the mass support springs by par-
tial caging of the mass weight assembly.
Signals received were processed and an-
alyzed for seismic, free mode, and grav-
ity wave information.

The heater box heater circuit failed
full ON during the 16th lunar night.
This anomaly caused the sensor tempera-
ture (DG-04) to increase above a sta-
bilized temperature of 322.337 K
(49.2070 C) and eventually drift off
scale high. Transducer range was ap-
proximately 321.33 to 325.13 K (48.20
to 52.00 C). Useful science data could
not be obtained from the instrument un-
less the sensor assembly temperature
was maintained rigorously at 322.3 K
(49.20 C). (The anomaly reoccurred on
July 7, 1975, and on Sept. 19, 1975.)
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LUNAR SURFACE GRAVIMETER - Concluded

Initial date
of occurrence

Apollo
Item mission
3 17
4 17
5 17

Apr. 20, 1974

Jan. 7, 1975

July 30, 1975

Status

The LSG regained thermal stability.

The experiment sensor temperature had
remained stabilized at 322.4 K (49.20 ()
since Apr. 20, 1974. On Sept. 2, 1975,
the thermal stability returned, and the
temperature stabilized at 324.65 K
(51.50 C). Since Sept. 19, 1975, at-
tempts to regain control have been un-
successful.

The sensor beam was repositioned to near
center (0.0030 V dc) in the "seismic
gain low" mode by using the north/south
and east/west tilt servomotors.

An intermittent operation of the analog-
to-digital converter occurred during

the periods when the temperature was

off scale high. The analog-to-digital
converter operated normally when the
temperature was reduced, and it operated
normally when thermal stabilization was
regained. Normal operation was accom-
plished by manually commanding the heater
ON/OFF to maintain the temperature with-
in the transducer range (321.35 to
325.15 K (48.29 to 52.00 C)) as closely
as possible.
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DUST DETECTOR EXPERIMENT

Time history and proportion of full capability of instrument

1969 1970 1971 1972 1973 1974 1975 1976 1977
Experiment Mission -
[
Dust detector 11 =EE
12 B E
s 1 >
L =====
s [ =
Legend:
Science data output 100%.—4
0%
Housekeeping data 100%-1T

Apollo Initial date
Item mission of occurrence Status

1 14 Mar. 1, 1975 For the Apollo 14 central station, there
to Aug. 7, 1977 was loss of signal (LOS) and acquisition
of signal (AOS) for a total of six times.
At LOS and AOS, the dust detector was
always configured to ON, except Nov. 12,

1976.
2 12, 14 Sept. 30, 1977 Configured to OFF when ALSEP operations
and 15 were terminated. Performance of the

equipment was nominal.
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CENTRAL STATION ELECTRONICS

Time history and proportion of full capability of instrument
. 1969 1970 1971 1972 1973 1974 1975 1976 1977 |
Experiment Mission - T
T T - % I
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Note- All central station data are considered housekeeping rather than science data.

Legend:
Science data output 10‘30” ==
Housekeeping data 1000t

Apollo Initial date
Item mission of occurrence

1 11 Aug. 25, 1969

2 11 Dec. 14, 1969

Status

Loss of command capability. The inabil-
ity to command the EASEP central station
was attributed to a component failure

in the central station command decoder.
The failure mode was considered unique
to Apollo 11 EASEP because subsequent
ALSEP units maintained a benign thermal
environment by comparison. The command
system had already exceeded the

mission requirements.

Loss of downlink. The Apollo 11 EASEP
apparently responded to a transmitter OFF
command or incurred an additional failure.
In either case, the system had exceeded
its initial mission requirement. NASA
subsequently directed that no further at-
temps be made to command the system ON;
thus, the frequency could be used for fu-
ture ALSEP systems.
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CENTRAL STATION ELECTRONICS - Continued

Apollo Initial date

Item mission of occurrence
3 16 Mar. 26, 1973
4 12 May 3, 1974

5 17 Aug. 16, 1974
6 17 Oct. 14, 1974

Status

Transmitter B and processor Y were se-
lected by ground command. The Ascension
ground station had been experiencing
poor data quality; however, DECOM LOCK
could be maintained with transmitter

A. Data quality improved and a gain

in signal strength of 2 dBm was noted
when transmitter B was selected. Analy-
sis did not identify a specific cause,
and transmitter A could still be used

if necessary.

Loss of downlink signal modulation.
Apparent failure of data processor Y.
Operation of data processor X, trans-
mitter A, and transmitter B appeared
normal. Central station functioned nor-
mally with transmitter B and data pro-
cessor X selected.

Intermittent command capability. Fre-
quent attempts to execute certain com-
mands (octals 070, 170, and 174) were
unsuccessful using uplink A. Uplink B
was selected on Aug. 19. Subsequent to
selection of uplink B, system response
to commands had been nominal.

Intermittent DECOM LOCK. While operat-
ing with transmitter A and a received
signal strength of -146 dBm, the Bermuda
tracking station noted poor quality tele-
metry data and incurred difficulty in
maintaining DECOM LOCK. Transmitter A
was commanded OFF at 14:21 UT and trans-
mitter B commanded ON at 14:22 UT. A
gain of 2 dBm was noted in telemetry
signal strength. Subsequent operations
with transmitter B have been nominal.
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CENTRAL STATION ELECTRONICS - Continued

Initial date
of occurrence

Apollo
Item mission
7 17
8 14

Dec. 6, 1974

Mar. 1, 1975

Status

Intermittent DECOM LOCK. On Dec. 6,
1974, while operating with transmitter

B and a received signal strength of
-146.0 to -148.5 dBm, the Ascension and
Canary Islands tracking stations reported
sporadic data dropouts and poor quality
telemetry data. Transmitter B was com-
manded OFF at 15:31 UT and transmitter

A commanded ON at 15:32 UT, Dec. 9, 1974.
A gain of 2 dBm was noted in telemetry
signal strength by the Hawaii tracking
station. Subsequent operations have

been satisfactory with transmitter A.

Loss of signal occurred at 00:08 UT,
Mar. 1, 1975. Playback of data before
loss of signal showed normal values for
all housekeeping parameters. Commands
transmitted to the station to turn the
transmitters ON were unsuccessful. At
loss of signal, the configuration status
was as follows:

Sun angle 108.10
Avg therm pl1 319.96 K (115.80 F)
RTG power 63.63 W
Res power 39.11 W
Transmitter A
Receiver ON-Xtal A
PCU 1

PSE ON

PSE Htr Forced OFF
CPLEE STBY

SIDE UNK

ASE STBY
DTREM ON

(Avg therm p1 = average thermal plate
temperatures; Res = reserve; Xtal =
crystal; PCU = power conditioning unit;
Htr = heater; STBY = standby; UNK =
unknown)
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CENTRAL STATION ELECTRONICS - Continued

Initial date
of occurrence

, Apollo
Item mission
9 14
10 14

Mar. 5, 1975

Jan. 18, 1976

Status

Acquisition of signal returned at 03:06
UT, Mar. 5, 1976. At acquisition of
signal, the configuration status was

as follows:

Sun angle 159.30
Avg therm p1 290.55 K (62.99 F)
RTG power 64.15 W
Res power 40.88 W
Transmitter A
Receiver OFF

PCU 2

PSE ON

PSE Htr Forced OFF
CPLEE STBY
SIDE UNK

ASE STBY
DTREM ON

Loss of signal occurred at 19:29 UT.
Commands transmitted to the station to
turn the transmitters ON were unsuccess-
ful. At loss of signal, configuration
status was as follows:

Sun angle 95.20
Avg therm pl1 322.07 K (119.60 F)
RTG power 61.74 W
Res power 36.51 W
Transmitter A
Receiver OFF

PCU 2

PSE ON

PSE Htr Forced OFF
CPLEE STBY

SIDE UNK

ASE STBY
DTREM ON
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CENTRAL STATION ELECTRONICS - Continued

Apollo Initial date

Item mission of occurrence Status
11 14 Feb. 19, 1976 Acquisition of signal returned at 02:32
UT. Status was as follows:

Sun angle 117.50
Avg therm pl1 308.79 K (95.70 F)
RTG power 62.12 W
Res power 30.49 W
Transmitter A
Receiver ON-Xtal B
PCU 2
PSE ON
PSE Htr Auto ON
CPLEE ON
SIDE UNK
ASE STBY
DTREM OFF

12 14 Mar. 17, 1976 Loss of signal; station configuration

status was as follows:

Sun angle 85.60
Avg therm p1 320.35 K (116.59 F)
RTG power 61.94 W
Res power 36.94 W
Transmitter A
Receiver ON-Xtal B
PCU 1
PSE ON
PSE Htr Forced OFF
CPLEE STBY
SIDE OFF
ASE STBY
DTREM ON
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CENTRAL STATION ELECTRONICS - Continued

Apollo Initial date

Item mission of occurrence Status
13 14 May 20, 1976 Acquisition of signal; station configura-
tion status was as follows:

Sun angle 156.10
Avg therm p1 288.10 K (58.50 F)
RTG power 61.61 W
Res power 31.31 W
Transmitter A
Receiver ON-Xtal B
PCU 2
PSE ON
PSE Htr Auto ON
CPLEE ON
SIDE UNK
ASE STBY
DTREM ON

14 14 June 8, 1976 Loss of signal; station configuration
status was as follows:

Sun angle 23.40
Avg therm p1 295.33 K (71.590 F)
RTG power 61.86 W
Res power 33.04 W
Transmitter B
Receiver ON-Xtal B
PCU 1
PSE ON
PSE Htr Auto ON
CPLEE ON
SIDE OFF
ASE STBY
DTREM ON
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CENTRAL STATION ELECTRONICS - Continued

Apollo Initial date

Item mission of occurrence Status
15 14 June 10, 1976 Acquisition of signal; station configura-
tion status was as follows:

Sun angle 45.80
Avg therm p1 298.56 K (77.39 F)
RTG power 59.16 W
Res power 27.71 W
Transmitter B
Receiver ON-Xtal B
PCU 2
PSE ON
PSE Htr Auto ON
CPLEE ON
SIDE OFF
ASE STBY
DTREM ON

16 14 Oct. 9, 1976 Loss of signal; station configuration
status was as follows: (FILT = filter)

Sun angle 82.60
Avg therm p1 318.74 K (113.69 F)
RTG power 60.72 W
Res power 35.85 W
Transmitter B
Receiver ON-Xtal A
PCU 1
PSE ON/FILT N
PSE Htr Forced OFF
CPLEE STBY
SIDE OFF
ASE STBY
DTREM ON
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CENTRAL STATION ELECTRONICS - Continued

} Apollo Initial date

Item mission of occurrence Status
17 14 Nov. 12, 1976 Acquisition of signal; station configura-
tion status was as follows:
Sun angle 137.90
Avg therm p1 297.55 K (75.50 F)
RTG power 56.92 W
Res power 25.97 W
: Transmitter B
; Receiver ON-Xtal A
" PCU 2
PSE ON/FILT IN
PSE Htr Auto ON
CPLEE ON
SIDE OFF
ASE STBY
-] DTREM OFF
18 14 July 30, 1977 Loss of signal; station configuration
status was as follows:
Sun angle 73.30
Avg therm p1 311.62 K (100.89 F)
RTG power 58.58 W
Res power 12.64 W
(21-W PDR, ON)
Transmitter B
Receiver ON-Xtal A
PCU 1
PSE ON
PSE Htr Forced OFF
CPLEE STBY
SIDE OFF
ASE STBY
DTREM ON
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CENTRAL STATION ELECTRONICS - Continued

Apollo Initial date
Item mission of occurrence

19 14 Aug. 4, 1977
20 12, 15, N/A

16, and

17

12 to 17 N/A

Status

Acquisition of signal; station configura-
tion status was as follows:

Sun angle 130.30
Avg therm p1 289.77 K (61.50 F)
RTG power 57.58 W
Res power 13.04 W
Transmitter B
Receiver ON-Xtal A
PCU 2

PSE STBY

PSE Htr N/A
CPLEE STBY
SIDE UNK

ASE STBY
DTREM ON

The station was reconfigured to PCU 1
and PSE to ON by ground commands and ap-
peared to be operating normally.

Performance of the Apollo 12, 15, 16,
and 17 central stations was essentially
nominal. Although the original design
requirement for ALSEP was a l-yr life,
much longer useful lifetimes were real-

jzed.

A summary of ALSEP status on Sept. 29,
1977, day before termination, is given
in table 4-I.
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CENTRAL STATION ELECTRONICS - Concluded

Apollo Initial date
Item mission of occurrence Status

Note 15 & 17 Jan. 1, 1979 After the termination of ALSEP support at
JSC on Sept. 30, 1977, monitoring of the
S e ALSEP-transmitter was accomplished on an
' intermittent basis by the tracking sta-
tions. During the period Mar. to June
of 1978, the Apollo 17 ALSEP stopped
transmitting and also stopped responding
to ground commands.

i

The Apollo 15 RTG power output had de-
graded to a level that would not sustain
both heater power and transmitter opera-
tion at lunar night. Therefore, transmitter
operation was occurring during the warmer
lunar daytime when more power was avail-
able. In approximately Aug. 1978, the
transmitter signal stopped and attempts
to command were unsuccessful. This in-
dicates the RTG power degraded to below
the threshold for transmitter operation.
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TABLE 4-1.- SUMMARY OF ALSEP STATUS (16:00 UT, Sept. 29, 1977)

Characteristic

Apollo 12

Apolio 14

Apotlo 15

Apollo 16

Apollo 17

Deployed,2 month/day/year . . . . .

Lunar coordinates , . . . . . ...

Operation period,

lunations/days . . . . . .. ..
Phase (Sun angle) . . . ... ...
Commands, total/week ., . . . . ..

Spurious changes . . . . . . . ..

RTG power

Initial/Present, W . . . . . . .
Reserve, W . . . . . . .. . ..

Central station

Average therm. pl., K (OF).

Transmitter, A or B (date)b o

Processor, type (date)d
PCuU, 1or2

Timer .............

Heaters . . . . . .. ... ..

Experiments:

Passive Seismic Experiment
Long period X/Y & Z, dB

Short period Z, d8 . . . . : :
Heaters . . . . ... ... ..

Experiments, active/operable . . . .

Experiments, inactive/inoperable

11/19/69
23.50 W, 3.00 S

98/2871
Noon (89.79)
33 333/93
120

73.6/42.7
21.3

304.6 (89.1)
B (7/8/74)
Y (8/25/76{

Inoperative

055-1(10 W), OFF
POR's - OFF

0,0

-20

Auto - ON

Z motor - OFF

ouT (3/27/77)
Off scale HIGH

Uncaged

Oust detector ON

SWS-OFF
SIDE-OFF
LSM-OFF

2/5/71
17.59 W, 3.70 s

83/2290
Noon (95.69)
18 754/59
114

72.5/58.4
33.9

318.1 (113.5)
B (11/12/76)
Y (8/24/76{

Inoperative

055-1(10 W), OFF
POR's - OFF

0,0
0

Forced OFF
9/26/77

ouT (11/17/76)
329.3 K
(133.79 F)
Uncaged

Dust detector ON
CPLEE, STANDBY

SIDE-OFF
ASE-STANDBY

7/31/71

3.7° €, 26.19N

71/2252

Noon (116.79)
41 104/39

138

74.7/36.0
7.4

308.8 (96.7)
B (8/20/76)
Y (10/19/76)
1

Operative

DSS- 1(10 H) OFF
's - OFF

0,0
0
Auto - ON

OUT (3/27/77)
Off scale HIGH

Uncaged

Oust detector ON

SIOE-OFF
HFE-OFF
SWS-OFF
LSM-OFF

4/21/72
15,50 E, 9.0 S

68/1987

Noon (128.59)
26 886/113

n

70.9/61.1
29.7

308.9 (96.9)
B (3/26/73)
X (1/12/77)

1
Inhibited 5/72

DSS- 1(10 W), OFF
's - OFF

0,0

0
Forced OFF
(9/23/77)

OUT (3/27/77)
0ff scale HIGH

Out of
tolerance

LSM-ON

HFE-OFF
ASE-OFF

12/12/72
30.80 E, 20.20 N

60/1752

Noon (143.89)
40 187/105

0

75.4/58.5
23.0

291.2 (65.0)
A (12/9/74)
X (8/74%

Operative
(Inhibited 9/28/77)
CAPM status: ON
POR's - OFF

LSPE-STANDBY
HFE-ON
LSG-ON

LEAM-STANOBY
LACE-STANDBY

2The EASEP, Apollo 11, was deployed 7/21/69 at 23.4° E and 0.70 N;

bConfiguration since this date.

CAPM = automatic power management.

= R

lost uplink 8/25/69;

lost downlink 12/14/69.
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Figure 4-2.- Power output by lunation for Apollo 14 RTG.
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5. TERMINATION ANALYSIS (ENGINEERING CLOSEOUT TESTS)

Support operations for the Apollo Lunar Surface Experiments Packages
(ALSEP's) were terminated September 30, 1977, thus concluding the longest
continuous program of scientific data collection from a natural body in space.
Throughout the ALSEP program, operational guidelines and mission rules pre-
cluded the performing of engineering tests; the ALSEP operation was oriented
toward optimizing all systems for scientific data return.

During the long period of ALSEP operation (July 20, 1969, to Septem-
ber 30, 1977), many engineering questions were raised but remained unanswered
because of the operation constraint. Therefore, a period of engineering
closeout testing was implemented before operations were terminated.

The series of engineering tests was devised approximately 3 months
before support termination, and the tests were started July 25, 1977; they
may be classified into six groups:

1. Overload and "ripple off" tests
Passive seismic experiment (PSE) heater power tests
Central station cold-temperature tests

Central station redundant components tests

a s, w N

ALSEP timer functions for Apollo 15 and 16 missions
6. Cold soaking of the lunar surface magnetometer (LSM) and lunar sur-
face gravimeter (LSG) experiments

STATUS OF EXPERIMENTS

The following matrix indicates the status of ALSEP experiments before
the tests were implemented. (The symbol "0" indicates the experiment was
operating, the symbol "NO" indicates "not operating", and no entry (--)
indicates the experiment was not part of ALSEP during that mission.)
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ALSEP unit Apollo 12 Apollo 14 Apollo 15 Apollo 16 Apollo 17

Central station 0 0 0 0 0

Passive Seismic 0 0 0 0 --
Experiment (PSE)

Solar Wind NO -- NO - -
Spectrometer (SWS)

Suprathermal Ion NO NO NO -- --
Detector Experiment
(SIDE)

Lunar Surface Mag- NO -- NO 0 --

netometer (LSM)

Charged Particle -- 0 - - -
Lunar Environment
Experiment (CPLEE)

Heat Flow -- -- NO NO 0
Experiment (HFE)

Active Seismic -- NO -- NO -

.

Experiment (ASE)

Lunar Surface -- -- -- -- 0
Gravimeter (LSG)

Lunar Mass -- -- - - NO
Spectrometer (LMS)

Lunar Ejecta and -- - -- -- NO
Meteorites (LEAM)

Lunar Seismic - -- - - 0
Profiling Experi-
ment (LSPE)

Dust Detector 0 0 0 -- -
(DTREM)

TEST CONSTRAINTS

The NASA Jet Propulsion Laboratory (JPL) needed the ALSEP transmitters
for its very long base interferometer (VLBI) experiments and requested that
the transmitters be left "on" after the termination of ALSEP operation in
1977. To comply with this request, and because of the remote possibility of
dust contamination of the laser ranging retro reflector of the Apollo 14 site,

5-2




a decision was made that no destructive engineering tests or grenade firings
would be attempted.

The Apollo 14 ALSEP operation was not continuous and its future opera-
tion was unpredictable. Therefore, a decision was made to cancel certain
tests on the Apollo 12 ALSEP, thus precluding the possibility of its loss
which would degrade the seismic network. (The downlink anomaly of the Apollo
14 ALSEP recurred on July 30, 1977, and downlink was recovered on August 4
1977; this represented the sixth loss of signal for the Apollo 14 station.j

ENGINEERING TESTS

The engineering tests and their objectives are listed in this subsection
by the Apollo mission number during which that ALSEP was deployed and by
engineering test number. (The first two digits represent the Apollo mission
number; the last digit represents the test sequence.)

As the tests were performed, it became evident that some of the tests
could be canceled because

1. The necessary data or information was obtained by previous testing
in the closeout test sequence

2. The test itself would or might have a serious impact on remaining
operations

Apollo 12 ALSEP Tests

Test no. Type of test Objective
12-1 Overload the radioisotope Determine if RTG power
thermoelectric generator output could be rejuvenated
(RTG) by turning on addi- as was the case for RTG power
tional loads. Check the of Apollo 14.

power gains at sunset and
power losses at sunrise.

12-2 Check "ripple off" circuit by Determine reserve power level
turning SIDE and SWS to (for PSE) at which "ripple
"standby." off" occurs.
12-3 Check PSE heater power. Determine power loads in
various PSE heater modes.
12-4 Check PSE operation without Determine leveling frequency
Z-motor heating. and characteristics of

drive motors.
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Test no. Type of test Objective
12-5 Turn central station heat-
ers off and turn the power
dissipation resistors on
to reach agproximate1y
244 K (-20° F).

Pinpoint where PSE/central
station-electronics anomaly
starts and determine other
central station character-
istics at low temperature.

12-6 Turn central station heater(s) Determine central station
on to reach approximately high-temperature operational
325 K (1259 F). characteristics and parameters.

12-7 Step the timer circuit seven Determine status of timer elec-
times. tronics after 7 yr of operation.
12-8 Check redundant components Determine operational status

of central station. of alternate transmitter, pro-

cessor, and power conditioning

off and turn the power dis-
sipation resistors on to
reach approximately 244 K
(-20° F).

5-4

unit.

12-9 Command capabilities while Determine if the command system
in high-bit-rate mode. functions while in "HIGH BIT
RATE" without ASE.
Apollo 14 ALSEP Tests
Test no. Type of test Objective

14-1 Heat central station power Try to duplicate the cause of
regulator by maximum reserve signal loss from Apollo 14
power or by central station central station.
heater.

14-2 Check central station at ap- Check high-temperature opera-
proximately 325 K (125° F). tional characteristics and

parameters.

14-3 Fire one or all ASE mortars; Eliminate 1ive ordnance and
check high bit rate and geo- check operation and thermal-
phones first and then check protective seal after long
ASE "ARM CMD" in normal bit lunar exposure.
rate.

14-4 Check PSE heater power. Determine power loads in var-

jous PSE heater modes.

14-5 Turn central station heaters Check central station low-

temperature operational
characteristics and param-
eters.



Test no.

14-6

14-7

14-8

Test no.

15-1

15-2

15-3

15-4

15-5

15-6

15-7

15-8

Type of test

Check "ripple off" circuit
by applying loads.

Check redundant components
of central station.

Check timer steps.

Objective

Determine reserve power at
which CPLEE and PSE ripple
to "standby."

Determine operational status
of alternate transmitter,
data processor, and power

conditioning unit.

Determine that timer electronics
was still operational even
with clock stopped.

Apollo 15 ALSEP Tests

Type of test
Check PSE heater power.

Check PSE operation without
heater.

Turn the HFE on.

Turn central station heater(s)
on to reach approximately
328 K (130° F).

Check redundant components
of central station.

Allow timer to "time out."

Command capabilities while
in high-bit-rate mode.

Overload the RTG.

5-5

Objective

Determine power loads in var-
ious PSE heater modes.

Determine leveling frequency
and drive motor character-
istics.

Determine if the data are
static.

Determine high-temperature
operational characteristics
and parameters of central
station.

Determine operational status
of alternate transmitter, data
processor, and power condition-
ing unit.

Preclude resetting timer
every sunrise.

Determine if command system
functions while in "HIGH
BIT RATE" without ASE.

Determine if RTG power output
could be rejuvenated as was
the case for Apollo 14.



Test no.
16-1
16-2

16-3

16-4

16-5

16-6

16-7

Test no.

17-1

17-2

17-3

Apollo 16 ALSEP Tests

Type of test
Cold soak LSM.

Fire last ASE mortar; check
high bit rate and geophones

first.

Check PSE heater power.

Turn central station heaters

off and turn the power
dissipation resistors on
to reach agproximate]y

244 K (-20° F).

Turn central station heater(s)
on to reach approximately

325 K (1259 F).

Check redundant components of

central station.

Allow timer to turn trans-

mitter off.

Objective
Attempt to restore Z-axis data.

Verify that mortar can/cannot
fire after long unsealed
exposure.

Determine power loads in various
PSE heater modes.

Check low-temperature operational
characteristics and parameters
of central station.

Check high-temperature operational

characteristics and parameters
of central station.

Determine operational status
of alternate transmitter, data

processor, and power condition-

ing unit; verify that "Y" data
processor had failed and that

transmitter A had a "bad" mod-
ulator.

Preclude resetting the timer
every sunrise.

Apollo 17 ALSEP Tests

Type of test

Cold soak LSG to 193 K
(-80° C)

Recheck LEAM operation
during lunar day.

Operate HFE in high conduc-

tivity mode.
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Objective

Attempt to improve operation
by changing Lacoste spring
constant.

Verify if LEAM data are still
static. If not, obtain 1 or
2 lunar days of data.

Obtain high conductivity-mode
data for first time.




Test no.

17-4

17-5

17-6

17-7

Type of test

Check "ripple off" circuit
by applying loads to cen-
tral station.

Turn power dissipation re-
sistor no. 1 on to reduce
central station to aproxi-
mately 244 K (-20° F)
(external loads).

Turn automatic power manage-
ment off to increase central
station to approx1mate]y
325 K (125° F).

Check redundant components of
central station.

Objective

Determine sequence and reserve
power at which experiments
"ripple off."

Check Tow-temperature operational
characteristics and parameters
of central station.

Check high-temperature opera-
tional characteristics and
parameters of central station.

Determine operational status
of alternate transmitter, data
processor, and power condition-
ing unit; determine power rout-
ing of command decoder.

OVERLOAD AND "RIPPLE OFF" TESTS

Summary

Test 12-1.- Completed July 25, 1977; applied approximately 2 W overload;
RTG input voltage dropped from 15.69 Vdc to 15.27 Vdc; bus voltages of central

station dropped proportionally; data multiplexer became erratic.

Overload

was removed and the central station was returned to normal operation. This

slight overload did not rejuvenate the RTG.

Test 12- 2 - Completed July 25, 1977, as part of test 12-1.

“r18p1ed off" (i.e., automatically placed in standby) at some value less than

W of reserve power.

The PSE was

Test 14-6.- Canceled because the test might cause the loss of the Apollo
14 ALSEP downTink and degrade the seismic network.

Test 15-8.- The test was canceled after a reevaluation of the possible

consequences; i.e.,
central station.

possibility of permanent loss of downlink from Apollo 15
Test 12-1 did not disclose any unexpected operation.

Test 17-4.- Test was canceled because the requirements were satisfied by
the resuTts of test 12-2.
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Discussion

Tests 12-1 and 12-2 were performed during real-time support operations
on July 25, 1977. The tests were conducted in conjunction with lunar sunrise
at the Apollo 12 ALSEP site because a transient dip (approximate 5 W) in RTG
power output occurred during this period.

Status prior to sunrise.- RTG power = 42.02 W; reserve power = 8.19 W;
central station I0-W heater was ON; PSE and Z-motor were ON; SIDE was OFF;
SWS was OFF; LSM was OFF; and the power dissipation resistors were OFF.

Sequence of test events.- The sequence of test events in universal time
(UT) were

Time, UT: Event
7:52 PSE Z-motor commanded OFF.
7:54 SIDE commanded to STANDBY (reserve power = 6.05 W).
8:05 At sunrise (by DTREM indication), the RTG power

started gradually decreasing; also, the reserve
power started gradually decreasing.

8:07 SWS commanded to STANDBY (reserve power = 2.32 W).

8:15 PSE rippled to STANDBY (reserve power = 1.79 W;
then went to 2.85 W)

8:22 Central station heater commanded from 10 W to 5 W
(reserve power = 6.85 W)

8:26 Power dissipation resistor no. 7 commanded ON
(reserve power unknown; overload = 0.23 W).
The 16-V bus was losing regulation; went to
15.69 V, to 15.27, still decreasing.

8:29 Dust detector (DTREM) commanded OFF; functional
verification command receiver was operating.

8:50 Downlink signal started to breakup. Last valid
reading on RTG power was 37.67 W.

8:54 Power dissipation resistor no. 7 commanded OFF
(reserve power = 4,99 W). Immediate recovery;
estimated 2+ W overload was applied. The RTG
and reserve power gradually started increasing.

Test termination.- The RTG power output returned to the same post-sunrise
level that had been observed during the preceding lunation. The central station
and experiments were reconfigured for daytime operation.
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PSE-HEATER POWER TESTS

Summary

This test was conducted on each PSE (for Apollo 12, 14, 15, and 16
ALSEP's) to determine the amount of power required by the sensor heaters to
maintain the sensor temperature at night; also for comparison with data
obtained from an identical test performed in 1974.

Test 12-3.- Completed August 23, 1977, Sun angle was 358.5°., The test
sequence was as follows:

Heater mode: Reserve power, W:
AUTO, ON 17.95
AUTO, OFF 17.42
MANUAL, ON 15.56
MANUAL, OFF 15.56
AUTO, ON 17.69

A power load of 4.76 W (included 3-W Z-motor) was required to maintain
the sensor temperature at night. (No "HEATER, OFF" function at night.)

Test 14-4.- Completed September 20, 1977, Sun angle was 345,79, The
test Ssequence was as follows:

Heater mode: Reserve power, W:
AUTO, ON 22.16
AUTO, OFF 22.00
MANUAL, ON 21.89
MANUAL, OFF 20.92
AUTO, ON 22.55

A power load of 4.5 W was required to maintain the sensor temperature at
night. (No "HEATER, OFF" function at night.)
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Test 15-1.- Completed September 19, 1977; Sun angle was 354.0°. The
test Sequence was as follows:

Heater mode: Reserve power, W:
AUTO, ON 6.83
AUTO, OFF 11.50
MANUAL, ON 6.83
MANUAL, OFF 11.50
AUTO, ON 6.83

A power load of 4.67 W was required to maintain the sensor temperature

at night.

Test 16-3.- Completed September 16, 1977; Sun angle was 329.3%. The
test sequence was as follows:

Heater mode: Reserve power, W:
AUTO, ON 10.60
AUTO, OFF 14.53
MANUAL, ON 9.81
MANUAL, OFF 14.79
AUTO, ON 9.55

A power load of 4.00 W was required to maintain the sensor temperature

at night.

Discussion

Defects in the PSE heater circuits of the Apollo 12 and Apollo 14
ALSEP's precluded the turning off of the heaters; therefore, the PSE-heater
power requirements for these ALSEP's were estimated. The PSE-heater power
requirements of tests performed in 1974 are compared with 1977 termination-
test data in the following table. (The PSE heater mode was "AUTO, ON" and

data are the power requirements for maintaining the sensor temperature at

night.)
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ALSEP 1974 test, W 1977 test, W

Apollo 12 Not available 4.76 (estimated)
Included 3-W Z-motor

Apollo 14 3.83 4.5

Apollo 15 4.74 to 4.89 4.67

Apollo 16 3.95 3.97

The two sets of data indicate the heater requirements are nearly
identical; therefore, one may assume that the thermal integrity of the PSE
sensors had not changed.

CENTRAL STATION COLD-TEMPERATURE TESTS

The cold-temperature tests (12-5, 14-5, 16-4, 17-5) did not produce any
defects or anomalies that were not present at higher temperatures or that had
not been reported prior to the cold-temperature tests. No cold-temperature
tests were performed for the Apollo 15 ALSEP because the package was subjected
to a nighttime temperature which was the lowest that it was possible to
obtain. This situation existed because of the very low power reserve avail-
able (7.4 W), which provided very 1ittle heating in the central station.

The RTG of the Apollo 15 ALSEP is the most degraded generator on the lunar
surface (36.0-W output), hence the low power reserve. Therefore, test 15-5
was performed at an average thermal-plate temperature of 240.6 K (-26.9° F).

Summary

Test 12-5.- Completed August 12, 1977. A1l central station subsystems
checked "good" at low temperature (244.9 K (-19.2° F) average thermal-plate
temperature). Test also concerned the central station electronics anomaly.
PSE analog-to-digital bit 3 was defective at temperature of approximately
254.3 K (-2.3° F). Transmitter A indicated a 15 kHz increase in frequency;

transmitter B indicated a 20 to 22 kHz increase in frequency (both
stabilized after "turn on").

Test 14-5.- Completed September 9 to 16, 1977. Operation of central

station was normal at low temperature (average thermal-plate temperature was
257.0 K (2.6° F)).

Test 15-5.- Completed September 12, 1977. A1l central station subsys-
tems and bit rates were found to be operational. (PCU 2 not checked during
the test.) Average thermal-plate temperature was 240.6 K (-26.9° F).

Test 16-4.- Completed September 12, 1977. (Average thermal-plate tem-
perature of 250 K (-10° F).) A1l central station subsystems and bit rates
were checked and found operational except "Y" data processor (first reported
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defectiv§ January 2, 1977) and transmitter A (first reported defective March
26, 1973).

Test 17-5.- Completed September 9 and 14, 1977. (Average thermal-plate

temperature of 232.7 K (-41.20 F).) Central station subsystems found opera-
tional except for defective modulation of transmitter B. Also, see test 17-7.

Discussion

The tests indicated no detrimental effects or anomalies induced as a
result of exposing the ALSEP central stations to the low temperatures.

CENTRAL STATION REDUNDANT COMPONENT TESTS

The redundancy capabilities of ALSEP packages deployed during the
various Apollo missions are indicated in the following matrix:

Redundancy Built-in redundancy for Apollo mission -
capability
12 14 15 16 17
Transmitter A or B X X X X X
Digital data processor X or Y X X X X X
Power converter unit 1 or 2 X X X X X
Receiver crystal oscillator X X X x* X

A or B (automatic switching,
not commandable)

Command decoder A or B X X X X X

Contingency low bit rate X X X X X
downlink

Command system A or B (receivers X
and command decoders)

Analog multiplexer X or Y X

Power routing X or Y X

*. . .
Two complete receivers online.
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Summary

Test 12-8.- Completed August 12, 1977 (with test 12-5) and September 20,
1977.7 ATT central station subsystems and bit rates were found operational;
PCU 2 was not checked in test 12-8 or 12-5.

Test 14-7.- Completed September 19, 1977. A1l central station subsys-
tems checked "good" (PCU 2 not checked during this test), and all bit rates

were operational (PCU 2 not checked). Note that PCU 2 was checked during
the ALSEP downlink recovery. ~

Test 15-5.- Completed September 12, 1977. Al11 central station subsys-

tems and bit rates were found to be operational (PCU 2 not checked during
this test).

Test 16-6.- Completed September 12, 1977. A1l central station subsys-

tems were found operational except for defect1ve nyn data processor and
transmitter A (see test 16-4).

Test 17-7.- Completed September 14, 1977. A1l redundant systems were
found operational except command system A, which rejected 14 of the 15
commands, and transmitter B modulation, which made the data useless. Trans-
mitter B was first reported defective on December 9, 1974. A1l bit rates
were operational.

Discussion

Results of the tests indicated that all the redundant components were
operational except the following:

ALSEP mission Component

Apollo 16 "y" data processor (first reported defective
January 2, 1977)

Apollo 16 Transmitter A (first reported defective
March 26, 1973)

Apollo 17 Command system A (first reported defective
August 16, 1974)

Apollo 17 Transmitter B (first reported defective
December 9, 1974)

When support operations were terminated, there had been no additional
failures of any ALSEP redundant components.
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TIMER "TIMEOUT" TESTS

Summary

Test 15-6.- Completed August 29, 1977. Timer did not perform the trans-
mitter "turn off" function.

Test 16-7.- Completed August 29, 1977. Transmitter "turn off" by means
of the timer occurred at 20:42:17 UT, August 29, 1977. The transmitter was
commanded on by means of mode 1 commanding from the Ascension tracking
station.

Discussion

The ALSEP systems for the Apollo 15 and 16 missions provided a "reset-
table timer" that had an output signal to turn the transmitter off at the
end of 97 days; however, the timer would not reset itself to turn the trans-
mitter "on." The transmitter could be turned on by ground command but the
timer control of "TRANSMITTER OFF" was nullified; thus, if command capabil-
ities were lost, the transmitter would continue to operate as long as suf-
ficient power existed.

Normal operation of these ALSEP's was to reset the timers before station
sunrise, thus precluding transmitter "turn off" by means of the timer. To
implement tests 15-6 and 16-7, the timers were not reset.

The Apollo 16 transmitter "turned off" at 20:42:17 UT on August 29,
1977, and was commanded "on" again by the tracking station. Because of a

failure in the timer logic, the "turn off" function did not occur for the
Apollo 15 ALSEP transmitter.

The transmitters can be turned "off" or "on" by means of normal uplink
commands. The Apollo 16 station was commanded on at the completion of the
test to comply with the JPL request for use of the stations in its VLBI
experiments.

No timer "timeout" tests were conducted for Apollo 12 and 14 missions
because the mechanical timers for both missions had been defective since

shortly after deployment on the lunar surface. The ALSEP timer for the
Apollo 17 mission did not provide a "TRANSMITTER OFF" function.

COLD SOAKING THE LSM AND LSG EXPERIMENTS

Summary

Test 16-1.- Completed March 14, 1977. Test was unsuccessful.
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Test 17-1.- Completed March 16, 1977. Temperature would not decrease

to 193K (-80°% C). A1l LSG voltages decreased and the digital data became
scrambled. The LSG command decoder became inoperative. Lowest temperature

achieved was estimated at 198 K (-75° C). The test was terminated and was
unsuccessful.

Discussion

Test 16-1 was conducted as a means to recover science data from a
defective Z-axis sensor on the Apollo 16 LSM; test 17-1 was an attempt to
balance the mass in the LSG sensor of Apollo 17.

For a brief cooldown period, the Apollo 16 LSM was commanded "off" at
18:57 UT on March 14, 1977, and was commanded back "on" at 22:02 UT of the
same day. The cooldown and reinitiation of the LSM was an attempt to regain
science data from the Z-axis sensor that had been static since March 1975.
The attempt was unsuccessful; it was performed at the request of the
Principal Investigator.

The Apollo 17 LSG was commanded "off" for cooldown between the opera-
tional support period of March 13 to 16, 1977, except for approximately 2
hours each day to obtain data. The instrument temperature was 198 K (-75°
C) (estimated) at each data take. The digital data from the digital multi-
plexer became scrambled, whereas the analog data remained valid at these Tow
temperatures. Attempts to move the beam from the top position have been un-
successful. On March 16, 1977, the decoder would not execute commands that
were transmitted by ground control.

CANCELED TESTS

The following tests were canceled for the reasons noted:
Test Reason

12-4 Potential damage to drive motors
with resultant degradation of
the seismic network.

12-6 Possible damage to central station.
With the unpredictable operation
of the Apollo 14 ALSEP, loss of
the Apollo 12 ALSEP would degrade
the seismic network.

12-7 Timer stepping would turn "on" the
SIDE. The SIDE is defective and
possibly could overload the central
station. Loss of the Apollo 12 ALSEP
would degrade the seismic network.
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Test

12-9

14-1

14-2

14-3

14-8

15-2

15-3

15-4

15-7

16-2

16-5

17-2

Reason

Verified on the Apollo 16 and
Apol1lo 14 ALSEP's.

Loss of the Apollo 14 ALSEP would
degrade the seismic network.

High temperatures in the central
station could possibly cause
the loss of this ALSEP and result
in degradation of the seismic
network.

Canceled because tests indicate that
the arming capacitors will not charge.

Timer stepping would turn "on" the SIDE,
which is defective and would possibly
overload the central station and re-
sult in loss of the transmitter.

Data from LOS/AOS anomaly of Apollo 14
ALSEP indicate the drive motors will
not drive at low temperatures. Test
15-1 indicates normal heater power
at night.

Canceled because the HFE was defective;
this could possibly overload the cen-
tral station and result in loss of
the ALSEP.

Canceled because the test could result
in possible loss of the ALSEP.

Canceled because this information
was obtained during the Apollo 14
and 16 ALSEP tests.

Canceled. An arming command was trans-
mitted but arming capacitors would
not charge. Mortar box was improperly
oriented because of previous mortar
firing (May 1972).

Canceled because of possible loss of
the ALSEP.

The LEAM was checked during each support

period; LEAM science data always
defective.
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Test Reason

17-3 Canceled; Principal Investigator antici-
pated no usable data from the test.
17-6 Canceled because of possible loss of
the ALSEP.

CENTRAL STATION CONFIGURATION AT TERMINATION
OF ALSEP OPERATIONAL SUPPORT

Operational support of the ALSEP program was discontinued on Septem-
ber 30, 1977. At the conclusion, the central stationsswere configured as
follows:

(No entry (--) indicates the component is not applicable to that ALSEP.)
Component Apollo 12 Apollo 14 Apollo 15 Apollo 16 Apollo 17

Transmitter B B B B B

Receiver crystal B A A Unknown Unknown

Data processor Y Y Y X X

Power conditioning 1 1 1 1 2
unit

Heaters off off off off Unknown

Power dissipation off off off off off
resistors

Command decoder -- -- -- -- B

Receiver -- -- - - B

Automatic power - -- -- -- On
management

Power routing -- - -- -- W
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6. SIGNIFICANT ALSEP SCIENTIFIC RESULTS

A new era in lunar science was initiated on July 21, 1969, when the
first data acquisition was obtained from the Apollo 11 central station on
the Moon. More sophisticated equipment and experiment packages evolved
during the remaining Apollo missions that culminated with Apollo 17. A
large amount of Apollo Lunar Surface Experiments Package (ALSEP) data and
their interpretation have been published in numerous reports and publica-
tions. This section of the ALSEP Termination Report does not attempt to
recapitulate the findings; instead, each ALSEP investigator was asked to
briefly summarize the significant scientific results obtained from the
ALSEP experiments. The participating investigators were

1. Passive Seismic Experiment - Gary V. Latham, University of Texas
at Galveston, and Nafi Toksoz, Massachusetts Institute of Technology

2. Lunar Near-Surface Structure (Active Seismic) - Robert L. Kovach,
Stanford University

3. Lunar Surface Magnetometers - Palmer Dyal, NASA Ames Research
Center, and C. P. Sonett, University of Arizona

4., Suprathermal Ion Detector Experiment - John W. Freeman, Jr., Rice
University

5. Lunar Heat Flow Experiment - Marcus G. Langseth, Columbia
University

6. Charged Particle Lunar Environment Experiment - David L. Reasoner,
Rice University

7. Cold Cathode Gage Experiment - Francis S. Johnson, University of
Texas at Dallas

8. Lunar Mass Spectrometer - John H. Hoffman, University of Texas at
Dallas

9. Lunar Surface Gravimeter - Joseph Weber, University of
Maryland

10. Solar Wind Spectrometer - Conway W. Snyder, NASA Jet
Propulsion Laboratory

11. Lunar Ejecta and Meteorites - Otto E. Berg, NASA Goddard Space
Flight Center



PASSIVE SEISMIC EXPERIMENT

Five seismic stations were deployed on the Moon during Apollo mis-
sions 11, 12, 14, 15, and 16. The Apollo 11 station, powered by solar
cells and intended for operation only during the lunar day, failed after
exposure to the first nighttime period. The remaining four stations,
powered by radioisotope thermoelectric generators, have operated contin-
uously since their initial activation. These four stations constitute
the Apollo seismic network. The network was completed in April, 1972,
with the installation of the fourth station in the Descartes region of
the southern highlands during Apollo 16. Each station contains four
seismometers. Three of these seismometers form a triaxial set (one sen-
sitive to vertical motion and two sensitive to horizontal motion), with
sensitivity to ground motion sharply peaked at 0.45 Hz. The fourth seis-
mometer is sensitive to vertical motion with peak sensitivity at 8 Hz.

Lunar Seismicity (By Gary V. Latham)

The seismic data indicate that there are three primary types of

signals: (1) deep moonquakes, (2) shallow moonquakes, and (3) meteoroid
impacts.

1. The deep moonquakes are repetitive, occurring at fixed locations
and at monthly intervals (27 to 28 days) with remarkable regularity. The
moonquake foci occur in two narrow belts in the nearside of the Moon.
Both belts are 100 to 300 km wide, approximately 200 km long, and 800 and
1000 km deep. These events are clearly correlated with tidal deformation
of the Moon.

2. The shallow moonquakes are located on or near the surface of the
Moon, leaving a large gap in seismic activity between the zone of the shal-
low moonquakes and the deep moonquakes. There are no marked regularities
in their occurrence. These events constitute a small proportion of the
total observed seismic events; they are significant because of the high
energy release. These events average approximately 5/yr, and are most
1ikely less than 100 km deep.

3. The meteoroid impacts have a distinctive seismic characteristic
in contrast to the two types of moonquake characteristics. The meteoroid
impacts generate the largest observed signals.

There has been only one farside meteoroid impact registered by the
seismic network.

Results from the analysis of Apollo seismic network data suggest that

1. Primitive differentiation occurred in the outer shell of the Moon
to a depth of approximately 300 km.

2. The central region of the Moon is presently molten to a radius of
between 200 and 300 km.
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The best model for the zone of original differentiation appears to be a

crust 40 to 80 km thick, ranging in composition from anorthositic gabbro
to gabbro; overlying an ultramafic cumulate (olivine-pyroxene) approxi-

mately 250 km thick. The best candidate for the molten core appears to

be iron or iron sulphide.

Structure of the Moon (By Nafi Toks6z)

The lunar seismic network established by the Apollo Program has pro-
vided the best data for determining the internal structure of the Moon.
Seismic waves can penetrate through a terrestrial planet and provide de-
tailed information about its interior. On the Moon, both artificial im-
pacts and natural events (meteoroid impacts and-moonquakes) were used as
seismic sources. By using travel times and amplitudes of seismic phases
together with the most advanced techniques of seismogram analysis, inves-
tigators have determined the existence of a lunar crust and properties of
the Tunar mantle and deep interior.

Crustal characteristics.- The determination of crustal structure,
using artificial impacts in the Oceanus Procellarum region around the
ALSEP stations of Apollo 12 and 14, was the first accomplishment. The
crust is two layered, with a total thickness of approximately 60 km in
this region. There is a secondary boundary at a 20-km depth. More re-
cently, it has proved possible to determine the crustal thickness at the
ALSEP 16 site by using crustal reverberation ("pegleg" multiples) that
followed the S-wave arrivals from deep focus moonquakes. Preliminary
results suggest that the total crustal thickness under ALSEP 16 is approx-
imately 75 km and that the 20-km interface also exists under ALSEP 16. On
the basis of ultrasonic measurements of seismic velocities on returned
lunar samples, it is suggested that the crust is composed predominantly of
anorthositic and gabbroic composition.

Using data from deep and shallow moonquakes and meteoroid impacts,
determination of lunar structure is extended to great depths. The lunar
upper mantle has a fairly homogeneous velocity structure down to depths of
between 300 and 500 km. The compressional wave velocity is approximately
8 km/sec, and the shear wave velocity is approximately 4.6 km/sec. These
velocities are consistent with an olivine or olivine-pyroxene composition,
although other compositions are possible. The seismic quality factor Q,
which describes the attenuation of seismic waves due to anelastic absorp-
tion as they traverse a medium, is approximately 5000 for P waves in
this region. This very high value indicates that very little absorption
is taking place, almost certainly because of a complete absence of water
or other volatiles.

Below a depth of 300 to 500 km, there is a decrease in the seismic
velocities. Arrivals from deep-focus moonquakes indicate that the seismic
velocities in the depth range of 500 to 1000 km are 7.5 km/sec for com-
pressional waves and 4.1 km/sec for shear waves. The quality factor Q
for compressional waves in this depth range is approximately 1500. The
changes in seismic velocity in this depth range could be due to the sub-
stitution of iron for magnesium in, for example, the olivine or pyroxene
mineral series. Below a depth of approximately 1000 km, the attenuation
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increases, probably due to increased temperatures toward the melting
point. Sufficient data does not exist at present to determine whether
a small molten core exists inside the Moon.

Moonquakes and tides.- From the time of their discovery, a class of
events known as deep-focus moonquakes has presented a challenge to in-
vestigators. Unlike the overwhelming majority of earthquakes, moonquakes
repeat '"time after time" at the same focus at monthly intervals. This
monthly periodicity is controlled by the tidal forces of the Earth upon
the Moon, and, in fact, the rate of energy release also exhibits 206-day
and 6-year periodicities, also controlled by the tides. There have been
approximately 70 foci discovered so far, with focal depths between approx-
imately 700 and 1100 km. A11 located epicenters except one lie on the
near side of the Moon, but this is probably because the Passive Seismic
Experiment array is on the near side of the Moon and not because deep-focus
moonquakes are limited to the near side. Deep-focus moonquakes constitute
the vast majority of teleseismic events observed by the ALSEP network,
although they are small events, having a maximum Richter magnitude of 1
or 2.

Several questions arise regarding moonquakes. Why are they so deep?
What forces are responsible for them? Are they related to tides? To an-
swer these questions, theoretical calculations of the stress distribution
due to tidal forces have been made using realistic models of the distri-
bution of elastic constants within the Moon. According to these calcula-
tions, the concentration of focal depths between 700 and 1100 km is due
to a decrease in the shear modulus in this region, thus localizing the
stress in this region. The epicenters, however, do not correspond to lo-
cal maximums in the tidal stress, and must be due to local inhomogeneities,
possibly previously existing faults. The time history of the epicenters,
which includes events of reversed polarity, follows the tidal cycles so
closely that it appears likely that the tidal forces are a major factor
for triggering deep-focus moonquakes.

LUNAR NEAR-SURFACE STRUCTURE (ACTIVE SEISMIC)

By Robert L. Kovach

Seismic refraction data obtained at the Apollo 14, 16, and 17 land-
ing sites permit a compressional wave velocity profile of the lunar near
surface to be derived. Although the regolith is locally variable in thick-
ness, it possesses surprisingly similar seismic characteristics. Beneath
the regolith at the Apollo 14 Fra Mauro site and the Apollo 16 Descartes
site is material with a seismic velocity of =300 m/sec, believed to be
brecciated material or impact-derived debris. Considerable detail is known
about the velocity structure at the Apollo 17 Taurus-Littrow site. Seismic
velocities of 100, 327, 495, 960, and 4700 m/sec are observed. The depth
to the top of the 4700-m/sec material is 1385 m, compatible with gravity
estimates for the thickness of mare basaltic flows, which fill the Taurus-
Littrow valley. The observed magnitude of the velocity change with depth
and the implied steep velocity-depth gradient of >2 km sec-1 km-1 are much
larger than have been observed on compaction experiments on granular

6-4




materials and preclude simple cold compaction of a fine-grained rock powder
to thicknesses of the order of kilometers. The large velocity change from
960 to 4700 m/sec is more indicative of a compositional change than a change
of physical properties alone. This high velocity is believed to be repre-
sentative of the material that forms the lunar highlands.

LUNAR SURFACE MAGNETOMETERS

Three lunar surface magnetometers were successfully deployed on the
Moon as part of the ALSEP program during the Apollo 12, 15, and 16 mis-
sions. Data from these instruments, together with simultaneous measure-
ments from other experiments on the Moon and in lunar orbit, have been
used to study properties of the lunar interior and the lunar environment.

Analyses of lunar magnetic data were used to study the following
properties of the Moon:

1. Electrical conductivity, temperature, and structure of the lunar
crust and deep interior

2. Lunar magnetic permeability and iron abundance, also the inferred
limits on the size of a highly conducting lunar core

3. Lunar surface remanent magnetic fields: present-day properties,
interaction with the solar wind, and origin by thermoelectric generation

4. Lunar environment: 1lunar atmosphere and ionosphere in the

geomagnetic tail, also velocity and thickness of the magnetospheric
boundaries

Lunar Electrical Conductivity and Structure
(By Palmer Dyal)

Electrical conductivity of the deep lunar interior has been investi-
gated by using data from a total of seven lunar magnetometers to analyze
the eddy-current response of the Moon. Extensive analysis of one excep-
tionally large transient has allowed substantial improvement in resolution
and sounding depth for conductivity analysis. Also, a new technique has
been applied to conductivity analysis in which simultaneous data are used
from a network of one close-orbiting and two surface magnetometers. As a
result, it has been found that the lunar conductivity rises rapidly with
depth in the crust to approximately 10-3 mhos/m at a 200- to 300-km depth,
which corresponds to the upper-mantle boundary reported in seismic results.
From a 300- to 900-km depth, the conductivity rises more gradually to
3 x 10-2 mhos/m.

An upper 1limit has been placed on the average electrical conductivity
of the lunar crust as the result of an investigation of toroidal induction
in the Moon. In the analysis, a theory is developed for the spherically
symmetric case of the induction field totally confined to the lunar
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interior or near-surface regions by a highly conducting plasma. Both sys-
tematic instrumental errors and random errors have been included in the
crustal conductivity analysis, in which it 1is concluded that for an aver-
age global crust thickness of approximately 80 km, inferred from seismic
results, the crust-surface electrical-conductivity upper limit is approxi-
mately 10-8 mhos/m. The toroidal induction results lower the surface
conductivity limit determined from eddy-current response analysis by approx-
imately four orders of magnitude.

Lunar permeability.- Magnetic permeability and iron abundance of the
Moon have been calculated by analysis of magnetization fields induced in
the permeable material of the Moon. When the Moon is immersed in an
external field it is magnetized; the induced magnetization is a function
of the distribution of permeable material in the interior. Deployment of
Apollo magnetometers on the lunar surface permitted simultaneous measurements
of the total response field at the lunar surface as well as measurements
of the external inducing field by an Explorer 35 magnetometer. The total
response field B measured at the lunar surface by an Apollo magnetometer
is the sum of the external and induced fields:

- where Be 1is the external magnetizing field,
field induced in the permeable lunar mater1a1
the magnetic permeability.

is the magnetization

u-Be
and u 1is a function of

From a data plot of the radial component of B compared to the radi-
al component of H, the global Tunar permeability has been determined to
be y = 1.012 + 0,006, The correspond1ng glgbal induced dipole moment is
approximately 2 x 104 T/cm3 (2 x 1018 G/cm3) for typical inducing fields
of 10-8 T (10-4 G) in the lunar environment. The measured permeability
indicates that the Moon responds as a paramagnetic or weakly ferromagnetic
sphere and that the Moon is not composed entirely of paramagnetic material,
but that ferromagnetic material such as free iron exists in sufficient
amounts to dominate the bulk 1lunar susceptibility.

Iron abundance.- Under the assumption that the permeable material in
the Moon is predominantly free iron and iron-bearing minerals, the lunar
free iron abundance has been determined to be 2.5 + 2.0 wt.%. Total iron
abundance has been calculated to be 9.0 + 4.7 wt.%. Other lunar models
with a small iron core and with a shallow iron-rich layer have also been
examined in light of the measured global permeability.

Core size limits.- The lunar magnetic permeability determined from
magnetometer measurements has also been used to place limits on a possible
highly conducting core in the Moon. For this analysis, the Moon is repre-
sented by a three-layer magnetic model: an outer shell of temperature
T below the Curie po1nt Te, for which permeability p is dominated by
ferromagnet1c free iron; an intermediate shell of T > T, where permeability
is approx1ma§e1y HO» (permeab111ty of free space); and a highly conducting
core (g > 10¢ mhos/m) modeled by u = 0. This core effectively excludes
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external magnetic fields over time periods of days and therefore acts as
a strongly diamagnetic region (p + 0).

A theoretical analysis was conducted to relate the induced magnetic
dipole moment to the core size. The induced dipole moment has been deter-
mined from s1mu]taneous Apo1lo 12 and Explorer 35 measurements to be (2.1
+ 1.0) x 1014 T/cm3 ((2.1 £ 1.0) x 1018 G/cm3 l and from simultaneous Apgl]o
15 and 16 measurements to be (1.4 + 0.9) x 1014 T/cm3 ((1.4 £ 0.9) x 1018
G/cm3). The theoretical results show that the core size is a function of
the depth of the Curie isotherm and lunar composition, and that a highly
conducting core of maximum radius 535 km is possible for the extreme case
of a magnesium-silicate dominated orthopyroxene Moon with a Curie isotherm
depth of 250 km. Conductivity results verify this upper limit for a core
of conductivity greater than 10 mhos/m. However, the minimum radius for
a highly conducting core is zero, i.e., there is no positive indication
at this time that any core of conductivity greater than 10 mhos/m need
exist in the Moon.

Permanent magnetic properties of remanent fields.- The permanent mag-
netic fields of the Moon have been investigated using surface magnetometer
measurements at four Apollo sites. A lunar remanent magnetic field was
first measured in situ by the Apollo 12 lunar surface magnetometer that
was deployed on the eastern edge of Oceanus Procellarum. The permanent
field magnitude was (38 + 3) x 10-9 T (38 + 3 gammas), and the source of
this field was determined to be local in extent. Subsequent to this meas-
urement of an intrinsic lunar magnetic field, surface magnetometers have
measured fields at the Ap8110 14, 15, and 16 sites. Fields of (103 + 5)

x 10-9 and (43 ¢ x 107 T (103 + 5 and 43 + 6 gammas), at two sites
tocated approx1mate1y a kilometer apart, were measured by the Apollo 14
lunar portable magnetometer at Fra Mauro. A steady field of (3.4 + 2.9)

x 10971 (3.4 £ 2.9 gammas) was measured near Hadley Rille by the Apollo

15 lunar surface magnetometer. At the Apollo 16 landing site, both a port-
able and stat1onary magnetometsr were deployed; magnetic f1e1ds ranging be-
tween 112 x 10-9 and 327 x 10-9 T (112 and 327 gammas) were measured at
five different locations over a total distance of 7.1 km at the Descartes
landing site. These are the largest lunar fields yet measured.

Thermoelectric or1an of crustal remanent magnetism.- Measurements of
remanent magn$t1zat1on in returned ]unar samples indicate that magnetic
fields of 10-7 to 104 T (103 to 105 gammas) existed at the surface of the
Moon at the time of crustal solidification and cooling. A thermoelectric
mechanism has been investigated to explain the origin of these magnetic
fields. When the crust was still only a few kilometers thick, infalling
material could have penetrated it, exposing the magma beneath and forming
many lava-filled basins. The resulting model has two lava basins, with
different surface temperatures, connected beneath the surface by magma.
This configuration has the basic elements of a thermoelectric circuit:
two dissimilar conductors joined at two junctions that are at different
temperatures. The thermal electromotive force in the circuit depends on
the electronic properties of the lunar crust and the plasma; in particu-
lar, on the difference in their Seebeck coefficients. For a relative See-
beck coefficient of 103 uV/K, thermoelectrically generated magnetic fields
ranging from approximately 10-6 to 10-5 T (103 to 104 gammas) are calcu-
lated depending on basin sizes and separations. These fields are large
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enough to have produced the remanenﬁe in gst of the returned lunar samples.
Fields as high as approximately 10- gammas) (indicated for some
returned lunar samples) are attainable from the model if one uses upper-
1imit values of the Seebeck coefficient and includes effects of solar-wind
compression of lunar surface fields. The thermoelectric mechanism is com-
patible with the high degree of inhomogeneity found in measured remanent
fields and with the absence of a measurable net global magnetic moment.

Apol1lo 12 and 15 Magnetometers
(By C. P. Sonett)

Two principal results of the Apollo 12 and 15 Lunar Surface Magnetom-
eter Experiments, are (1) the discovery of a permanent magnetic field at
the Apollo 12 site with a regional (1 to 100 km) scale and (2) the discov-
ery that the Moon responds strongly to electromagnetic excitation by the
solar wind. The permanent magnetic field was unexpected but is fully con-
sistent with the discovery of paleomagnetism in Apollo 11 lunar samples.
The Apollo 12 results have been extended by Explorer 35 mapping of the
1imb shocks. Very detailed maps of the regional magnetization have been
made by the Apollo subsatellites.

The electromagnetic excitation is a new class of planetary excita-
tion by the solar wind. It is of intrinsic interest from the standpoint
of supersonic plasma flow past planets. From the standpoint of planetary
interiors, a detailed procedure for electromagnetic sounding of the bulk
electrical conductivity of the Moon's interior has been developed by using
the excitation. Present-day research shows the absence of a metallized
core of radius greater than 400 to 500 km but cannot yet rule out a core
of smaller radius. Conductivity at depths of 100 to 500 km have yielded
a mode1-dependent thermal gradient and heat flux consistent with the latest
heat flow measurements. The persistence of a spikelike conductivity anom-
aly at a depth of 150 to 250 km indicates that further work is required on
increasing data resolution to confirm this characteristic.

The Apollo 15 data suggest that the Imbrium Basin is slowly settling.
This result comes from model calculations based upon the Apollo 15 conduc-
tivity data that show a ringlike resistivity, increasing at the edges of
the mare. Settling of Imbrium Basin had been previously suggested from
studies of mascon anisostasy, lunar transient events, and seismic activity.
The Apollo 15 conductivity is reported to be repeated at Mare Serenitatis
by the Russian Lunikod data, thus increasing the likelihood that the Apollo
15 conclusion is correct.

The most recent research on Apollo 12 shows that the Moon is excited
electromagnetically by pressure fluctuations in the darkside diamagnetic
cavity. These are driven by the solar wind. The cavity acts like a sole-
noid and the fringing field extends into the Moon. Thus, excitation is su-
perimposed upon the normal frontside induction forced by the integral mag-
netic field.




SUPRATHERMAL ION DETECTOR EXPERIMENT

By John W. Freeman, Jr.

The results of the ALSEP Suprathermal Ion Detector Experiment (SIDE)
may be divided into two categories: those pertaining principally to the
Moon and its interaction with its environment and those pertaining to the
Earth's magnetotail.

Regarding the first category, the SIDE demonstrated the acceleration
and reimplantation of atmospheric ions by the solar wind. By fitting the
observed ion energy spectra to neon and argon masses, surface number den-
sities for these gases were obtained near the terminator. Also, the elec-
trostatic screening length of the surface electric field was obtained and
found to be 2 orders of magnitude greater than expected from Debye screen-
ing length theory. This is believed to be due to the presence of a cloud
of hot solar-wind electrons near the terminator presumably generated by
the 1imb shock of the solar wind. The SIDE data provide the only evidence
to date for such a cloud.

Efforts to find variations in the lunar atmosphere resulting from en-
dogenous lunar gas emissions have been frustrating. The dayside lunar ion-
osphere number density was routinely monitored for many months by acceler-
ation of ambient ions into the detector by the artificial electric field
provided with the instrument. The ionosphere was found to vary with changes
in the solar-wind flux and the extreme-ultraviolet (EUV) flux from the Sun.
The solar-wind related enhancements suggest extensive sputtering of the
lunar soil. These enhancements together with EUV modulations tend to mask
atmospheric changes due to lunar sources. Only one possible natural event
has been found to date. This event, principally water vapor, must remain
suspect because of its proximity to the Apollo 14 mission. However, the
large magnitude and the long time duration of the event argue against a
mission related source.

Using SIDE data from other events, investigations have determined
directly the dissipation time of rocket exhaust gases from the Apollo
landing sites. The e-folding decay time for heavier gases is found to
be approximately 1 month.

The SIDE made the first measurements of the electric potential of
the lunar surface in the solar wind on the dayside and terminator side
of the Moon. The Moon was found to be charged to approximately +10 V on
the dayside going to -100 V at sunset and sunrise. The SIDE observation
of sporadic fluxes of nightside ions suggests a nightside potential of
approximately -250 V. The source of these nightside ions is not yet
fully understood.

Regarding the second category, the SIDE made an important contribution
to magnetospheric research by discovering a new plasma regime in the lobes
of the magnetotail. This regime consists of low-energy plasma streaming
along magnetic-field lines away from the Earth. The plasma, in addition
to protons, is found to consist of singly ionized oxygen and/or nitrogen.
The source of these ions is believed to be the Earth's ionosphere. This
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has forced a reevaluation of current thinking regarding the source of the
plasma mantle and boundary layer.

The SIDE has also provided the best data on the plasma sheet and mag-
netosheath at lunar distances. As a result, several new types of plasma
sheet spectra have been found and asymmetries in the magnetosheth have
been discovered. The SIDE has provided the first observation of direct
entry of magnetosheath plasma into the plasma sheet. The SIDE has also
been used to study the propagation of the bow shock protons upstream in
the solar wind.

In summary, the SIDE has been a very successful experiment providing
information on several different areas of space science. Data analysis is
continuing and new aspects of the data are still being uncovered.

LUNAR HEAT FLOW EXPERIMENT

By Marcus G. Langseth

The Heat Flow Experiment was designed to make direct observations of
the rate of heat loss through the surface of the Moon at the Apollo land-
ing sites. Two of these experiments were deployed successfully during the
Apollo program; one at Hadley Rille (Apollo 15) and the other at Taurus
Littrow (Apollo 17). A third instrument was deployed at the Apollo 16 land-
ing site, but a broken cable between the central station and the experiment
made it useless. The principal components of the experiment were probes,
each with 12 thermometers of exceptional accuracy and stability, that
recorded temperature variations at the surface and in the regolith down to
2.5 m. The Apollo 15 experiment recorded temperatures for a period of 4.5
years and the Apollo 17 probes, which were still returning accurate results
when the instrument was turned off, recorded 4 years and 10 months of 1lunar
surface and subsurface temperatures. These data provided a unique and valu-
able history of the interaction of solar energy with lunar surface and the
effects of heat flowing from the deep interior out through the surface of
the Moon. The interpretation of these data resulted in a clearer definition
of the thermal and mechanical properties of the upper 2 m of lunar regolith,
direct measurements of the gradient in mean temperature due to heat flow
from the interior, and a determination of the heat flow at the Apollo 15
and 17 sites.

Significant new observations that resulted from the experiment are
as follows:

Datum Hadley Rille Taurus Littrow

Mean surface temperature,
K teteeeeeeeecenosaoncansanas 207 216

Max imum mean subsurface

temperature of undisturbed
regolith, K cveeeeeeeeenennes 253.0 (1.38 m) 256.7 (2.34 m)
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Datum Hadley Rille Taurus Littrow

Thermal conductivity of the
surface layer mW m-1 k-1 (at
120 K) vieeerenenncecnacacans 1.2 +0.03 1.5 +0.03

Average conductjvity below 10
em, i m-1 k-1 ...l 10 + 10% 15 + 10%

Depth at which lunation fluctu-
ations fall to 1% of surface
VaTuE, M cececencencencannans 0.29 0.33

Depth at which annual fluctua-
tion falls to 1% of surface
VAaTuE, M teveeecececcocccnnns 1.35 1.48

Mean vertical temperature
gradient (most reliable probe),
K/M ciieeieiieeecececonccnnns 1.85 1.35

Observed surface heat flow, mW/m2 21 16

Correction applicable to the
observed heat flow due to
terrain, percent ........... <4 -10

Surface temperatures and nature of shallow regolith.- Surface ther-
mometers of the heat flow experiment provided a complete history of the
surface variation of temperature during the observation period. Two im-
portant discoveries stemmed from the interpretation of these data.

1. A 30 to 35 K difference in mean temperature occurs across the
upper few centimeters of the regolith because, in this relatively fluffy
layer, radiative heat transfer predominates. At lunar noon, nearly 70
percent of the heat transfer in this layer occurs by particle-to-particle
radiation.

2. The thermal response of the regolith to variations in solar radia-
tion (due to eclipses, rotation of the Moon on its axis, and the eccentric-
ity of its orbit about the Sun) are well described by a two layer model of
the upper 2.5 m of the regolith, which is comprised of a thin (2 to 3 cm)
surface layer of low density (1.1 to 1.2 g{cm 1 very fine material of ex-
tremely low conductivity (0.9 to 1.6 mW m~* K=1). This layer overlies a
higher density (1.75 to 2.10 g/cm3) tightly compact?d 1Tyer of fines that
have a quite uniform conductivity of 10 to 15 mW m=% K=*. The thermal con-
ductivity of the deeper layer was determined by careful analysis of the
downward propagation of long-term surface variations of temperature, such
as the annual variations and disturbances caused by the visits of the astro-
nauts to the sites. The value of conductivity inferred for this deeper
layer is considerably higher than can be achieved by compaction of lunar
soils in the laboratory, suggesting that on the Moon the soils below a
few centimeters have been compacted into a mechanical configuration that
has evolved over millions of years. This characterization of the lunar
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soil layer will be important when the time comes to establish permanent
bases or scientific stations on the lunar surface.

Temperature gradient and heat flow.- The increase of mean temperature
with depth, due to heat flow from the interior, varies between the four
sites as a result of local disturbances and regional variations in surface
heat flow. The average gradient observed was 1.6 K/m. This value is in
agreement with the vertical temperature gradients deduced from radiotele-
scope observations of long wavelength radiation from the whole disk of the
Moon. The observed increase in brightness temperature with wavelength,
when combined with the electromagnetic properties measured on Apollo soil
samples, indicate a gradient of 1.5 to 2.0 K/m. The significance of this
agreement is that it indicates that the mean of the four Apollo measurements
is probably representative of the nearside of the Moon.

The observed mean gradient of 1.6 K/m and the thermal conduct1v1ty of
the regolith below 3 cm combine to yield a heat flow of 17 mW/m2, with an
estimated uncertainty of 20 percent. How representative this va]ue is of
the true average heat loss from the Moon is difficult to say with so few
data that vary so widely. There is some evidence that suggests it may be
quite representative. The large variations of heat flow that are observed
over the surface of the Earth are mainly associated with the boundaries of
converging and diverging lithospheric plates. The lithosphere of the Moon,
on the other hand, is rigid and static so that variations associated with
tectonics are unlikely. Regional variations in heat flow on the Moon are
more likely associated with variations in abundance of long-lived radio-
active isotopes of potassium, thorium, and uranium. These isotopes were
mobilized by the igneous activity that formed the lunar crust and flooding
of the mare basins. Orbital gamma-ray observations, global photomapping,
and Apollo samples allow some estimates of the variability of heat flow.
The investigators' analysis suggests that this variability is small.
Lastly, a critical analysis of crust and mantle temperatures that would
be implied by a heat flow between 12 and 18 mW/m2 gives values that are
in good agreement with seismic and magnetic data that depend on mantle
temperatures. The heat-flow result implies temperatures within a few hun-
dred degrees of melting at depths of approximately 300 km.

For a planet as small as the Moon, most of the heat escaping through
the surface is produced by radioactive isotopes in the interior. If one
assumes that this is the case for the Moon, then the observed heat-flow
value would require a uranium content of approximately 30 x 10-9 to 45 x

10-9 g/g. This amount is similar to that estimated for the mantle of the
Earth,

CHARGED PARTICLE LUNAR ENVIRONMENT EXPERIMENT

By David L. Reasoner

The Charged Particle Lunar Environment Experiment (CPLEE) consisted
of a pair of ion-electron spectrometers designed to measure the character-
jstics of the lunar plasma environment. The lunar orbit exposes the Moon
to a wide variety of plasma conditions, including the solar wind, the bow
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shock formed by the solar-wind-Earth interaction, the magnetosheath, and
the Earth's magnetic tail regions containing the plasma sheet. Thus, in
one sense, the Moon served as a satellite to carry the only CPLEE instru-
ment through various regions of space, and, in another sense, the CPLEE
was a detector of phenomena resulting from the interaction of photons and
charged particles with the lunar surface.

The CPLEE was deployed and activated as part of the Apollo 14 ALSEP
on- February 5, 1971. From the first moment of operations, the instrument
began returning data on the layer of photoelectrons created by sunlight
striking the lunar surface. Studies of the characteristics of these pho-
toelectrons showed that the lunar surface reached a positive potential
of 200 V in Tow density plasma conditions. Further study showed the mod-
ulation of the surface potential by charged particle fluxes and the ef-
fects of lunar remnant mangetic fields upon the photoeiectrons.

A unique opportunity for plasma research was offered by the impact of
the lunar module onto the lunar surface following transfer to the command
service module. The impact resulted in an energetic ion-electron cloud de-
tected by the instrument, and the time delay between impact and observation
of the cloud showed that the plasma was being created and energized by the
interaction between the solar wind and a neutral gas cloud produced by the
impact.

The CPLEE was used to make extensive studies of the plasma character-
istics of the distant regions of the Earth's geomagnetic tail and magneto-
sheath. The distribution of the plasma sheet was mapped, and the shadow-
ing effects of the lunar surface upon the plasma sheet populations was in-
vestigated. The response of the plasma sheet to geomagnetic substorms was
seen to be an increase in the plasma density and temperature, and the time
delay between the substorm on Earth and its appearance at the Moon was about
1 hour. Geomagnetic storms were also found to produce large changes in the
tail plasma populations and the locations of the tail boundaries. A signi-
ficant discovery was the observation of electron populations in the magne-
tosheath that were typical of plasma sheet electrons, showing that particles
and energy are able to traverse the magnetopause boundary.

During the lunar night portion of the orbit, when lunar surface pho-
toelectrons were absent, the instrument was viewing into the downstream
cavity of the solar-wind wake. Although a first-order treatment of the
flow problem would predict a plasma void, it was found that significant
low energy (up to 500 eV) electron fluxes were observed sporadically
throughout the lunar night. One type of flux event was seen only when the
interplanetary magnetic field connected the Moon to the Earth's bow shock
region. These electrons were therefore energized at the bow shock and
propagated upstream to the Moon. Another type of event was found to clus-
ter near the terminators and were identified as a result of solar-wind
interactions with the lunar terminators. These fluxes are significant in
that, in the absence of sunlight and hence photoelectrons, they would
charge the Tunar surface to high negative (approximately 1000 V) poten-
tials and would therefore be a source of electrostatic energy on the
surface.
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In summary, deployment of the CPLEE instrument on the lunar surface
provided a wealth of new information on the interactions among photons,
solar and terrestrial plasma populations, and the lunar environment.

COLD CATHODE GAGE EXPERIMENT

By Francis S. Johnson

The gages deployed on the lunar surface measured the amounts of gas
present in the vicinity of the ALSEP sites. The observed daytime gas con-
centrations were initially approximately two orders of magnitude greater
than the nighttime observations. This was almost certainly due to contam-
ination of the landing site by the Apollo operations and equipment; the
daytime measurements showed a decrease with time and was characterized
by a time constant of a few months. The observed nighttime concentrations
were approximately 2 x 1011 particles/m3; this probably represents the
true ambient level because contaminant gases apparently "freeze out" at
the low nighttime temperatures on the Moon (i.e., they are absorbed on the
lunar surface). The nighttime concentration is in reasonable agreement
with the amount of neon that should be expected from the solar wind, taking
into account escape from the Moon and redistribution over its surface due
to temperature gradients. Neon is the gas of solar wind origin that should
be most abundant; heavier gases, whose escape from the Moon 1ike neon is
controlled by photoionization, are less plentiful than neon in the solar
wind, and lighter gases escape more rapidly than neon due to thermal escape.
However, the mass spectrometer on Apollo 17 indicated that helium is more
important than neon, probably due to absorption of neon on the surface.
Many transient gas clouds were observed, but these appear to have been
released from Apollo hardware left on the lunar surface.

LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT
By John H. Hoffman

The Apollo 17 ALSEP mass sgectrometer experiment provided data on
the distributions of argon-40 (40Ar) and helium-4 (%He) in the lunar at-
mosphere. These are the most abundant gases. Because of a lack of atomic
collisions, each gas forms an independent atmospheric distribution. Argon
is absorbed on lunar surface soil grains at night, causing a nighttime con-
centration minimum. At the sunrise terminator, there is a sudden release
of argon yielding a local abundance of 3 x 104 atoms/cm3. In contrast,
helium is virtually noncondensible, and hence has a nighttime maximum of
concentration in accordance with the classical law of exospheric equilibrium.
The nighttime concentration maximum of helium was found to be 4 x 104 atoms/cm3.
In addition, there is evidence in the data for the existence of very small
amounts of 36Ar(J‘2 X 103) methane, ammonia, and carbon dioxigs (+10° each
35 the sunrisg terminator and for nighttime upper bounds of 2UNe (<4 x 10%),
Ne (<5 x 103), and H2 (<3.5 x 10%). The total nighttime atmospheric
abundance, however, is somewhat lower than was expected.
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The measurements of 40Ar and %He have been used in the sxathesis of
atmospheric supply and loss mechanisms. Esisntia11y all the *YAr on the
Moon comes from the decay of potassium-40 (*VK) in the 1lunar interior.
Variability of the amount of atmospheric argon (a 6- to 7-month periodicity
has been observed) suggests a localized source region. The magnitude of
the average escape rate, approximately 8 percent of the total lunar argon
production rate, indicates that the source may be a partially molten core
with radius of approximately 750 km, from which all argon is released.

Most of the helium in the lunar atmosphere is of solar-wind origin,
although approximately 10 percent may be due to effusion of radiogenic
helium from the lunar interior. The atmospheric helium abundance changes
in response to solar-wind fluctuations, suggesting surface weathering by
the solar wind as a release mechanism for trapped helium. Atmospheric
escape accounts for the radiogenic helium and approximately 60 percent of
the solar-wind alpha-particle influx. The mode of loss of the remaining
solar-wind helium is probably nonthermal sputtering from soil grain
surfaces.

LUNAR SURFACE GRAVIMETER EXPERIMENT

By Joseph Weber

Approximately 1 year of data are recorded on magnetic tape for lunar
surface vert1ci1 acceleration. The sensitivity is estimated to be a few
angstroms ( ) displacement in the vicinity of a narrow spectral band
(Q = 25) in the v1c1n1ty of 1.5 hertz. The passband of the instrument is
from dc to approximately 20 hertz.

Partial analysis of data has found no resonances corresponding to the
lunar free modes of oscillation, and no evidence was found of correlation of
lunar surface acceleration with coincidence events observed using the gravi-
tational radiation detectors at the University of Maryland and at the Argonne
National Laboratory. It should be noted that only extremely wideband phenom-
ena would have been observed in such a correlation analysis. The Argonne-
Maryland detectors have a very narrow passband in the vicinity of 1660
hertz, which is far from the lunar-surface-gravimeter passband near 1 hertz.

SOLAR WIND SPECTROMETER

By Conway W. Snyder

The solar wind spectrometers were deployed on the lunar surface during
Apollo 12 and 15. The primary objective was to measure the properties of
the solar-wind plasma that strikes the lunar surface, to compare these with
the properties of the undisturbed solar wind in near-lunar space, and to
determine whether any observed differences could provide information about
the Moon.
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At _the Apollo 15 site, where the local magnetic field is approximately
3x109T7 (3 gammas), the proton observations show no measurable differ-
ences when compared to upstream solar-wind data. Electron observations
during solar-wind and magnetosheath periods are similar to expected upstream
values except that particle shadowing sometimes occurs in certain directions
and Tunar photoelectrons are observed in the lowest energy channels. Lunar
photoelectron yields, measured during magnetosphere passages, allow estimates
to be made of the lunar surface electric potential when in the solar wind.

At the Apollo 12 site, where the local magnetic field is approximately
38x 10-9 T (38 gammas), proton fluxes show compression, deceleration,
deflection, and defocusing effects that depend in a complicated manner upon
both solar-wind dynamic pressure and direction. Electron fluxes are typi-
cally peaked in the 80 to 160 eV channel during lunar morning, requiring the
existence of a local electric field, which also accounts for proton deceler-
ation. The failure of the magnetic field to have an even more substantial
effect upon the plasma indicates that the scale size of the local magnetic
field is no more than a few plasma wavelengths (5 km). Another mechanism
that further tends to reduce the interaction is particle drifts caused by
electric fields resulting from surface charge distributions produced by
electron deflection currents. Compression of the local magnetic field
at the Apollo 12 site by the solar wind occurs as part of the interaction
and is an important source of magnetic fluctuations.

LUNAR EJECTA AND METEORITES
By Otto E. Berg

The lunar ejecta and meteorites (LEAM) instrument was designed to
measure the speed, direction, total energy (kinetic and potential), and
momentum of primary cosmic dust particles and lunar ejecta. The
objectives of these measurements were

1. To evaluate the extent and nature of the meteoroid environment of
cislunar space

2. To determine the extent and nature of lunar ejecta

However, the intended measurements were found to represent only a
small part of the overall LEAM data events registered. Evidence of this
phenamenon was manifest in several ways:

1. The experiment consistently recorded a high event rate (100 times
the expected rates) associated with the passage of the terminators at the
LEAM site.

2. The distribution of pulse heights (a function of the total energy
of the particle) showed a preponderance of large (maximum for the experi-
ment) pulse heights. The opposite was expected, based on the results of
two similar experiments in heliocentric orbits.
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3. An event counter of the experiment advanced several times per
event. This anomaly could not be duplicated in the laboratory with hyper-
velocity microparticles.

Several studies, both theoretical and experimental, were conducted
to explain the LEAM data events. An investigation revealed that the LEAM
would respond to highly charged, slow-moving microparticles with a high
output pulse, thus, implying high energy impacts. Consequently, it was
decided to expose the LEAM spare unit to laboratory microspheres having
a large surface charge and moving at relatively slow speeds. Results
indjcated that the instrument would respond to charged (of the order of
10-12 ¢) particles having low speeds (of the order of 30 m/sec) with very
large output pulses and with multiple counts.

Based on this analysis, the investigators concluded that the LEAM
experiment was recording the transport of lunar surface fines.




7. SIGNIFICANT OPERATIONAL DATA
( INCREASING TEMPERATURE)

Transmission of data from the lunar surface was terminated September 30,
1977. During their operational lifespan, the housekeeping data from all five
Apollo Lunar Surface Experiments Package (ALSEP) central stations show a grad-
ual temperature increase for which no definitive explanation exists.

Figures 7-1 to 7-4 are temperature plots (of parameter ATOl) by lunation
for the top structures of the ALSEP central stations deployed during the
Apollo 12, 14, 15, and 16 missions. The smooth curves were hand drawn to the
data points that represent maximum temperature for each lunation. Similar
temperature profiles are included for the Passive Seismic Experiments (PSE),
figures 7-5 to 7-8; the Suprathermal Ion Detector Experiments (SIDE), figures
7-9 and 7-10; the Apollo 17 Lunar Ejecta and Meteorite Experiment (LEAM), fig-
ure 7-11; and the Apollo 17 Lunar Mass Spectrometer Experiment (LMS), figure
7-12.

The cyclic pattern on all the temperature profiles is caused by the Sun/
Moon elliptical orbit that produces a winter/sumer effect on the lunar sur-
face. This characteristic causes a semiannual change of approximately 5.5 K
(100 F) at the 1lunar surface.

Central station temperatures (figs. 7-1 to 7-4) indicate that tempera-
ture continued to increase during more than 7 years of data collection. The
rate of increase was more rapid during the early lunations. This characteris-
tic is probably related to ultraviolet- or infrared-radiation degradation of
the white thermal paint.

The PSE temperature profiles (figs. 7-5 to 7-8) do not show the same
rapid increase during the first year of operation on the lunar surface as do
the profiles in figures 7-1 to 7-4 (central stations). This difference is
probably due to the aluminized Mylar used for PSE external thermal control.

White paint, the same as that used for the central station, was used for
SIDE external temperature control; and the SIDE temperature profiles are
shown in figures 7-9 and 7-10. In figure 7-9 (Apollo 12 SIDE), data points
for the first 6 lunations are scattered because of the operating modes used
during that period. However, notice that the figures indicate a rapid temper-
ature increase similar to that for the central stations.

Figures 7-11 and 7-12 are temperature profiles of the Apollo 17 LEAM

and LMS. The LMS (fig. 7-12) used mirrored surfaces for passive thermal con-
trol, and the LEAM used both mirrored surfaces and white paint.
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As indicated in this cursory analysis, ultraviolet- or infrared-
radiation degradation of the thermal coating was a factor contributing to the
temperature changes. Other factors have been suggested, and these include

1. Earth-Moon/Sun eclipse relationships

2. Temperature transducer drifts

3. Dust buildup on the external surfaces

4, Other causes not yet determined
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Figure 7-2.- Temperature profile for ALSEP central station of Apollo 14
(normalized to Sun angle of 90°).




G-/

Temperature, K (°F)

311.59

(220)

366.48

(200)

355.37

(180)

344.26

(160

333.15

(140) ij/

322.04

(120)

310.93

100

10 20 30 40 50 60 70 80
Lunations

Figure 7-3.- Temperature profile for ALSEP central station of Apollo 15
(normalized to Sun angle of 900).

100



9-L

Temperature, K (°F)

377.59

(220

366.48

(200)

355.37

(180)

344.26

o

(160) ‘}5

333.15

(140)

322.04

(120)

310.93

(100) ¢

10 20 30 40 50 60 70 80 90 100
Lunations

Figure 7-4.- Temperature profile for ALSEP central station of Apollo 16
(normalized to Sun angle of 90°),



L-L

Temperature, K (°F)

334.26

(142)

332.04

(138)

329.82

(134)

R

Oé
o/
/

/’§2 \ o ‘%pf
327.59 oo
(130) o ¥ \U

O
(@)
325.37
(126) 0 10 20 30 40 50 60 70 80 90
Lunations

Figure 7-5.- Temperature profile for Passive Seismic Experiment of Apollo 12

(Sun angle

700).



Temperature, K (°F)

334.26

(142)

|

Ve

-

332.04

—(

(138) I ntermittent data

o

[
A
329.82 - h Y
SRBRFIAY
an| | PN WAL Y

130 (%)oéo QQ

AV

1z6 10 20 30 40 50 60 70
Lunations

Figure 7-6.- Temperature profile for Passive Seismic Experiment of Apollo 14
(Sun angle = 90°).



Temperature, K (F)

6-L

2 e,

334.26

(142) rlﬂ

oo RN 7R [

NEINEEFANIIY R

mel WY IS LGRS R

134) | '5 QK(ffjp ‘q
N 1’4 /Y4

321.59

(130)

325.317

126) 10 20 30 40 50 60 70

Lunations

Figure 7-7.- Temperature profile for Passive Seismic Experiment of Apollo 15
(Sun angle = 609).



OL-¢

Temperature, K (°F)

332.04
138)

329.82
(134)

X

321.59
(130)

325.371

(126) 0

10

Figure 7-8.- Temperature profile for Passive Seismic Experiment of Apollo 16
(Sun angle = 55°).

20

30

40 50
Lunations

60

70

80

90



Temperature, K (°F)

LL-4

284.26

(52)

282.04 L

(48)

ZNIVAR AN

AN ELRARY

211.59 ﬁ'o\ j %OJ

(40) ! /

275.31

(36) ¢ 10 20 30 40 50 60
Lunations

Figure 7-9.- Temperature profile for Apollo 12 SIDE (Sun angle = 20°).



2l-L

Temperature, K (°F)

305. 37
(90)

303.15
(86)

300. 93
(82)

298.71
(78)

296.48
74)

=

10 20 30 40 50 60 70 80
Lunations

Figure 7-10.- Temperature profile for Apollo 15 SIDE (Sun angle = 60°).



L Bk Ak

€L-L

Temperature, K {°F)

360.93

(190)

355. 37

(180)

349. 82

QW& yﬁ{ 7 -

170)

344.26

1600 ¢

10 20 30 40 50
Lunations

Figure 7-11.- Temperature profile for Apollo 17 LEAM (Sun angle = 60°).



vl-L

Temperature, K (°F)

316.49
(110)

310.93
(100)

305.37
(90)

299.82
(80)

294.26
(70)

349.82
o (170)
| |
1 [
| mo 344.26
Data (160)

dropout f\l
| l |
| | I /
Configured to OFF | Xﬁ
] . 338.71
e "‘o\)p/ (150)
I O
| ) - Configured to STANDBY
0 ! | - (with heaters ON)
|
» | 333.15
/! - U (140)
‘ |k
J\r 327.59
0 10 20 30 40 50 60 (1300
Lunations

Figure 7-12.- Temperature profile for Apollo 17 LMS (Sun angle = 90°0).

Temperature, K (°F)



e LA S s

fhy g

8. RECOMMENDATIONS

The Apollo Lunar Surface Experiments Package (ALSEP) ushered in a new
era of scientific study and exploration from remote sites in space. It also
resulted in new experiences in the receiving and processing of data during
each mission, during a period of prolonged data acquisition and processing
after each mission, and during a period characterized by major technological
changes. The following recommendations are those of the actual ALSEP opera-
tors who were involved in more than 8 years of continuous ALSEP operation.

1. Continuity of personnel should be maintained to the highest degree
possible.

2. Changes in the support systems (both hardware and software) should
be limited to an absolute minimum.

3. Periodic data collection (both engineering and science) should be
maintained for the duration of a mission. The interval for ALSEP that pro-
vided an adequate data base was a "data cut" every 2 hours (1° of Sun angle)
for a full lunation, then a "data cut" every 24 hours for the remainder of
the mission. Each year, the 2-hour "data cut" interval should be repeated.
The data should be the hardcopy type, one that does not fade and is easy to
handle. These features were provided satisfactorily by the high-speed
printer used for ALSEP.

4. The capability should be provided for storing data on a computer
input/output device (magtape, drum, etc.); thus providing rapid access. All
data should be source and time tagged.

5. During deployment of an experiment, the equipment should be emplaced
as far as possible from interfering sources. Examples are as follows: The
lunar module (LM) descent stage generated a great deal of noise that inter-
fered with the Passive Seismic Experiments. Also, outgassings from the LM,
from the crew's extra vehicular activity (EVA) packs, and from the ALSEP pack-
i?g material interfered with particle measuring experiments for a long period
of time.

8-1



Y iR T "@M

9. BIBLIOGRAPHY

~ Bendix Corporation: Bendix Technical Journal, vol. 4, Summer-Autumn 1971.

Bendix Corporation: Apollo 16 ALSEP Array D Flight System Familiarization
Manual. NASA CR-128924, 1971.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-115455, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-115577, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-115738, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-115739, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-128580, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package (Monthly Prog-
ress Report). NASA CR-128597, 1972.

Bendix Corporation: Apollo Lunar Surface Experiments Package. Apollo 17
ALSEP (Array E) Familiarization Course Handout. NASA CR-128636, 1972.

Bendix Corporation: ALSEP Arrays A, B, C, and A-2. Lunar Surface Explora-
tion Instrument Specifications (Final Report). NASA CR-134202, 1973.

Berg, 0. E.; Richardson, F. F.; Auer, S.; and Rhee, J. W.: Preliminary Re-
sults of a Cosmic Dust Experiment on the Moon. Geophys. Res. Letters, vol.
1, Nov. 1974, pp. 289-290.

Chute, J., Jr.; Clark, S. P.; et al.: Apollo 13 Lunar Heat Flow Experiment.
Science, vol. 168, 1970, pp. 211-217.

Dorman, J.; Duennebier, F.; et al.: Seismic Data From Man-Made Impacts on
the Moon. Science, vol. 170, 1970, pp. 620-626.

Dyal, P.; Parkin, C. W.; and Sonett, C. P.: Lunar Surface Magnetometer.
IEEE Transactions on Geoscience Electronics, vol. GE-8, 1970, pp. 203-215.



Dyal, P.; Parkin, C. W.; and Cassen, P.: Surface Magnetometer Experiments -
Internal Lunar Properties and Lunar Field Interactions With the Solar
Plasma. Lunar Science Conference, 3rd, Houston, Tex., January 10 to 13,
1972, Proceedings, vol. 3, MIT Press (Cambridge, Mass.), 1972, pp. 2287-
2307.

Dyal, P.; and Gordon, D. I: Lunar Surface Magnetometers. (Institute of
Electrical and Electronics Engineers, Intermag Conference, Washington,
D.C., Apr. 24 to 27, 1973.) IEEE Transactions on Magnetics, vol. Mag-9,
Sept. 1973, pp. 226-231.

Dyal, P.; Parkin, C. W.; and Daily, W. D.: Surface Magnetometer Experiments.
Internal Lunar Properties. NASA TM X-62278, 1973.

Eason, R. L.: Apollo Experience Report, Apollo Lunar Surface Experiments
Package Data Processing System. NASA TN D-7781, 1974.

Eichelman, W. F.; Lauderdale, W. W.: Apollo Scientific Experiments Data
Handbook. NASA TM X-58131, 1974.

Freeman, J. W., Jr.: Energetic Ion Bursts on the Nightside of the Moon. J.
Geophys. Res., vol. 77, Jan. 1, 1972, pp. 239-243.

Freeman, J. W., Jr.: Suprathermal Ion Detector Results From Apollo Missions.
Paper presented at COSPAR, Plenary Meeting, 15th, Madrid, Spain, May 10 to
24, 1972.

Freeman, J. W., Jr.; Fenner, M. A.; et al.: Suprathermal Ions Near the Moon.
(International Union of Geophysics and Geodesy, General Assembly, 15th,
Moscow State University, Moscow, USSR, July 30 to Aug. 14, 1971.) Icarus,
vol. 16, Apr. 1972, pp. 328-338.

Freeman, J. W., Jr.; Hills, H. K.; and Vondrak, R. R.: Water Vapor, Whence
Comest Thou. Lunar Science Conference, 3rd, Houston, Tex., January 10 to
13, 1972, Proceedings, vol. 3, MIT Press (Cambridge, Mass.), 1972, pp.
2217-2230.

Freeman, J. W., Jr.; Fenner, M. A.; and Hills, H. K.: Electric Potential of
the Moon in the Solar Wind. J. Geophys. Res., vol. 78, Aug. 1, 1973, pp.
4560-4567 .

Freeman, J. W., Jr.; Fenner, M. A.; and Hills, H. K.: The Electric Potential
of the Moon in the Solar Wind. Photon and Particle Interactions With Sur-
faces in Space; Proceedings of the Sixth ESLAB Symposium, Noordwijk,
Netherlands, Sept. 26 to 29, 1972. D. Reidel Publishing Co., 1973, pp.
363-368; Discussion, p. 368.

Freeman, J. W., Jr.; Hills, H. K.; Lindeman, R. A.; and Vondrak, R. R.:

Observations of Water Vapor Ions at the Lunar Surface. The Moon, vol. 8,
July-Aug. 1973, pp. 115-128.

9-2




vy

i gsd

Freeman, J. W.; and Ibrahim, M.: Lunar Electric Fields, Surface Potential
and Associated Plasma Sheaths. Lunar Science Institute, Conference on In-
teractions of the Interplanetary Plasma With the Modern and Ancient Moon,
Lake Geneva, Wis., Sept. 30 to Oct. 4, 1974. The Moon, vol. 14, Sept.
1975, pp. 103-114.

Goldstein, B. E.: Observations of Electrons at the Lunar Surface. J.
Geophys. Res., vol. 79, Jan. 1, 1974, pp. 23-35.

Harris, R. S., Jr.: Apollo Experience Report, Thermal Design of Apollo Lunar
Surface Experiments Package. NASA TN D-6738, 1972.

Hinners, N. W.; and Mason, P. V.: The Apollo 17 Surface Experiments. Astro-
naut. & Aeronaut., vol. 10, Dec. 1972, pp. 40-54.

Hoffman, J. H.; and Hodges, R. R., Jr.: Molecular Gas Species in the Lunar
Atmosphere. Lunar Science Institute, Conference on Interactions of the In-
terplanetary Plasma With the Modern and Ancient Moon, Lake Geneva, Wis.,
Sept. 30 to Oct. 4, 1974. The Moon, vol. 14, Sept. 1975, pp. 159-167.

Johnson, F. S.; Carroll, J. M.; and Evans, D. E.: Vacuum Measurements on the
Lunar Surface. (International Vacuum Congress, 5th, Boston, Mass., Oct.
11 to 15, 1971.) J. Vac. Sci. & Tech., vol. 9, Jan.-Feb. 1972, pp. 450-
456.

Keihm, S. J.; Peters, K.; Langseth, M. G.; and Chute, J. L., Jr.: Apollo 15
Measurement of Lunar Surface Brightness Temperatures - Thermal
Conductivity of the Upper 1.5 Meters of Regolith. Earth Planet. Sci.
Letters, vol. 19, no. 3, July 1973, pp. 337-351.

Lammlein, D. R.; Latham, G. V.; et al.: Lunar Seismicity, Structure, and
Tectonics. Rev. Geophys. Space Phys., vol. 12, Feb. 1974, pp. 1-21.

Langseth, M. G., Jr.; Drake, E. M.; Nathanson, D.; Fountain, J. A.: Develop-
ment of an In Situ Thermal Conductivity Measurement for the Lunar Heat Flow
Experiment. Thermal Characteristics of the Moon. MIT Press, (Cambridge,
Mass.), 1972, pp. 169-204.

Latham, G. V.: Lunar Seismology. EOS, vol. 52, 1971, pp. IUGG 162-IUGG 165.
Manka, R. H.; and Michel, F. C.: Lunar Ion Flux and Energy. Photon and Par-
ticle Interactions With Surfaces in Space; Proceedings of the Sixth ESLAB
Symposium, Noordwijk, Netherlands, Sept. 26 to 29, 1972. D. Reidel

Publishing Co., 1973, pp. 429-441; Discussion, pp. 441 and 442.

Mark, N.; and Sutton, G. H.: Lunar Shear Velocity Structure at Apollo Sites
12, 14, and 15. J. Geophys. Res., vol. 80, Dec. 10, 1975, pp. 4932-4938.

9-3



Medrano, R. A.; Freeman, J. W., Jr.; Vondrak, R. R.; and Hills, H. H.: Obser-
vation of a Driver Gas-Tangential Discontinuity. International Symposium
on Solar-Terrestrial Physics, Sao Paulo, Brazil, June 17 to 22, 1974,
Proceedings, vol. 1, Sao Jose Dos Campos, Brazil, Instituto de Pesquisas
Espaciais, 1974, pp. 204-218.

National Aeronautics and Space Administration: Apollo 11 Preliminary Science
Report. NASA SP-214, 1969.

National Aeronautics and Space Administration: Apollo 12 Preliminary Science
Report. NASA SP-235, 1970.

National Aeronautics and Space Administration: Apollo 14 Preliminary Science
Report. NASA SP-272, 1971.

National Aeronautics and Space Administration: Apollo 15 Mission Report.
NASA TM X-68394, 1971.

National Aeronautics and Space Administration: Apollo 15 Preliminary Science
Report. NASA SP-289, 1972.

National Aeronautics and Space Administration: Apollo 16 Preliminary Science
Report. NASA SP-315, 1972.

National Aeronautics and Space Administration: Apollo 17 Preliminary Science
Report. NASA SP-330, 1973.

Nelms, W. L.; and Schwartz, W.: Mechanical Aspects of the Lunar Surface Mag-
netometer. Aerospace Mechanisms, Part A - General Applications, G. G.
Herzl, ed., vol. I, pp. 463-468.

Neugebauer, M.; Snyder, C. W.; Clay, D. R.; and Goldstein, B. E.: Solar
Wind Observations on the Lunar Surface With the Apollo-12 ALSEP. Planet.
& Space Sci., vol. 20, Oct. 1972, pp. 1577-1591.

Orsag, J. W.; and Vogt, R. A.: Cold-Cathode-Gage Experiment Electronics Pack-
age. Thermal Shield Design Development. NASA TM X-72057, 1968.

Prosser, D. L.: SNAP-27 on the Moon. Isotopes & Radiation Technology, vol.
7, 1970, pp. 443-447.

Reasoner, D. L.; and Burke, W. J.: Characteristics of the Lunar
Photoelectron Layer in the Geomagnetic Tail. J. Geophys. Res., vol. 77,
Dec. 1, 1972, pp. 6671-6687.

Reasoner, D. L.; and Burke, W. J.: Direct Observation of the Lunar
Photoelectron Layer. Lunar Science Conference, 3rd, Houston, Tex., January
10 to 13, 1972, Proceedings, vol. 3, MIT Press, (Cambridge, Mass.), 1972,
pp. 2639-2654.

9-4




Reasoner, D. L.; and Burke, W. J.: Measurement of the Lunar Photoelectron
Layer in the Geomagnetic Tail. Photon and Particle Interactions With Sur-
faces in Space; Proceedings of the Sixth ESLAB Symposium, Noordwijk,
Netherlands, Sept. 26 to 29, 1972. D. Reidel Publishing Co., 1973, pp.
369-386; Discussion, pp. 386 and 387.

Remini, W. C.; and Grayson, J. H.: SNAP-27/ALSEP Power Subsystem Used in
the Apollo Program. Energy 70; Proceedings of the Fifth Intersociety
Energy Conversion Engineering Conference, Las Vegas, Nev., Sept. 21 to 25,
1970, vol. 2. Hinsdale, I11., American Nuclear Society, 1972, pp. 13-10 to
13-15.

Rhee, J. W.; Berg, 0. E.; and Wolf, H.: Electrostatic Dust Transport and
Apollo 16 LEAM Experiment. Space Research XVII; Proceedings of the Open
Meetings of Working Groups on Physical Sciences, June 8 to 19, 1976, and
Symposium on Minor Constituents and Excited Species, Philadelphia, Pa.,
June 9 and 10, 1976. Pergamon Press, 1977, pp. 627-629.

Rice University: The Apollo Lunar Surface Experiment Package Suprathermal
Ion Detector Experiment - Bibliographies (Final Report). NASA CR-144544,
1975.

Schneider, H. E.; and Freeman, J. W.: Energetic Lunar Nighttime Ion Events.
Lunar Science Institute, Conference on Interactions of the Interplanetary
Plasma With the Modern and Ancient Moon, Lake Geneva, Wis., Sept. 30 to
Oct. 4, 1974. The Moon, vol. 14, Sept. 1975, pp. 27-33.

Stanford University: Apollo 14 and 16 Active Seismic Experiments, and
Apo11o 17 Lunar Seismic Profiling (Final Report). NASA CR-147760, 1976.

945




BRI A

APPENDIX A
LIST OF ACRONYMS

ALSEP Apollo Lunar Surface Experiments Package

APM automatic power management

ASE Active Seismic Experiment or ALSEP Senior Engineer
BPI bits per inch

CPLEE Charged Particle Lunar Environment Experiment
DAC digital-to-analog converter

DSS data subsystem

DTREM dust thermal radiation engineering measurement (dust

detector)

EASEP Early Apollo Scientific Experiment Package
EPS electrical power subsystem

EUV extreme ultraviolet

EVA extra vehicular activity

FM frequency modulation

GSFC NASA Goddard Space Flight Center

HF high frequency

HFE Heat Flow Experiment

JPL NASA Jet Propulsion Laboratory

JsC NASA Lyndon B. Johnson Space Center

LEAM lunar ejecta and meteorites

LM lunar module

LMS lunar mass spectrometer

LPX, LPY, long period x-, y-, and z-axes components (refers to Passive
LPZ Seismic Experiment)

LSG lunar surface gravimeter

LSM lunar surface magnetometer

LSPE Lunar Seismic Profiling Experiment

MOD module

MSFN Manned Space Flight Network

MSFNOM Manned Space Flight Network Operation Manager
NSSDC National Space Science Data Center

PCU power conditioning unit

PDR power dissipation resistors

PDU power distribution unit

PI Principal Investigator

PSE Passive Seismic Experiment

RF radio frequency

RSDP remote site data processor

RTG radioisotope thermoelectric generator

SCAMA , switching, conferencing, and monitoring arrangement

SIDE ~ Suprathermal Ion Detector Experiment

SMEAR - i SPAN mission evaluation action request
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S0DB
SPAN
SWS

ut
VLBI

spacecraft operational data book
spacecraft analysis

solar wind spectrometer

teletype

universal time

very long base interferometer
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